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State Project with DVBE Goals (06-14-00)

DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 04-047114
04-CC,Sol-80-22.3/22.8,0.0/0.5

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN CONTRA COSTA AND SOLANO COUNTIES IN CROCKETT AND VALLEJO AT
CARQUINEZ EAST BRIDGE FROM PIER 5 (EAST) TO VALLEJO ABUTMENT

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until
2 o'clock p.m. on October 22, 2003, at which time they will be publicly opened and read in Room 0100 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN CONTRA COSTA AND SOLANO COUNTIES IN CROCKETT
AND VALLEJO AT CARQUINEZ EAST BRIDGE FROM PIER 5 (EAST) TO VALLEJO ABUTMENT

General work description: Replace existing traveler railing and place new traveler scaffold on existing bridge.

This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation.

No prebid meeting is scheduled for this project.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses: C-51,

The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint
venture license may be obtained by a combination of licenses after bid opening but before award in conformance with
Business and Professions Code, Section 7029.1.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of
General Services, Office of Small Business and Disabled Veteran Business Enterprise Certification (OSDC), at the time of
bid opening in conformance with the provisions in Section 2-1.05, "Small Business Preference," of the special provisions,
and Section 1896 et seq, Title 2, California Code of Regulations. A form for requesting a "Small Business" preference is
included with the bid documents. Applications for status as a "Small Business" must be submitted to the Department of
General Services, Office of Small Business and Disabled Veteran Business Enterprise Certification, 707 Third Street, West
Sacramento, CA 95605, Telephone Nos. (800) 559-5529 or (916) 375-4940.

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public
Contract Code. (See Sections 2 and 3 of the special provisions.) A form for indicating whether bidders are or are not a
"California company" is included in the bid documents and is to be filled in and signed by all bidders.

Bidder inquiries may be made as follows:
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The Department will consider bidder inquiries only when a completed "Bidder Inquiry" form is submitted. A copy of the
"Bidder Inquiry" form is available at the Internet address shown below. The bidder inquiry shall include the bidder’s name
and telephone number. Submit "Bidder Inquiry" forms to :

Construction Program Duty Senior
111 Grand Avenue
Oakland, CA 94612

Fax Number: (510) 622-1805
E-mail: DUTY_SENIOR DISTRICT04@dot.ca.gov
Tel. Number: (510) 286-5209

To expedite processing, submittal of "Bidder Inquiry" forms via Fax or E-mail is preferred.
To the extent feasible and at the discretion of the Department, completed "Bidder Inquiry" forms submitted for
consideration will be investigated, and responses will be posted on the Internet at:

http://www.dot.ca.gov/hg/esc/oe/project_status/bid_inq.html

The responses to bidders' inquiries, unless incorporated into formal addenda to the contract, are not a part of the
contract, and are provided for the bidder’s convenience only. In some instances, the question and answer may represent a
summary of the matters discussed rather than a word-for-word recitation. The availability or use of information provided in
the responses to bidders' inquiries is not to be construed in any way as a waiver of the provisions of Section 2-1.03 of the
Standard Specifications or any other provision of the contract, the plans, Standard Specifications or Special Provisions, nor
to excuse the contractor from full compliance with those contract requirements. Bidders are cautioned that subsequent
responses or contract addenda may affect or vary a response previously given.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in
which the work is situated. Standard Specifications and Standard Plans are available through the State of California,
Department of Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No.
(916) 445-3520.

Cross sections for this project are not available.

The successful bidder shall furnish a payment bond and a performance bond.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. Future effective general prevailing wage
rates which have been predetermined and are on file with the Department of Industrial Relations are referenced but not
printed in the general prevailing wage rates.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated September 22, 2003

AM/DA
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

04-047114

Item Item Code Item Unit of Measure | Estimated Quantity
1 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM

PREVENTION PLAN
2 074020 WATER POLLUTION CONTROL LS LUMP SUM
3 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
4 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
5 157560 BRIDGE REMOVAL (PORTION) LS LUMP SUM
6 049558 TRAVELER RAIL KG 88 600
(S-F)
7 049559 TRAVELER SCAFFOLD EA 4
)
8 590115 CLEAN AND PAINT STRUCTURAL STEEL LS LUMP SUM
)
9 991065 MECHANICAL WORK LS LUMP SUM
)
10 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 04-047114

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED JUNE 19, 2003

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date: June 19, 2003

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work

*  The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal
and contract forms therefor. The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

*  The submission of a bid shall also be conclusive evidence that the bidder is satisfied as to the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.

*  Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
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bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.

*  Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth. The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

» Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

*  When a log of test borings or other record of geotechnical data obtained by the Department's investigation of
surface and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's
information and its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

* In some instances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materials Information." The use of the "Materials Information" shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials."

*  When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

*  When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

*  When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copies for their use.

*  The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce material conforming to the
requirements of the specifications.

*  The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department. The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface
conditions, unless that representation is expressly stated in the contract.

»  No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract.

SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

*  The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation. The detailed plan shall include any tabulated data and any design calculations used in the preparation of the
plan. Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

*  Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

*  No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.
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o If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed from tabulated
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.

*  Attention is directed to Section 7-1.01E, "Trench Safety."

SECTION 9: MEASUREMENT AND PAYMENT

Issue Date: November 18, 2002
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read:

9-1.04 NOTICE OF POTENTIAL CLAIM

o It is the intention of this section that disputes between the parties arising under and by virtue of the contract be
brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or
other appropriate action promptly taken.

* Disputes will not be considered unless the Contractor has first complied with specified notice or protest
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities."

*  For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the
dispute first arose. The initial notice of potential claim shall provide the nature and circumstances involved in the dispute
which shall remain consistent through the dispute. The initial notice of potential claim shall be submitted on Form
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act,
Government Code Sections 12650-12655. The Contractor shall assign an exclusive identification number for each dispute,
determined by chronological sequencing, based on the date of the dispute.

*  The exclusive identification number for each dispute shall be used on the following corresponding documents:

Initial notice of potential claim.

Supplemental notice of potential claim.

Full and final documentation of potential claim.

Corresponding claim included in the Contractor's written statement of claims.

OSOw>

*  The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date
of the initial notice of potential claim. The Contractor shall proceed with the performance of contract work unless otherwise
specified or directed by the Engineer.

*  Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the
incurred direct costs of disputed work and that of undisputed work. The Contractor shall allow the Engineer access to the
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of
the Engineer's written request.

*  Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental
notice of potential claim to the Engineer that provides the following information:

A. The complete nature and circumstances of the dispute which caused the potential claim.

B. The contract provisions that provide the basis of claim.

C. The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate
was determined.

D. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to
schedule changes or disruptions where a request for adjustment of contract time is made.

e The information provided in items A and B above shall provide the Contractor's complete reasoning for additional
compensation or adjustments.

»  The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department
and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655. The
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response
to the Contractor within 20 days of its receipt. If the estimated cost or effect on the scheduled completion date changes, the
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Contractor shall update information in items C and D above as soon as the change is recognized and submit this information
to the Engineer.

*  Within 30 days of the completion of work related to the potential claim, the Contractor shall provide the full and
final documentation of potential claim to the Engineer that provides the following information:

A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute,
including, but not limited to, necessary dates, locations, and items of work affected by the dispute.

B. The specific provisions of the contract that support the potential claim and a statement of the reasons these
provisions support and provide a basis for entitlement of the potential claim.

C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with
Section 9-1.03, "Force Account Payment," or Section 8-1.09, "Right of Way Delays," including an itemized
breakdown of individual costs. These costs shall be segregated into the following cost categories:

1. Labor — A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and
other pertinent information related to the requested reimbursement of labor costs.

2. Materials — Invoices, purchase orders, location of materials either stored or incorporated into the work, dates
materials were transported to the project or incorporated into the work, and other pertinent information related
to the requested reimbursement of material costs.

3. Equipment — Listing of detailed description (make, model, and serial number), hours of use, dates of use and
equipment rates. Equipment rates shall be at the applicable State rental rate as listed in the Department of
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates," in effect when the affected
work related to the dispute was performed.

4. Other categories as specified by the Contractor or the Engineer.

A. When an adjustment of contract time is requested the following information shall be provided:

The specific dates for which contract time is being requested.

The specific reasons for entitlement to a contract time adjustment.

The specific provisions of the contract that provide the basis for the requested contract time adjustment.

A detailed time impact analysis of the project schedule. The time impact analysis shall show the effect of
changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time
adjustment.

Ll Y

B. The identification and copies of the Contractor's documents and the substance of oral communications that support
the potential claim.

e The full and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the
Department and shall be certified with reference to the California False Claims Act, Government Code Sections
12650-12655.

*  Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and
final documentation of potential claim. Information submitted subsequent to the full and final documentation submittal will
not be considered. Information required in the full and final documentation of potential claim, as listed in items A to E
above, that is not applicable to the dispute may be exempted as determined by the Engineer. No full and final documentation
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those
specified on the initial and supplemental notices of potential claim.

*  The Engineer will evaluate the information presented in the full and final documentation of potential claim and
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified. The Engineer's receipt
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if
delivered by hand. If the full and final documentation of potential claim is submitted by the Contractor after acceptance of
the work by the Director, the Engineer need not provide a written response.

*  Provisions in this section shall not apply to those claims for overhead costs and administrative disputes that occur
after issuance of the proposed final estimate. Administrative disputes are disputes of administrative deductions or retentions,
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in
Section 4-1.03A, "Procedure and Protest," and protests of the weekly statement of working days as provided in Section
8-1.06, "Time of Completion." Administrative disputes that occur prior to issuance of the proposed final estimate shall
follow applicable requirements of this section. Information listed in the supplemental notice and full and final
documentation of potential claim that is not applicable to the administrative dispute may be exempted as determined by the
Engineer.
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*  Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit.

*  Failure of the Contractor to conform to specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and
a waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with
Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the
California Public Contract Code.

Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read:

9-1.07B Final Payment and Claims

*  After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount
payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work
and other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be
kept or retained under the provisions of the contract. Prior estimates and payments shall be subject to correction in the
proposed final estimate. The Contractor shall submit written approval of the proposed final estimate or a written statement of
claims arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no
later than close of business of the thirtieth day after receiving the proposed final estimate. If the thirtieth day falls on a
Saturday, Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be
later than close of business of the next business day. The Contractor's receipt of the proposed final estimate shall be
evidenced by postal receipt. The Engineer's receipt of the Contractor's written approval or statement of claims shall be
evidenced by postal receipt or the Engineer's written receipt if delivered by hand.

*  On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer
will issue a final estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within
30 days thereafter the State will pay the entire sum so found to be due. That final estimate and payment thereon shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

o If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the
sum found to be due. The semifinal estimate and corresponding payment shall be conclusive and binding against both
parties to the contract on each question relating to the amount of work done and the compensation payable therefor, except
insofar as affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided
in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

*  Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final
estimate, the Contractor shall only provide the following two items of information for each claim:

A. The exclusive identification number that corresponds to the supporting full and final documentation of potential
claim.
B. The final amount of requested additional compensation.

« If the final amount of requested additional compensation is different than the amount of requested compensation
included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a
statement of the reasons the provisions support and provide a basis for the changed amount. If the Contractor's claim fails to
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the
Engineer will notify the Contractor of the omission or disparity. The Contractor shall have 15 days after receiving
notification from the Engineer to correct the omission or disparity. If after the 15 days has elapsed, there is still an omission
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number. No claim will
be considered that has any of the following deficiencies:

A. The claim does not have the same nature, circumstances, and basis as the corresponding full and final
documentation of potential claim.

B. The claim does not have a corresponding full and final documentation of potential claim.

C. The claim was not included in the written statement of claims.

D. The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes,"
5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion," 8-1.07, "Liquidated Damages," 8-1.10, "Utility
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim."
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*  Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's
written statement of claims in sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims.

*  The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a
claim for additional compensation is made. The Engineer or designated claim investigators or auditors shall have access to
those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the
claims. Failure to permit access to those records shall be sufficient cause for denying the claims.

e The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate
containing the following language:

Under the penalty of law for perjury or falsification and with specific
reference to the California False Claims Act, Government Code Section
12650 et. seq., the undersigned,

(name)

(title)

(company)

hereby certifies that the claim for the additional compensation and time, if
any, made herein for the work on this contract is a true statement of the
actual costs incurred and time sought, and is fully documented and supported
under the contract between parties.

Dated
/s/

Subscribed and sworn before me this day

of

(Notary Public)
My Commission
Expires

*  Failure to submit the notarized certificate will be sufficient cause for denying the claim.

* Claims for overhead type expenses or costs, in addition to being certified as stated above, shall be supported and
accompanied by an audit report of an independent Certified Public Accountant. Omission of a supporting audit report of an
independent Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the
claim, in conformance with the requirements in Section 10240.2 of the California Public Contract Code. Claims for
overhead type expenses or costs shall be subject to audit by the State at its discretion. The costs of performing an audit
examination and submitting the report shall be borne by the Contractor. The Certified Public Accountant's audit examination
shall be performed in conformance with the requirements of the American Institute of Certified Public Accountants
Attestation Standards. The audit examination and report shall depict the Contractor's project and company-wide financial
records and shall specify the actual overall average daily rates for both field and home office overhead for the entire duration
of the project, and whether the costs have been properly allocated. The rates of field and home office overhead shall exclude
unallowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31. The audit
examination and report shall determine if the rates of field and home office overhead are:

A. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part
31

B. Adequately supported by reliable documentation.

C. Related solely to the project under examination.

*  Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's
cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California
False Claims Act.
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o If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District
that administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract. The claim position letter will delineate the District's position on the
Contractor's claims. If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement and a written request to meet with the board of review, to be received by the District not later
than 15 days after the Contractor's receipt of the claim position letter. The written notification of disagreement shall set forth
the basis for the Contractor's disagreement and be submitted to the office designated in the claim position letter. The
Contractor's failure to provide a timely written notification of disagreement or timely written request to meet with the board
of review shall constitute the Contractor's acceptance and agreement with the determinations provided in the claim position
letter and with final payment pursuant to the claim position letter.

o If the Contractor files a timely notification of disagreement with the District claim position letter and a timely
request to meet with the board of review, then the board of review, designated by the District Director to review claims that
remain in dispute, will meet with the Contractor within 45 days after receipt by the District of the notification of
disagreement.

o If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the
contract and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute. The Contractor's request for a meeting shall
identify the claims that remain in dispute. If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting.

* Attendance by the Contractor at the board of review meeting shall be mandatory. The board of review will review
those claims and make a written recommendation thereon to the District Director. The final determination of claims, made
by the District Director, will be sent to the Contractor by hand delivery or deposit in the U.S. mail. The Engineer will then
make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the entire sum, if any,
found due thereon. That final estimate shall be conclusive and binding against both parties to the contract on all questions
relating to the amount of work done and the compensation payable therefor, except as otherwise provided in Sections
9-1.03C, "Records," and 9-1.09, "Clerical Errors."

*  Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the
requirements in Section 10240.2 of the California Public Contract Code.

SECTION 19: EARTHWORK

Issue Date: December 31, 2001

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

* In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for
adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be submitted at least 9 weeks
before the Contractor intends to begin excavation requiring the protective systems. Approval by the Engineer of the detailed

plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard
Specifications is amended to read:

»  After grinding has been completed, the pavement shall conform to the straightedge and profile requirements
specified in Section 40-1.10, "Final Finishing."

SECTION 49: PILING

Issue Date: April 30, 2003

The first paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

Contract No. 04-047114
10



* Foundation piles of any material shall be of such length as is required to develop the nominal resistance, to obtain
the specified penetration, and to extend into the cap or footing block as shown on the plans, or specified in the special
provisions.

The fourth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

*  Modification to the specified installation methods and specified pile tip elevation will not be considered at locations
where tension or lateral load demands control design pile tip elevations or when the plans state that specified pile tip
elevation shall not be revised.

The sixth and seventh paragraphs in Section 49-1.03, "Determination of Length," of the Standard Specifications are
amended to read:

» Indicator compression pile load testing shall conform to the requirements in ASTM Designation: D 1143. The pile
shall sustain the first compression test load applied which is equal to the nominal resistance in compression, as shown on the
plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of the pile prior to
the start of compression load testing.

» Indicator tension pile load testing shall conform to the requirements in ASTM Designation: D 3689. The loading
apparatus described as "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored to the Pile"
shall not be used. The pile shall sustain the first tension test load applied which is equal to the nominal resistance in tension,
as shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of
the pile prior to the start of tension load testing.

The ninth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

*  For driven piling, the Contractor shall furnish piling of sufficient length to obtain both the specified tip elevation
and nominal resistance shown on the plans or specified in the special provisions. For cast-in-drilled-hole concrete piling, the
Contractor shall construct piling of such length to develop the nominal resistance in compression and to obtain the specified
tip elevation shown on the plans or specified in the special provisions.

The tenth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is deleted.
The fourth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:

* Load test piles and anchor piles which are not to be incorporated in the completed structure shall be removed in
conformance with the provisions in Section 15-4.02, "Removal Methods," and the remaining holes shall be backfilled with
earth or other suitable material approved by the Engineer.

The first paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read:

*  Driven piles shall be installed with impact hammers that are approved in writing by the Engineer. Impact hammers
shall be steam, hydraulic, air or diesel hammers. Impact hammers shall develop sufficient energy to drive the piles at a
penetration rate of not less than 3 mm per blow at the specified nominal resistance.

The seventh paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read:

*  When necessary to obtain the specified penetration and when authorized by the Engineer, the Contractor may
supply and operate one or more water jets and pumps, or furnish the necessary drilling apparatus and drill holes not greater
than the least dimension of the pile to the proper depth and drive the piles therein. Jets shall not be used at locations where
the stability of embankments or other improvements would be endangered. In addition, for steel piles, steel shells, or steel
casings, when necessary to obtain the specified penetration or to prevent damage to the pile during installation, the
Contractor shall provide special driving tips or heavier pile sections or take other measures as approved by the Engineer.

e The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer. When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.
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The second paragraph in Section 49-1.07, "Driving," of the Standard Specifications is amended to read:

*  Timber piles shall be fresh-headed and square and when permitted by the Engineer, the heads of the piles may be
protected by means of heavy steel or wrought iron rings. During driving operations timber piling shall be restrained from
lateral movement at intervals not to exceed 6 m over the length between the driving head and the ground surface. During
driving operations, the timber pile shall be kept moving by continuous operation of the hammer. When the blow count
exceeds either 2 times the blow count required in 300 mm, or 3 times the blow count required in 75 mm for the nominal
resistance as shown on the plans, computed in conformance with the provisions in Section 49-1.08, "Pile Driving Acceptance
Criteria," additional aids shall be used to obtain the specified penetration. These aids may include the use of water jets or
drilling, where permitted, or the use of a larger hammer employing a heavy ram striking with a low velocity.

Section 49-1.08, "Bearing Value and Penetration," of the Standard Specifications is amended to read:

49-1.08 PILE DRIVING ACCEPTANCE CRITERIA

*  Except for piles to be load tested, driven piles shall be driven to a value of not less than the nominal resistance
shown on the plans unless otherwise specified in the special provisions or permitted in writing by the Engineer. In addition,
when a pile tip elevation is specified, driven piles shall penetrate at least to the specified tip elevation, unless otherwise
permitted in writing by the Engineer. Piles to be load tested shall be driven to the specified tip elevation.

*  When the pile nominal resistance is omitted from the plans or the special provisions, timber piles shall be driven to a
nominal resistance of 800 kN, and steel and concrete piles shall be driven to a nominal resistance of 1250 kN.

*  The nominal resistance for driven piles shall be determined from the following formula in which "R," is the nominal
resistance in kilonewtons, "E;" is the manufacturer's rating for joules of energy developed by the hammer at the observed
field drop height, and "N" is the number of hammer blows in the last 300 millimeters. (maximum value to be used for N is
100):

R, = (7 * (Ep)"**logyo (0.83 * N)) - 550

Section 49-3.01, "Description," of the Standard Specifications is amended by deleting the fifth paragraph.

The sixth paragraph in Section 49-4.01, "Description," of the Standard Specifications is amended to read:

o  Lifting anchors used in precast prestressed concrete piles without a class designation ending in "C" (corrosion
resistant) shall be removed, and the holes filled in conformance with the provisions in Section 51-1.18A, "Ordinary Surface

Finish."

The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:

»  Cast-in-place concrete piles shall consist of one of the following:

Steel shells driven permanently to the required nominal resistance and penetration and filled with concrete.
Steel casings installed permanently to the required penetration and filled with concrete.

Drilled holes filled with concrete.

Rock sockets filled with concrete.

Sow»

e The drilling of holes shall conform to the provisions in these specifications. Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa. At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading. Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures." Reinforcement shall conform to the provisions in
Section 52, "Reinforcement."

The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:
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*  After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned. The Contractor
shall verify that the bottom of the drilled hole is clean.

The first and second paragraphs in Section 49-4.04, "Steel Shells," of the Standard Specifications are amended to read:

»  Steel shells shall be sufficiently watertight to exclude water during the placing of concrete. The shells may be
cylindrical or tapered, step-tapered, or a combination of either, with cylindrical sections.

The first paragraph in Section 49-4.05, "Inspection," of the Standard Specifications is amended to read:

*  After being driven and prior to placing reinforcement and concrete therein, the steel shells shall be examined for
collapse or reduced diameter at any point. Any shell which is improperly driven or broken or shows partial collapse to such
an extent as to materially decrease its nominal resistance will be rejected. Rejected shells shall be removed and replaced, or a
new shell shall be driven adjacent to the rejected shell. Rejected shells which cannot be removed shall be filled with
concrete by the Contractor at the Contractor's expense. When a new shell is driven to replace a rejected shell, the Contractor,
at the Contractor's expense, shall enlarge the footing as determined necessary by the Engineer.

The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

* The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the
Engineer.

The seventh paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read

*  The contract unit price paid for drive pile shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in driving timber, concrete and steel piles, driving steel
shells for cast-in-place concrete piles, placing filling materials for cast-in-place concrete piles and cutting off piles, all
complete in place to the required nominal resistance and penetration as shown on the plans and as specified in these
specifications and the special provisions, and as directed by the Engineer.

The ninth paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

*  Full compensation for all jetting, drilling, providing special driving tips or heavier sections for steel piles or shells,
or other work necessary to obtain the specified penetration and nominal resistance of the piles, for predrilling holes through
embankment and filling the space remaining around the pile with sand or pea gravel, for disposing of material resulting from
jetting, drilling or predrilling holes, and for all excavation and backfill involved in constructing concrete extensions as shown
on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer shall be
considered as included in the contract unit price paid for drive pile or in the contract price paid per meter for
cast-in-drilled-hole concrete piling, and no additional compensation will be allowed therefor.

Section 49-6.02, "Payment," of the Standard Specifications is amended by adding the following paragraphs:

Full compensation for furnishing and placing additional testing reinforcement, for load test anchorages, and for cutting
off test piles, shall be considered as included in the contract price paid for piling of the type or class shown in the Engineer's
Estimate, and no additional compensation will be allowed.

No additional compensation or extension of time will be made for additional foundation investigation, installation and
testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review of

request by the Engineer

SECTION 50: PRESTRESSING CONCRETE
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Issue Date: November 18, 2002

Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the
second paragraph:

*  Each working drawing submittal shall consist of plans for a single bridge or portion thereof. For multi-frame
bridges, each frame shall require a separate working drawing submittal.

Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

*  Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation: A 421,
including Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation: A 416; or
uncoated high-strength steel bars conforming to the requirements in ASTM Designation: A 722, including all supplementary
requirements. The maximum mass requirement of ASTM Designation: A 722 will not apply.

* In addition to the requirements of ASTM Designation: A 722, for deformed bars, the reduction of area shall be
determined from a bar from which the deformations have been removed. The bar shall be machined no more than necessary
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion.

* In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit
impregnated and filled in conformance with the requirements in ASTM Designation: A 882/A 882M, including Supplement
I, and the following:

A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand,
available from the Transportation Laboratory.

B. The film thickness of the coating after curing shall be 381 pm to 1143 pm.

C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g
sample from each batch of epoxy coating material to be used. Each sample shall be packaged in an airtight
container identified with the manufacturer's name and batch number.

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand

and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.

These samples, as selected by the Engineer, shall be representative of the material to be used in the work.

Epoxy-coated strand shall be cut using an abrasive saw.

All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be

repaired in conformance with the requirements in ASTM Designation: A 882/A 882M. The patching material shall

be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's
written recommendations. The patching material shall be compatible with the original epoxy coating material and
shall be inert in concrete.

Q

*  All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer.

*  When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less
than the manufacturer's minimum guaranteed ultimate tensile strength of the bars. Failure of any one sample to meet this
requirement will be cause for rejection of the heat of bars and lot of couplers. The location of couplers in the member shall
be subject to approval by the Engineer.

*  Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

*  Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire. No cold forming process shall be
used that causes indentations in the wire. Buttonheads shall not contain wide open splits, more than 2 splits per head, or
splits not parallel with the axis of the wire.

»  Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from
manufacture to grouting or encasing in concrete. Prestressing steel that has sustained physical damage at any time shall be
rejected. The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the
Engineer.

»  Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable
protective material to protect the strand from exposure to sunlight, salt spray, and weather. For stacked coils, the protective
covering shall be draped around the perimeter of the stack. The covering shall be adequately secured; however, it should
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allow for air circulation around the strand to prevent condensation under the covering. Epoxy-coated strand shall not be
stored within 300 m of ocean or tidal water for more than 2 months.

*  Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical
damage and corrosion during shipping and storage. Except for epoxy-coated strand, a corrosion inhibitor which prevents
rust or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor
carrier type packaging material, or when permitted by the Engineer, may be applied directly to the steel. The corrosion
inhibitor shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete. Packaging or forms
damaged from any cause shall be immediately replaced or restored to original condition.

*  The shipping package or form shall be clearly marked with a statement that the package contains high-strength
prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

*  Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct. The corrosion inhibitor shall conform to the
provisions specified herein.

*  When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is
completed.

*  Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in
the amount of 0.01-kg/L. Compressed air used to blow out ducts shall be oil free.

*  When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form
during those 10 days will not be cause for rejection of the steel. Prestressing steel installed, tensioned, and grouted in this
manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the
prestressing steel. Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements
in this section pertaining to corrosion protection and rejection because of rust. The requirements in this section pertaining to
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

* Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the
Engineer, to protect the steel from contamination or corrosion.

o After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be
performed on the prestressing steel. Whenever electric welding is performed on or near members containing prestressing
steel, the welding ground shall be attached directly to the steel being welded.

*  Pretensioned prestressing steel shall be cut off flush with the end of the member. For epoxy-coated prestressing
steel, only abrasive saws shall be used to cut the steel. The exposed ends of the prestressing steel and a 25-mm strip of
adjoining concrete shall be cleaned and painted. Cleaning shall be by wire brushing or abrasive blast cleaning to remove all
dirt and residue on the metal or concrete surfaces. Immediately after cleaning, the surfaces shall be covered with one
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar. Aerosol cans shall not be
used. The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing
tendons.

The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read:

»  Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained
a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater. In addition to these
concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released
until the temperature of the concrete surrounding the strand is less than 65°C, and falling.

The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read:

*  The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or
jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

A. For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for
each heat or reel.
B. For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each reel.
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C. Ifthe prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used
with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be
furnished.

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read:

*  The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: April 16, 2003

The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications
are amended to read:

*  The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges. For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit
of the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where
provision for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an
engineer who is registered as a Civil Engineer in the State of California. Six sets of the working drawings and 2 copies of
the design calculations shall be furnished. Additional working drawings and design calculations shall be submitted to the
Engineer when specified in "Railroad Relations and Insurance" of the special provisions.

*  The falsework drawings shall include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used. The details of the falsework erection and removal
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal
operations.

The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is
amended to read:

* In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which
the plans are to be reviewed. In such event, the time to be provided for the review of any plan in the sequence shall be not
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under
review. A falsework plan submittal shall consist of plans for a single bridge or portion thereof. For multi-frame bridges,
each frame shall require a separate falsework plan submittal.

Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the
following paragraphs:

o If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural
composite lumber members by grade (E value), species, and type. The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber. The Contractor shall furnish a certificate
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

*  For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

*  The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal
load. The minimum total design load for any falsework, including members that support walkways, shall be not less than
4800 N/m? for the combined live and dead load regardless of slab thickness.
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The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

* In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures
with internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be
designed to include the vertical effects caused by the elongation of the flexible member and the design horizontal load
combined with the dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.
Falsework comprised of individual steel towers with bracing systems using flexible members capable of withstanding tensile
forces only to resist overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

*  When falsework is supported on piles, the piles shall be driven and the actual nominal resistance assessed in
conformance with the provisions in Section 49, "Piling."

Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following
paragraphs:

* For falsework piles with a calculated nominal resistance greater than 1800 kN, the Contractor shall conduct
dynamic monitoring of pile driving and generate field acceptance criteria based on a wave equation analysis. These analyses
shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer
prior to completion of falsework erection.

*  Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.

Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following
paragraph:

*  The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at all times.

The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read:

*  Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing
steel shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.

The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the
Standard Specifications is amended to read:

Tensile strength, percent -15

Elongation at break, percent | -40; but not less than 300% total
elongation of the material
Hardness, points +10

The first sentence of the fourth paragraph in Section 51-1.17, "Finish Bridge Decks," of the Standard Specifications is
amended to read:

*  The smoothness of completed roadway surfaces of structures, approach slabs and the adjacent 15 m of approach
pavement, and the top surfaces of concrete decks which are to be covered with another material, will be tested by the
Engineer with a bridge profilograph in conformance with the requirements in California Test 547 and the requirements
herein.

Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the seventh, thirteenth
and fourteenth paragraphs.
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The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and
injecting epoxy in cracks".

SECTION 52: REINFORCEMENT

Issue Date: December 31, 2001
The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read:

* A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also
be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated
reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M, respectively, and the
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement." The Certificate of Compliance shall include all of the
certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and a statement that the
coating material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon,
Pennsylvania.

The third paragraph in Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:
*  The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to

20 MPa shall not exceed the values listed in the following table. The slip shall be measured between gage points that are
clear of the splice sleeve.

Reinforcing Bar Number Total Slip (um)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750

The first paragraph in Section 52-1.08C(5), "Sleeve-Lockshear Bolt Mechanical Butt Splices," of the Standard
Specifications is amended to read:

*  The sleeve-lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with
centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the reinforcing
bars. The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated steel strips welded to
the inside of the sleeve.

Section 52-1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh
paragraph.

SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the
ninth paragraph:

» If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies
to the required tension, both the multiplier and the wrench shall be calibrated together as a system. The same length input
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system. The
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manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted
ratio is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within
2 percent of the true output torque. When this system is used in the work to perform any installation tension testing,
rotational capacity testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read:

o If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and
Los Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both
Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated,
whichever is greater.

SECTION 56: SIGNS

Issue Date: December 31, 2001
Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph.

The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are
amended to read:

*  High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and
direct tension indicator shall be used.

* High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.

e An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.
Once tensioned, high-strength fastener components and direct tension indicators shall not be reused.

*  For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the
nominal bolt diameter. For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

»  Sign structures shall be fabricated into the largest practical sections prior to galvanizing.

*  Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap
screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51. The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

*  Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.

*  Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to
the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws. As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first
paragraph:

*  Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without
having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council)
certifications in good standing:
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A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to
Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings
from Complex Structures)" (SSPC-QP 2).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting
Applicators" (SSPC-QP 3). The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered
equivalent to SSPC-QP 3.

The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read:

*  Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in
Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 um as measured in
conformance with the requirements in ASTM Designation: D 4417.

The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read:

»  Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance
with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for
Protective Coatings." Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

*  The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage
in conformance with the requirements of specification SSPC-PA2 of the "SSPC: The Society for Protective Coatings."

SECTION 75: MISCELLANEOUS METAL

Issue Date: December 31, 2001

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications

1s amended to read:

Material

Specification

Steel bars, plates and
shapes

ASTM Designation: A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components

for general applications:

Bolts and studs

ASTM Designation: A 307

Headed anchor bolts

ASTM Designation: A 307, Grade B, including
S1 supplementary requirements

Nonheaded anchor

bolts

ASTM Designation: A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation: M 314 supplementary
requirements

or AASHTO Designation: M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength  bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation: A 449, Type 1

Nuts ASTM Designation: A 563, including
Appendix X1*
Washers ASTM Designation: F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:
Bolts ASTM Designation: A 325, Type 1

Tension control bolts

ASTM Designation: F 1852, Type 1

Nuts

ASTM Designation: A 563, including
Appendix X1*

Hardened washers

ASTM Designation: F 436, Type 1, Circular,
including S1 supplementary requirements

Direct tension

indicators

ASTM Designation: F 959, Type 325,
zinc-coated

Stainless steel fasteners (A

lloys 304 & 316) for general applications:

Bolts, screws, studs,

ASTM Designation: F 593 or F 738M

threaded rods, and

nonheaded  anchor

bolts

Nuts ASTM Designation: F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M

Carbon-steel castings

ASTM Designation: A 27/A 27M, Grade 65-35
[450-240], Class 1

Malleable iron castings

ASTM Designation: A 47, Grade 32510 or
A 47M, Grade 22010

Gray iron castings

ASTM Designation: A 48, Class 30B

Ductile iron castings

ASTM Designation: A 536, Grade 65-45-12

Cast iron pipe

Commercial quality

Steel pipe Commercial quality, welded or extruded
Other parts for general Commercial quality
applications

* Zinc-coated nuts that wi

11 be tightened beyond snug or wrench tight shall

be furnished with a dyed dry lubricant conforming to Supplementary

Requirement S2 in AST

M Designation: A 563.
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The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications

1s amended to read:

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard

Sustained Tension
Stud Diameter Test Load
(millimeters) (kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1
*18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 423

*

anchors.

Maximum stud diameter permitted for mechanical expansion

Ultimate
Stud Diameter Tensile Load
(millimeters) (kilonewtons)
30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

Specifications is amended to read:

Installation Torque Values, (newton meters)

Shell Type | Integral Stud Type Resin Capsule
Mechanical Mechanical Anchors
Stud Diameter | Expansion Expansion and
(millimeters) Anchors Anchors Cast-in-Place Inserts
29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
9.01-12.00 15 35 24
6.00-9.00 5 10 —

SECTION 83: RAILINGS AND BARRIERS
Issue Date: June 13, 2002

The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

*  The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir
or No. 1 timbers Southern yellow pine. Wood posts and blocks shall be graded in conformance with the provisions in
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.
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The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

* Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal
copper arsenate, or ammoniacal copper zinc arsenate. In addition to the preservatives listed above, Southern yellow pine
may also be pressure treated with chromated copper arsenate. When other than one of the creosote processes is used, blocks
shall have a minimum retention of 6.4 Kg/m®, and need not be incised.

SECTION 85: PAVEMENT MARKERS

Issue Date: May 16, 2003

The second through fifth paragraphs in Section 85-1.03, "Sampling, Tolerances and Packaging," of the Standard
Specifications are amended to read:

Sampling
*  Twenty markers selected at random will constitute a representative sample for each lot of markers.
*  The lot size shall not exceed 25000 markers.

Tolerances

*  Three test specimens will be randomly selected from the sample for each test and tested in conformance with these
specifications. Should any one of the 3 specimens fail to conform with the requirements in these specifications, 6 additional
specimens will be tested. The failure of any one of these 6 specimens shall be cause for rejection of the entire lot or
shipment represented by the sample.

*  The entire sample of retroreflective pavement markers will be tested for reflectance. The failure of 10 percent or
more of the original sampling shall be cause for rejection.

Section 85-1.04, "Non-Reflective Pavement Markers," of the Standard Specifications is amended to read:

85-1.04 Non-Reflective Pavement Markers

*  Non-reflective pavement markers (Types A and AY) shall be, at the option of the Contractor, either ceramic or
plastic conforming to these specifications.

*  The top surface of the marker shall be convex with a gradual change in curvature. The top, bottom and sides shall
be free of objectionable marks or discoloration that will affect adhesion or appearance.

*  The bottom of markers shall have areas of integrally formed protrusions or indentations, which will increase the
effective bonding surface area of adhesive. The bottom surface of the marker shall not deviate more than 1.5 mm from a flat
surface. The areas of protrusion shall have faces parallel to the bottom of the marker and shall project approximately one
mm from the bottom.

The second through fourth paragraphs of Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the
Standard Specifications are deleted.

The table in the fifth paragraph in Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the Standard
Specifications is amended to read:

Testing
*  Tests shall be performed in conformance with the requirements in California Test 669.
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Test Test Description Requirement

a Bond strength 4.8 MPa, min.

b Glaze thickness 180 um, min.

c Hardness 6 Moh, min.

d Luminance factor, Type A, white markers only, 75, min.
glazed surface

e Yellowness index, Type A, white markers only, 7, max.
glazed surface

f | Color-yellow, Type AY, yellow markers only. Pass

The chromaticity coordinates shall be within a
color box defined in CTM 669

g Compressive strength 6700 N, min.
h Water absorption 2.0 %, max.
i Artificial weathering, 500 hours exposure, 20, max.

yellowness index

Section 85-1.04B, "Non-Reflective Pavement Markers (Plastic)," of the Standard Specifications is amended to read:

85-1.04B Non-Reflective Pavement Markers (Plastic)

*  Plastic non-reflective pavement markers Types A and AY shall be, at the option of the Contractor, either
polypropylene or acrylonitrile-butadiene-styrene (ABS) plastic type.

»  Plastic markers shall conform to the testing requirements specified in Section 85-1.04A, "Non-Reflective Pavement
Markers (Ceramic)," except that Tests a, b, ¢, and h shall not apply. The plastic markers shall not be coated with substances
that interfere with the ability of the adhesive bonding to the marker.

The sixth and seventh paragraphs in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard
Specifications are amended to read:

Testing
»  Tests shall be performed in conformance with the requirements in California Test 669.

Test Description Requirement
Bond strength? 3.4 MPa, min.
Compressive strength® 8900 N, min.
Abrasion resistance, marker must meet the Pass

respective specific intensity minimum

requirements after abrasion.

Water Soak Resistance No delamination of the body

or lens system of the marker

nor loss of reflectance
Specific Intensity

Reflectance Clear | Yellow Red
0° Incidence Angle, min. 3.0 1.5 0.75
20° Incidence Angle, min. 1.2 0.60 0.30
After one year field evaluation 0.30 0.15 0.08

a  Failure of the marker body or filler material prior to reaching 3.4 MPa shall constitute a
failing bond strength test.

b Deformation of the marker of more than 3 mm at a load of less than 8900 N or
delamination of the shell and the filler material of more than 3 mm regardless of the load
required to break the marker shall be cause for rejection of the markers as specified in
Section 85-1.03, "Sampling, Tolerances and Packaging."

»  Pavement markers to be placed in pavement recesses shall conform to the above requirements for retroreflective
pavement markers except that the minimum compressive strength requirement shall be 5338 N.

The eighth paragraph of Section 85-1.05, "Retrorelective Pavement Markers" of the Standard Specifications is deleted.
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The eighth paragraph in Section 85-1.06, "Replacement," of the Standard Specifications is amended to read:
»  Epoxy adhesive shall not be used to apply non-reflective plastic pavement markers.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: June 19, 2003
The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

*  Forms shall be true to line and grade. Tops of foundations for posts and standards, except special foundations, shall
be finished to curb or sidewalk grade or as directed by the Engineer. Forms shall be rigid and securely braced in place.
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place
by means of rigid top and bottom templates. The bottom template shall be made of steel. The bottom template shall provide
proper spacing and alignment of the anchor bolts near their bottom embedded end. The bottom template shall be installed
before placing footing concrete. Anchor bolts shall not be installed more than 1:40 from vertical.

Section 86-2.03, "Foundations," of the Standard Specifications is amended by deleting the eighth paragraph.
The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

*  Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before
the foundation is finished to final grade. Shims, or other similar devices shall not be used for plumbing or raking of posts,
standards or pedestals. After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made,
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plate.

The first paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is amended
to read:

» Standards for traffic signals and lighting, and steel pedestals for cabinets and other similar equipment, shall be
located as shown on the plans. Bolts, nuts and washers, and anchor bolts for use in signal and lighting support structures
shall conform to the provisions in Section 55-2, "Materials." Except when bearing-type connections or slipbases are
specified, high-strength bolted connections shall conform to the provisions in Section 55-3.14, "Bolted Connections."
Welding, nondestructive testing (NDT) of welds, and acceptance and repair criteria for NDT of steel members shall conform
to the requirements of AWS D1.1 and the contract special provisions.

The second paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

e On each lighting standard except Type 1, one rectangular corrosion resistant metal identification tag shall be
permanently attached above the hand hole, near the base of the standard, using stainless steel rivets. On each signal pole
support, two corrosion resistant metal identification tags shall be attached, one above the hand hole near the base of the
vertical standard and one on the underside of the signal mast arm near the arm plate. As a minimum, the information on each
identification tag shall include the name of the manufacturer, the date of manufacture, the identification number as shown on
the plans, the contract number, and a unique identification code assigned by the fabricator. This number shall be traceable to
a particular contract and the welds on that component, and shall be readable after the support structure is coated and
installed. The lettering shall be a minimum of 7 mm high. The information may be either depressed or raised, and shall be
legible.

The fourth paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts" of the Standard Specifications is
amended to read:

*  Ferrous metal parts of standards, with shaft length of 4.6 m and longer, shall conform to the details shown on the
plans, the provisions in Section 55, "Steel Structures," except as otherwise noted, and the following requirements:
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Except as otherwise specified, standards shall be fabricated from sheet steel of weldable grade having a minimum
yield strength, after fabrication, of 276 MPa.

Certified test reports which verify conformance to the minimum yield strength requirements shall be submitted to
the Engineer. The test reports may be the mill test reports for the as-received steel or, when the as-received steel has a
lower yield strength than required, the Contractor shall provide supportive test data which provides assurance that the
Contractor's method of cold forming will consistently increase the tensile properties of the steel to meet the specified
minimum yield strength. The supportive test data shall include tensile properties of the steel after cold forming for
specific heats and thicknesses.

When a single-ply 8-mm thick pole is specified, a 2-ply pole with equivalent section modulus may be substituted.

Standards may be fabricated of full-length sheets or shorter sections. Each section shall be fabricated from not more
than 2 pieces of sheet steel. Where 2 pieces are used, the longitudinal welded seams shall be directly opposite one
another. When the sections are butt-welded together, the longitudinal welded seams on adjacent sections shall be placed
to form continuous straight seams from base to top of standard.

Butt-welded circumferential joints of tubular sections requiring CJP groove welds shall be made using a metal
sleeve backing ring inside each joint. The sleeve shall be 3-mm nominal thickness, or thicker, and manufactured from
steel having the same chemical composition as the steel in the tubular sections to be joined. When the sections to be
joined have different specified minimum yield strengths, the steel in the sleeve shall have the same chemical
composition as the tubular section having the higher minimum yield strength. The width of the metal sleeve shall be
consistent with the type of NDT chosen and shall be a minimum width of 25 mm. The sleeve shall be centered at the
joint and be in contact with the tubular section at the point of the weld at time of fit-up.

Welds shall be continuous.

The weld metal at the transverse joint shall extend to the sleeve, making the sleeve an integral part of the joint.

During fabrication, longitudinal seams on vertical tubular members of cantilevered support structures shall be
centered on and along the side of the pole that the pole plate is located. Longitudinal seams on horizontal tubular
members, including signal and luminaire arms, shall be within +/-45 degrees of the bottom of the arm.

The longitudinal welds in steel tubular sections may be made by the electric resistance welding process.

Longitudinal seam welds shall have 60 percent minimum penetration, except that within 150 mm of circumferential
welds, longitudinal seam welds shall be CJP groove welds. In addition, longitudinal seam welds on lighting support
structures having telescopic pole segment splices shall be CJP groove welds on the female end for a length on each end
equal to the designated slip fit splice length plus 150 mm.

Exposed circumferential welds, except fillet and fatigue-resistant welds, shall be ground flush (-0, +2mm) with the
base metal prior to galvanizing or painting.

Circumferential welds and base plate-to-pole welds may be repaired only one time without written permission from
the Engineer.

Exposed edges of the plates that make up the base assembly shall be finished smooth and exposed corners of the
plates shall be broken unless otherwise shown on the plans. Shafts shall be provided with slip-fitter shaft caps.

Flatness of surfaces of 1) base plates that are to come in contact with concrete, grout, or washers and leveling nuts
2) plates in high-strength bolted connections, 3) plates in joints where cap screws are used to secure luminaire and signal
arms, and 4) plates used for breakaway slip base assemblies shall conform to the requirements of ASTM A6.

Standards shall be straight, with a permissive variation not to exceed 25 mm measured at the midpoint of a 9-m or
11-m standard and not to exceed 20 mm measured at the midpoint of a 5-m through 6-m standard. Variation shall not
exceed 25 mm at a point 4.5 m above the base plate for Type 35 and Type 36 standards.

Zinc-coated nuts used on fastener assemblies having a specified preload (obtained by specifying a prescribed
tension, torque value, or degree of turn) shall be provided with a colored lubricant that is clean and dry to the touch. The
color of the lubricant shall be in contrast to the zinc coating on the nut so that the presence of the lubricant is visually
obvious. In addition, either the lubricant shall be insoluble in water, or fastener components shall be shipped to the job
site in a sealed container.

No holes shall be made in structural members unless the holes are shown on the plans or are approved in writing by
the Engineer.

Standards with an outside diameter of 300 mm or less shall be round. Standards with an outside diameter greater
than 300 mm shall be round or multisided. Multisided standards shall have a minimum of 12 sides which shall be
convex and shall have a minimum bend radius of 100 mm.

Mast arms for standards shall be fabricated from material as specified for standards, and shall conform to the
dimensions shown on the plans.

The cast steel option for slip bases shall be fabricated from material conforming to the requirements in ASTM
Designation: A 27/A 27M, Grade 70-40. Other comparable material may be used if written permission is given by the
Engineer. The casting tolerances shall be in conformance with the Steel Founder's Society of America recommendations
(green sand molding).
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One casting from each lot of 50 castings or less shall be subject to radiographic inspection, in conformance with the
requirements in ASTM Designation: E 94. The castings shall comply with the acceptance criteria severity level 3 or
better for the types and categories of discontinuities in conformance with the requirements in ASTM Designations:
E 186 and E 446. If the one casting fails to pass the inspection, 2 additional castings shall be radiographed. Both of
these castings shall pass the inspection or the entire lot of 50 will be rejected.

Material certifications, consisting of physical and chemical properties, and radiographic films of the castings shall
be filed at the manufacturer's office. These certifications and films shall be available for inspection upon request.

High-strength bolts, nuts and flat washers used to connect slip base plates shall conform to the requirements in
ASTM Designation: A 325 or A 325M and shall be galvanized in conformance with the provisions in Section 75-1.05,
"Galvanizing."

Plate washers shall be fabricated by saw cutting and drilling steel plate conforming to the requirements in AISI
Designation: 1018, and be galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing." Prior to
galvanizing, burrs and sharp edges shall be removed and holes shall be chamfered sufficiently on each side to allow the
bolt head to make full contact with the washer without tension on the bolt.

High-strength cap screws shown on the plans for attaching arms to standards shall conform to the requirements in
ASTM Designation: A 325, A 325M or ASTM Designation: A 449, and shall comply with the mechanical
requirements in ASTM Designation: A 325 or A 325M after galvanizing. The cap screws shall be galvanized in
conformance with the provisions in Section 75-1.05, "Galvanizing." The threads of the cap screws shall be coated with
a colored lubricant that is clean and dry to the touch. The color of the lubricant shall be in contrast to the color of the
zinc coating on the cap screw so that presence of the lubricant is visually obvious. In addition, either the lubricant shall
be insoluble in water, or fastener components shall be shipped to the job site in a sealed container.

Unless otherwise specified, bolted connections attaching signal or luminaire arms to poles shall be considered slip
critical. Galvanized faying surfaces on plates on luminaire and signal arms and matching plate surfaces on poles shall be
roughened by hand using a wire brush prior to assembly and shall conform to the requirements for Class C surface
conditions for slip-critical connections in "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts," a
specification approved by the Research Council on Structural Connections (RCSC) of the Engineering Foundation. For
faying surfaces required to be painted, the paint shall be an approved type, brand, and thickness that has been tested and
approved according to the RCSC Specification as a Class B coating.

Samples of fastener components will be randomly taken from each production lot by the Engineer and submitted,
along with test reports required by appropriate ASTM fastener specifications, for QA testing and evaluation. Sample
sizes for each fastener component shall be as determined by the Engineer.

The seventh paragraph of 86-2.04, "Standards, Steel Pedestals and Posts" of the Standard Specifications is amended to
read:

* To avoid interference of arm plate-to-tube welds with cap screw heads, and to ensure cap screw heads can be turned
using conventional installation tools, fabricators shall make necessary adjustments to details prior to fabrication and properly
locate the position of arm tubes on arm plates during fabrication.

Section 86-8.01, "Payment," of the Standard Specifications is amended by adding the following paragraph after the first
paragraph:

« Ifaportion or all of the poles for signal, lighting and electrical systems pursuant to Standard Specification Section
86, "Signals, Lighting and Electrical Systems," is fabricated more than 480 air line kilometers from both-Sacramento and Los
Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor
for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total
per site).

SECTION 88: ENGINEERING FABRIC

Issue Date: January 15, 2002

Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:
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*  Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched,
thermally bonded on one side, and conform to the following:

Specification Requirement
Weight, grams per square meter
ASTM Designation: D 5261 140
Grab tensile strength
(25-mm grip), kilonewtons, min. in each direction

ASTM Designation: D 4632 0.45
Elongation at break, percent min.

ASTM Designation: D 4632 50
Asphalt retention by fabric, grams per square meter. (Residual Minimum)

ASTM Designation: D 6140 900
Note: Weight, grab, elongation and asphalt retention are based on Minimum Average
Roll Value (MARYV)

SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: June 19, 2003
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01 DESCRIPTION

*  Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

*  The Contractor shall determine the mix proportions for concrete in conformance with these specifications. Unless
otherwise specified, cementitious material shall be a combination of cement and mineral admixture. Cementitious material
shall be either:

1. "Type IP (MS) Modified" cement; or
2. A combination of "Type II Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

e Type Il portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

*  Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

*  Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

»  Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

*  Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

*  Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specified in these specifications or the special provisions.

»  Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Contract No. 04-047114
28



Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.

*  Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength. If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

*  Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

*  Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

*  Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

o If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed. However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required. The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract. The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning." No deductions will be made based on the results of California Test 518.

*  The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2 MATERIALS

90-2.01 CEMENT

*  Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement, "Type II Modified" portland
cement or Type V portland cement.

«  "TypeIP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than
35 percent by mass of mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of
"Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

* "Type Il Modified" portland cement shall conform to the requirements for Type Il portland cement in ASTM
Designation: C 150.

e In addition, "Type IP (MS) Modified" cement and "Type Il Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60-percent by mass of alkalies, calculated as the percentage of Na,O plus
0.658 times the percentage of K,O, when determined by either direct intensity flame photometry or by the atomic
absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114;

B. The autoclave expansion shall not exceed 0.50-percent; and

C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
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when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

e Type Il and Type V portland cements shall conform to the requirements in ASTM Designation: C 150 and the
additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

*  Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

*  Cement shall be protected from exposure to moisture until used. Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

*  Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work. Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

» If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement. If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

*  Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02 AGGREGATES

* Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous
material.

*  Natural aggregates shall be thoroughly and uniformly washed before use.

*  The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting
devices for obtaining samples of aggregates, in conformance with California Test 125.

*  Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water
content provided in Section 90-6.06, "Amount of Water and Penetration."

*  Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the
requirements in California Test 214. The soundness requirement for fine aggregate will be waived, provided that the
durability index, Dy, of the fine aggregate is 60, or greater, when tested for durability in conformance with California
Test 229.

o If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet
the requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

o If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed. However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place. The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

o If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed. However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place. The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

*  The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate. When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply. The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."

+  No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m® of concrete
or one day's pour, whichever is smaller.

*  When the source of an aggregate is changed, the Contractor shall adjust the mix proportions and submit in writing
to the Engineer a copy of the mix design before using the aggregates.
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90-2.02A Coarse Aggregate

»  Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or
combinations thereof. Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.
*  Coarse aggregate shall conform to the following quality requirements:

California
Tests Test Requirements
Loss in Los Angeles Rattler (after 500 211 45% max.
revolutions)
Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

* In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum,
and a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B Fine Aggregate

*  Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination
thereof. Manufactured sand shall be well graded.

*  Fine aggregate shall conform to the following quality requirements:

California
Test Test Requirements
Organic Impurities 213 Satisfactory”
Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:
Operating Range 217 75, min.
Contract Compliance 217 71, min.

a Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

* In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and
a Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would
develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than
105 percent, based on concrete.

90-2.03 WATER
* In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
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California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California
Test 417. In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil
and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, nor more than 1300 parts per million of sulfates as SO,4, when tested in conformance with California Test 417. In
no case shall the water contain an amount of impurities that will cause either: 1) a change in the setting time of cement of
more than 25 percent when tested in conformance with the requirements in ASTM Designation: C 191 or ASTM
Designation: C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in
conformance with the requirements in ASTM Designation: C 109, when compared to the results obtained with distilled
water or deionized water, tested in conformance with the requirements in ASTM Designation: C 109.

* In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, or more than 1500 parts per million of sulfates as SO,4, when tested in conformance with California Test 417.

* In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

*  Water reclaimed from mixer wash-out operations may be used in mixing concrete. The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na,O + 0.658 K,0) as determined on the filtrate. The specific
gravity of the water shall not exceed 1.03 and shall not vary more than £0.010 during a day's operations.

90-2.04 ADMIXTURE MATERIALS
*  Admixture materials shall conform to the requirements in the following ASTM Designations:

Chemical Admixtures—ASTM Designation: C 494.

Air-entraining Admixtures—ASTM Designation: C 260.

Calcium Chloride—ASTM Designation: D 98.

Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation: C 618;
silica fume conforming to the requirements in ASTM Designation: C 1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

SCow»

*  Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."

90-3 AGGREGATE GRADINGS

90-3.01 GENERAL

*  Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary
aggregate nominal sizes that the Contractor proposes to furnish. If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the
proposed proportions of each individual size, combined mathematically to indicate one proposed gradation. The proposed
gradation shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each
of the sieve sizes used in determining the end result.

*  The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

»  Gradations proposed by the Contractor shall be within the following percentage passing limits:
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Primary Aggregate Nominal Size | Sieve Size Limits of Proposed Gradation
37.5-mm x 19-mm 25-mm 19 - 41
25-mm x 4.75-mm 19-mm 52 -85
25-mm x 4.75-mm 9.5-mm 15-38
12.5-mm x 4.75-mm 9.5-mm 40-78
9.5-mm x 2.36-mm 9.5-mm 50 -85
Fine Aggregate 1.18-mm 55-175
Fine Aggregate 600-pm 34-46
Fine Aggregate 300-pm 16 - 29

*  Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.

90-3.02 COARSE AGGREGATE GRADING
*  The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes

37.5-mm x 19-mm

25-mm x 4.75-mm

12.5-mm x 4.75-mm

9.5-mm x 2.36-mm

Operating | Contract | Operating| Contract |Operating| Contract |Operating| Contract
Sieve Sizes| Range | Compliance | Range | Compliance| Range | Compliance| Range | Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm x+ 18 X +25 88-100 86-100 — — — —
19-mm 0-17 0-20 X+15 X £22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X=+15 X+22 X+15 X+22 X+15 X +20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

* In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

¢ Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes. Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

¢ When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the
combined material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.

90-3.03 FINE AGGREGATE GRADING
*  Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance
9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X+£10 X+£13
600-pm X+9 X+12
300-pm X+6 X+9
150-um 2-12 1-15
75-pm 0-8 0-10
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* In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

* In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-um sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-pm and 300-um sieves shall be between 10
and 40.

» Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04 COMBINED AGGREGATE GRADINGS

* Combined aggregate grading limits shall be used only for the design of concrete mixes. Concrete mixes shall be
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein. Within these limitations, the relative proportions shall be as ordered by the Engineer, except
as otherwise provided in Section 90-1.01, "Description."

*  The combined aggregate grading, except when otherwise specified in these specifications or the special provisions,
shall be either the 37.5-mm, maximum grading, or the 25-mm, maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates

Percentage Passing
Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.

50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50-100
4.75-mm 30-45 35-60 45-63 45 -63
2.36-mm 23-38 27-45 35-49 35-49
1.18-mm 17-33 20-35 25-37 25-37
600-pm 10-22 12-25 15-25 15-25
300-um 4-10 5-15 5-15 5-15
150-um 1-6 1-8 1-8 1-8
75-um 0-3 0-4 0-4 0-4

*  Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.

90-4 ADMIXTURES
90-4.01 GENERAL

*  Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions. Admixtures shall be used when specified or ordered by the Engineer and may
be used at the Contractor's option as provided herein.

*  Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

*  Calcium chloride shall not be used in concrete except when otherwise specified.

*  Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

e Admixtures shall be uniform in properties throughout their use in the work. Should it be found that an admixture as
furnished is not uniform in properties, its use shall be discontinued.

*  If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects
of all admixtures used will be realized.

90-4.02 MATERIALS

e Admixture materials shall conform to the provisions in Section 90-2.04, "Admixture Materials."
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90-4.03 ADMIXTURE APPROVAL

*  No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the
type of admixture involved.

*  Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits
to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications. The sample shall
be sufficient to permit performance of all required tests. Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

*  When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved. If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use. The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

» If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture. If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04 REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

*  When the use of a chemical admixture or calcium chloride is specified, the admixture shall be used at the dosage
specified, except that if no dosage is specified, the admixture shall be used at the dosage normally recommended by the
manufacturer of the admixture.

*  Calcium chloride shall be dispensed in liquid, flake, or pellet form. Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05 OPTIONAL USE OF CHEMICAL ADMIXTURES

e The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G,
water-reducing and retarding admixtures as described in ASTM Designation: C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used
in determining approval of the admixture.

*  Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation: C 494, may be used in portland cement concrete. Inclusion in the mix design submitted for approval will not
be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06 REQUIRED USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts
to produce a concrete having the specified air content as determined by California Test 504.

90-4.07 OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent. If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."
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90-4.08 REQUIRED USE OF MINERAL ADMIXTURES

*  Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.

e The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium
oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM
Designation: C 618.

e  The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1.  When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount
of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to
be used in the mix;

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09 BLANK

90-4.10 PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

e Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form. Dispensers for liquid
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within +5 percent of
the prescribed quantity for each batch. Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge. Each measuring unit shall be clearly marked for the type and quantity of admixture.

*  Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

e If more than one liquid admixture is used in the concrete mix, each liquid admixture shall have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other. When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

*  When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment. The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

e Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of
the air content of the concrete can be maintained.

+  Liquid admixtures requiring dosages greater than 2.5 L/m’ shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."
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*  Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11 STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

e Mineral admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to
permit access for tally, inspection and identification for each shipment.

*  Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

*  Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

*  When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate. If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge. Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer. Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer. Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5 PROPORTIONING

90-5.01 STORAGE OF AGGREGATES

*  Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size
shall be avoided and also that the various sizes shall not become intermixed before proportioning.

*  Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign
materials. In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:

A. Intermingling of the different sizes of aggregates shall be positively prevented. The Contractor shall take the
necessary measures to prevent intermingling. The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented. The Contractor shall take the
necessary measures to prevent contamination. The preventive measures shall include, but are not necessarily
limited to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete,
asphalt concrete, or cement treated material.

» Inplacing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued. Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued. The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.
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90-5.02 PROPORTIONING DEVICES

*  Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02. In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

*  Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

*  Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

*  Equipment for cumulative weighing of aggregate shall have a zero tolerance of +0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be +0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of £0.5 percent of the designated total batch mass of the
cement and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero tolerance
of +0.5 percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance of
+0.5 percent of its designated mass or volume.

*  The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

*  Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03 PROPORTIONING

*  Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications. Aggregates shall be
proportioned by mass.

* At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

»  Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

*  Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

*  Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in
the same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer. If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

*  When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device. The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

e The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.
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*  For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the
following combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

* In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A Proportioning for Pavement

*  Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

*  The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity
of 0.5 percent by mass of the fine aggregate.

e The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate hoppers
and the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

*  When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

*  The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

*  When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

*  Material discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin
can discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins
has been deposited therein. Should a separate weigh box be used for each size of aggregate, all may be operated and
discharged simultaneously.

*  When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

*  The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

90-6 MIXING AND TRANSPORTING

90-6.01 GENERAL

*  Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not
exceeding 0.25 m® may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."

e  Equipment having components made of aluminum or magnesium alloys that would have contact with plastic
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

*  Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

e Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

*  When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm. When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below. Variation in the
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proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

e The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02 MACHINE MIXING

*  Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be
operated uniformly at the mixing speed recommended by the manufacturer. Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

*  The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits. Neither
aggregates nor mixing water shall be heated to exceed 65°C. If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

*  The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

*  Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

*  Paving and stationary mixers shall be operated with an automatic timing device. The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

*  The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

*  The size of batch shall not exceed the manufacturer's guaranteed capacity.

*  When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good
operating condition at jobsite batching plants and stationary mixers. The batch counters shall indicate the exact number of
batches proportioned and mixed.

*  Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).

C. Mixed completely in a truck mixer (transit-mixed concrete).

D. Mixed completely in a paving mixer.

»  Agitators may be truck mixers operating at agitating speed or truck agitators. Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

*  Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

*  When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply. No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03 TRANSPORTING MIXED CONCRETE

*  Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement
and consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."
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*  Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

*  Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

*  Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun
for more than 20 minutes when the ambient temperature exceeds 24°C.

*  No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer. If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

*  The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of
the drum in the discharge direction with the discharge gate fully open.

*  When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

*  When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

»  Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched. Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

*  Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes. Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

*  The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same
non-repeating load number that is unique to the contract and delivered to the jobsite with the load.

*  Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04 TIME OR AMOUNT OF MIXING

*  Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released. Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

*  The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

*  The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be
not less than 50 seconds or more than 5 minutes.

¢ The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."

90-6.05 HAND-MIXING

«  Hand-mixed concrete shall be made in batches of not more than 0.25 m® and shall be mixed on a watertight, level
platform. The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth. On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.
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90-6.06 AMOUNT OF WATER AND PENETRATION

*  The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined
by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table. When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown. Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work. When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum

Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —

Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —
Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

«  The amount of free water used in concrete shall not exceed 183 kg/m’, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m’.

* The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.

*  Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in
writing to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious
material shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost
of additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

*  The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately. Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer. Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling. All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7 CURING CONCRETE

90-7.01 METHODS OF CURING
*  Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A Water Method

*  The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after
the concrete has been placed.

*  When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the
moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium. The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface. At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

*  When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.
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90-7.01B Curing Compound Method

*  Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
*  Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B,
except the resin type shall be poly-alpha-methylstyrene.

Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B.
Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class A.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class B.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class A.
Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation: C 309,
Type 1-D, Class A.

AN e

*  The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

*  The loss of water for each type of curing compound, when tested in conformance with the requirements in
California Test 534, shall not be more than 0.15-kg/m” in 24 hours.

*  The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.

*  When the use of curing compound is required or permitted elsewhere in these specifications or in the special
provisions and no specific kind is specified, any of the curing compounds listed above may be used.

+  Curing compound shall be applied at a nominal rate of 3.7 m*/L, unless otherwise specified.

« At any point, the application rate shall be within +1.2 m%L of the nominal rate specified, and the average
application rate shall be within +0.5 m%/L of the nominal rate specified when tested in conformance with the requirements in
California Test 535. Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the
application is not satisfactory.

e Curing compounds shall be applied using power operated spray equipment. The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure. Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

*  The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear. In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water. Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

* At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle. A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

»  Agitation shall not introduce air or other foreign substance into the curing compound.

e The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment
settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material. Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled. Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle. Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the
proper consistency.

*  Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

*  The curing compound shall be packaged in clean 1040-L totes, 210-L barrels

or 19-L pails shall be supplied from a suitable storage tank located at the jobsite. The containers shall comply with
"Title 49, Code of Federal Regulations, Hazardous Materials Regulations." The 1040-L totes and the 210-L barrels shall
have removable lids and airtight fasteners. The 19-L pails shall be round and have standard full open head and bail. Lids
with bungholes shall not be permitted. Settling or separation of solids in containers, except tanks, must be completely
redispersed with low speed mixing prior to use, in conformance with these specifications and the manufacturer's
recommendations. Mixing shall be accomplished either manually by use of a paddle or by use of a mixing blade driven by a
drill motor, at low speed. Mixing blades shall be the type used for mixing paint. On site storage tanks shall be kept clean
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and free of contaminants. Each tank shall have a permanent system designed to completely redisperse settled material
without introducing air or other foreign substances.

*  Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound. The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning. Plastic containers shall not react with the compound.

*  Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume,
date of manufacture, and volatile organic compound (VOC) content. The label shall also warn that the curing compound
containing pigment shall be well stirred before use. Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

*  Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

*  When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load. The
invoice shall contain the same information as that required herein for container labels.

*  Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

*  Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year. The
Engineer may require additional testing before use to determine compliance with these specifications if the compound has
not been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

o Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C Waterproof Membrane Method

*  The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed. The curing
membrane shall remain in place for a period of not less than 72 hours.

*  Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white
reflective materials.

*  The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface. Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

*  The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

e Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

*  Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D Forms-In-Place Method

*  Formed surfaces of concrete may be cured by retaining the forms in place. The forms shall remain in place for a
minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.

» Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period. Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02 CURING PAVEMENT

*  The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or
curing compound method using curing compound (1) or (2) as the Contractor may elect. Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured. If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

*  Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed. The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

*  When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers. Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application. The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
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coverage being applied uniformly on exposed faces. Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted. When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method." The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed. However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement. Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03 CURING STRUCTURES

* Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

e The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way. If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

*  The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.
The curing compound shall be curing compound (1).

»  Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

*  When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required. Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."

90-7.04 CURING PRECAST CONCRETE MEMBERS

*  Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing." Curing shall be provided for the minimum time specified for each method or until the concrete
reaches its design strength, whichever is less. Steam curing may also be used for precast members and shall conform to the
following provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period. If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss. The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition. Steam jets shall not impinge directly on the
concrete, test cylinders, or forms. During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour. The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength. Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided. A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.
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90-7.05 CURING PRECAST PRESTRESSED CONCRETE PILES

*  Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in
Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion
resistant) shall be cured as follows:

A. Piles shall be either steam cured or water cured. If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06 CURING SLOPE PROTECTION

*  Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."

*  Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07 CURING MISCELLANEOUS CONCRETE WORK

»  Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing
Compound Method."

*  Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."

»  Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."

*  Mortar and grout shall be cured by keeping the surface damp for 3 days.

*  After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall
be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in
Section 90-7.01, "Methods of Curing."

90-8 PROTECTING CONCRETE

90-8.01 GENERAL

* In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the
Contractor shall protect concrete as provided in this Section 90-8.

*  Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,
structural steel, conduits, precast members, or construction joints.

*  Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

*  Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

90-8.02 PROTECTING CONCRETE STRUCTURES

»  Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C
for 72 hours after placing and at not less than 4°C for an additional 4 days. When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03 PROTECTING CONCRETE PAVEMENT

* Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours. When required by the
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

*  Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface. Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.
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*  When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings
shall be constructed for the convenience of public traffic. The material and work necessary for the construction of the
crossings, and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work
involved and if there are no contract items for the work involved, payment for pavement crossings will be made by extra
work as provided in Section 4-1.03D, "Extra Work.". Where public traffic will be required to cross over the new pavement,
Type III portland cement may be used in concrete, if permitted in writing by the Engineer. The pavement may be opened to
traffic as soon as the concrete has developed a modulus of rupture of 3.8 MPa. The modulus of rupture will be determined
by California Test 523.

*  No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa. Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to
traffic until directed by the Engineer.

*  Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

*  When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent
protective material, so that the pavement is not damaged; and

C. No part of the track shall be closer than 0.3-m from the edge of pavement.

» In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

»  Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

*  The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90-9 COMPRESSIVE STRENGTH

90-9.01 GENERAL

*  Concrete compressive strength requirements consist of a minimum strength that shall be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description." The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

*  The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of California Test 539. Test cylinders will be molded and initially field cured
in conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with the requirements of California Test 521. A strength test shall consist of the average strength of 2 cylinders
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the
remaining cylinder.

*  When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

*  When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540. If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test. If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each
in place cubic meter of concrete represented by the deficient test. In addition, such corrective changes shall be made when
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the compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not
attain the required compressive strength at the maximum age specified or allowed. Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

o Ifthe test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable. If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

+  No single compressive strength test shall represent more than 250 m’.

*  When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders that have been handled and stored in conformance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production. When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day
compressive strength provided that strength is reached in not more than the maximum number of days specified or allowed
after the member is cast.

*  When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete. Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor. Prequalification
data shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for
use in the work.

»  Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

e Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

e Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. Equipment employed in testing shall be in good condition and shall be properly calibrated. If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

*  The certified test data and trial batch test reports shall include the following information:

Date of mixing.

Mixing equipment and procedures used.

The size of batch in cubic meters and the mass, type, and source of all ingredients used.
Penetration of the concrete.

The air content of the concrete if an air-entraining admixture is used.

The age at time of testing and strength of all concrete cylinders tested.

mmoaw>

*  Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.

*  When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

*  After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

*  The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

Contract No. 04-047114
48



*  When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10 MINOR CONCRETE

90-10.01 GENERAL

*  Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

*  The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02 MATERIALS
*  Minor concrete shall conform to the following requirements:

90-10.02A Cementitious Material
*  Cementitious material shall conform to the provisions in Section 90-1.01, "Description."”

90-10.02B Aggregate

*  Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.

*  The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in
the minor concrete. After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

*  The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished. The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger
than 37.5 mm or smaller than 19 mm.

*  The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90-10.02C Water

*  Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or
etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D Admixtures
*  The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03 PRODUCTION

*  Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

* The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

*  The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration." Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

» Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete. The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

*  The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.
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e The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

*  Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

* A Certificate of Compliance conforming to the provisions in Section 6—1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04 CURING MINOR CONCRETE
*  Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05 PROTECTING MINOR CONCRETE

*  Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the
concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06 MEASUREMENT AND PAYMENT

*  Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections
of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11 MEASUREMENT AND PAYMENT

90-11.01 MEASUREMENT

»  Portland cement concrete will be measured in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

e When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter. The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch. The density of the concrete
will be determined in conformance with the requirements in California Test 518.

90-11.02 PAYMENT

*  Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

*  Full compensation for furnishing and incorporating admixtures required by these specifications or the special
provisions will be considered as included in the contract prices paid for the concrete involved and no additional
compensation will be allowed therefor.

*  Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."

*  Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the
Standard Specifications and these special provisions for the requirements and conditions which the bidder must observe in
the preparation of the proposal form and the submission of the bid.
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In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the name and address of
each DVBE subcontractor to be used for credit in meeting the goal, and to whom the bidder proposes to directly subcontract
portions of the work. The list of subcontractors shall also set forth the portion of work that will be performed by each
subcontractor listed. A sheet for listing the subcontractors is included in the Proposal.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, Division Of Construction - Duty Senior, Mail Station: 3 - B, 111 Grand Avenue / P. O. Box 23660, Oakland,
Ca 94623-0660, so that the request is received by the Department by close of business on the fourth day, not including
Saturdays, Sundays and legal holidays, following bid opening.

2-1.02 DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veteran Business Enterprise (DVBE) in contracts.

It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum
opportunity to participate in the performance of contracts financed solely with state funds. The Contractor shall ensure that
DVBEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and
reasonable steps for this assurance. The Contractor shall not discriminate on the basis of race, color, national origin, or sex
in the award and performance of subcontracts. Failure to carry out the requirements of this paragraph shall constitute a
breach of contract and may result in termination of this contract or other remedy the Department may deem appropriate.

Bidder's attention is directed to the following:

A. '"Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of
Small Business and Disabled Veteran Business Enterprise Certification, Department of General Services.

B. A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
or vendor of material or supplies.

C. Credit for DVBE prime contractors will be 100 percent.

D. A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DVBE
joint venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint
venture. The DVBE joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE
Information form required in Section 2-1.04, "Submission of DVBE Information," elsewhere in these special
provisions.

E. A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. Credit for DVBE vendors of materials or supplies is limited to 60 percent of the amount to be paid to the vendor for
the material unless the vendor manufactures or substantially alters the goods.

G. Credit for trucking by DVBEs will be as follows:

1. One hundred percent of the amount to be paid when a DVBE trucker will perform the trucking with his/her
own trucks, tractors and employees.

2. Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a "certified roster."

3. One hundred percent of the amount to be paid to DVBE trucking brokers who have signed agreements that all
trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing
that all trucks are owned by DVBEs, and a signed statement on the "certified roster" that indicates that 100
percent of revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

4. Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have signed
agreements with DVBE truckers assuring that at least 20 percent of the trucking will be performed by DVBE
truckers if credit is toward the DVBE goal, a "certified roster" showing that at least 20 percent of the number of
trucks are owned by DVBE truckers, and a signed statement on the "certified roster" that indicates that at least
20 percent of the revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."
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The "certified roster" referred to herein shall conform to the requirements in Section 2-1.04, "Submission Of DVBE
Information," elsewhere in these special provisions.

H. DVBEs and DVBE joint venture partners must be certified DVBEs as determined by the Department of General
Services, Office of Small Business and Disabled Veteran Business Enterprise Certification, 707 Third Street, West
Sacramento, CA 95605, on the date bids for the project are opened before credit may be allowed toward the DVBE
goal. It is the Contractor's responsibility to verify that DVBEs are certified.

I.  Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may result in
termination of the contract or other appropriate remedy for a breach of this contract.

2-1.03 DVBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for
this project:

Disabled Veteran Business Enterprise (DVBE): 3 percent.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to
assure meeting the goal for DVBE participation.

The Office of Small Business and Disabled Veteran Business Enterprise Certification, Department of General Services,
may be contacted at (800)559-5529 or (916)375-4940 or visit their internet web site at
http://www.pd.dgs.ca.gov/smbus/default.htm for program information and certification status. The Department's Business
Enterprise Program may also be contacted through their internet web site at http://www.dot.ca.gov/hg/bep/ or at (866) 810-
6346 or (916) 324-1700.

2-1.04 ESCROW OF BID DOCUMENTATION

Bid documentation shall consist of all documentary and calculated information generated by the Contractor in
preparation of the bid. The bid documentation shall conform to the requirements in these special provisions, and shall be
submitted to the Department and held in escrow for the duration of the contract.

The escrowed bid documents will be the only documents accepted from the Contractor regarding preparation of the bid.

In signing the proposal, the bidder certifies that the material submitted for escrow constitutes all the documentary
information used in preparation of the bid and that he has personally examined the contents of the container and that they are
complete.

Nothing in the bid documentation shall be construed to change or modify the terms or conditions of the contract.

Escrowed bid documentation will not be used for pre-award evaluation of the Contractor's anticipated methods of
construction, nor to assess the Contractor's qualifications for performing the work.

Bid documentation shall clearly itemize the Contractor's estimated costs of performing the work. The documentation
submitted shall be complete and so detailed as to allow for an in-depth analysis of the Contractor's estimate.

The bid documentation shall include, but not be limited to: quantity takeoffs; rate schedules for the direct costs and the
time- and nontime-related indirect costs for labor (by craft), plant and equipment ownership and operation, permanent and
expendable materials, insurance and subcontracted work; estimated construction schedules, including sequence and duration
and development of production rates; quotations, scoping documents and subcontracts related to subcontractors,
manufacturers and suppliers; estimates of field and home office overhead; contingency and margin for each contract item of
work; names of the persons responsible for preparing the bidder's estimate, and other reports, calculations, assumptions and
information used by the bidder to arrive at the estimate submitted with the proposal.

The Contractor shall also submit bid documentation for each subcontractor, manufacturer and supplier whose total
subcontract or purchase orders exceeds $250,000. Subcontractor, manufacturer and supplier bid documentation shall be
enclosed with the Contractor's submittal. If at the time that bid documentation is submitted for escrow, the subcontractor,
manufacturer or supplier does not have a executed subcontract or purchase orders, and a subcontract or purchase orders is
subsequently executed, then a copy of the executed subcontract or purchase orders shall be submitted into escrow within 14
days of the execution of the respective subcontract or purchase orders. The examination of subcontractors', manufacturers'
and suppliers' bid documentation will be accomplished in the same manner as for the Contractor's bid documentation. If a
subcontractor, manufacturer or supplier is replaced, bid documentation for the new subcontractor, manufacturer or supplier
shall be submitted for review and escrow before authorization for the substitution will be granted. Upon request of a
subcontractor, manufacturer or supplier, the bid documentation from that subcontractor, manufacturer or supplier shall be
reviewed only by the subcontractor, manufacturer or supplier and the Department.

If the bidder is a joint venture, the bid documentation shall include the joint venture agreement, the joint venture
estimate comparison and final reconciliation of the joint venture estimate.
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Copies of the proposals submitted by the first, second and third low bidders will be provided to the respective bidders
for inclusion in the bid documentation to be escrowed.

The first, second, and third apparent low bidders shall present the bid documentation for escrow at the District 04 Office,
111 Grand Avenue, Oakland, CA, (510) 286-5209, on the first Tuesday between 1:00 p.m. and 2:00 p.m., following the time
indicated in the "Notice to Contractors" for the opening of bids. The fourth and subsequent apparent low bidders shall
present the bid documentation for escrow if requested by the Department to do so.

Bid documentation shall be submitted as a paper copy in a sealed container, clearly marked with the bidder's name, date
of submittal, project contract number and the words, "Bid Documentation for Escrow."

Failure to submit the actual and complete bid documentation as specified herein within the time specified shall be cause
for rejection of the proposal.

Upon submittal, the bid documentation of the apparent low bidder will be examined and inventoried by the duly
designated representatives of the Contractor and the Department to ensure that the bid documentation is authentic, legible,
and in accordance with the terms of this section "Escrow of Bid Documentation." The examination will not include review
of, nor will it constitute approval of, proposed construction methods, estimating assumptions or interpretation of the contract.
The examination will not alter any conditions or terms of the contract. The acceptance or rejection by the Department that the
submitted bid documents are in compliance with this section "Escrow of Bid Documentation" shall be completed within 48
hours of the time the bid documentation is submitted by the Contractor.

At the completion of the examination, the bid documents will be sealed and jointly deposited at an agreed commercial
business in Oakland, CA.

Bid documentation submitted by the second and third apparent low bidders will be jointly deposited at agreed
commercial businesses. If the apparent low bid is withdrawn or rejected, the bid documentation of the second low bidder
will be examined and inventoried in the manner specified above, then sealed and deposited again in escrow. If the second
low bid is withdrawn or rejected, the bid documentation of the third low bidder will be examined and inventoried in the
manner specified above, then sealed and deposited again in escrow. Bid documentation from subsequent bidders, if
requested, will be examined and inventoried in the same manner as specified above, then sealed and deposited in escrow.
Upon execution and final approval of the contract or rejection of all bids, the bid documentation will be returned to any
remaining unsuccessful bidders.

Any and all components of the escrowed bid documentation may be examined by the designated representatives of both
the Department and the Contractor, at any time deemed necessary by either the Department or the Contractor to assist in the
negotiation of price adjustments and change orders, or to assist in the potential resolution or in the settlement of claims or
disputes. Such a joint review shall be performed within 15 days of receipt of a written request to do so by either party. If the
Contractor refuses to participate in the joint examination of any and all components of the escrowed bid documentation as
provided herein, such refusal shall be considered as a failure by the Contractor to exhaust administrative claim remedies with
respect to the particular protest, notice of potential claim, or claim. In addition, this refusal by the Contractor shall constitute
a bar to future arbitration with respect to the protest, potential claim or claim as provided by Section 10240.2 of the
California Public Contract Code.

If requested by a Disputes Review Board, the escrowed bid documentation may be utilized to assist the Board in its
recommendations.

The bid documentation submitted by the Contractor will be held in escrow until the contract has been completed, the
ultimate resolution of all disputes and claims has been achieved and receipt of final payment has been accepted by the
Contractor. The escrowed bid documentation will then be released from escrow to the Contractor.

The bid documentation submitted by the bidder is, and shall remain, the property of the bidder, and is subject to only
joint review by the Department and the bidder. The Department stipulates and expressly acknowledges that the submitted
bid documentation constitutes trade secrets and will not be deemed public records. This acknowledgment is based on the
Department's express understanding that the information contained in the bid documentation is not known outside the
bidder's business, is known only to a limited extent and only by a limited number of employees of the bidder, is safeguarded
while in the bidder's possession, is extremely valuable to the bidder and could be extremely valuable to the bidder's
competitors by virtue of it reflecting the bidder's contemplated techniques of construction. The Department acknowledges
that the bid documentation includes a compilation of information used in the bidder's business, intended to give the bidder an
opportunity to obtain an advantage over competitors who do not know of or use the contents of the documentation. The
Department agrees to safeguard the bid documentation, and all information contained therein, against disclosure, including
disclosure of subcontractor bid documentation to the Contractor and other subcontractors to the fullest extent permitted by
law. However, in the event of arbitration or litigation, the bid documentation shall be subject to discovery, and the
Department assumes no responsibility for safeguarding the bid documentation unless the Contractor has obtained an
appropriate protective order issued by the arbitrator or the court.

Full compensation for preparing the bid documentation, presenting it for escrow and reviewing it for escrow and upon
request of the Engineer shall be considered as included in the contract prices paid for the various items of work, and no
additional compensation will be allowed therefor.
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The direct cost of depositing the bid documentation in escrow at the agreed commercial business will be paid by the
State.

2-1.05 SUBMISSION OF DVBE INFORMATION

The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form
included in the Proposal. If this information is not submitted with the bid, the DVBE information forms shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DVBEs and to select those portions of the work or
material needs consistent with the available DVBEs to meet the goal for DVBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low
bidder and the third low bidder shall submit the DVBE information to the Department of Transportation, 1120 N Street,
Room 0200, MS #26, Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m.
on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening. DVBE information sent by
U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not
including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth
day following bid opening. Failure to submit the required DVBE information by the time specified will be grounds for
finding the bid or proposal nonresponsive. Other bidders need not submit DVBE information unless requested to do so by
the Department.

The bidder's DVBE information shall establish that good faith efforts to meet the DVBE goal have been made. To
establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good
faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal
should also include their adequate good faith efforts information along with their DVBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DVBE information shall include the names of DVBE firms that will participate, with a complete description
of work or supplies to be provided by each, the dollar value of each DVBE transaction, and a written confirmation from the
DVBE that it is participating in the contract. A copy of the DVBE's quote will serve as written confirmation that the DVBE
is participating in the contract. When 100 percent of a contract item of work is not to be performed or furnished by a DVBE,
a description of the exact portion of that work to be performed or furnished by that DVBE shall be included in the DVBE
information, including the planned location of that work. The work that a DVBE prime contractor has committed to
performing with its own forces as well as the work that it has committed to be performed by DVBE subcontractors, suppliers
and trucking companies will count toward the goal.

If credit for trucking by a DVBE trucking broker is shown on the bidder's information as 100 percent of the revenue to
be paid by the broker is to be paid to DVBE truckers, a "certified roster" of the broker's trucks to be used must be included.
The "certified roster" must indicate that all the trucks are owned by certified DVBEs and must show the DVBE truck
numbers, owner's name, Public Utilities Commission Cal-T numbers, and the DVBE certification numbers. The roster must
indicate that all revenue paid by the broker will be paid to DVBEs listed on the "certified roster".

If credit for trucking by a trucking broker who is not a DVBE is shown in the bidder's information, a "certified roster" of
the broker's trucks to be used must be included. The "certified roster" must indicate that at least 20 percent of the broker's
trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission
Cal-T numbers, and the DVBE certification number. The roster must indicate that at least 20 percent of the revenue paid by
the broker will be paid to DVBE:s listed on the "certified roster".

A bidder shall be deemed to have made good faith efforts upon submittal, within time limits specified by the
Department, of documentary evidence that all of the following actions were taken:

A. Contact was made with the Office of Small Business and Disabled Veteran Business Enterprise Certification
(OSDC), Department of General Services or their web site at http://www.pd.dgs.ca.gov/smbus/default.htm to
identify Disabled Veteran Business Enterprises.

B. Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless
time limits imposed by the Department do not permit that advertising.

C. Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors.

D. Available Disabled Veteran Business Enterprises were considered.

2-1.06 SMALL BUSINESS PREFERENCE
Attention is directed to "Award and Execution of Contract" of these special provisions.
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Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq
and Title 2, California Code of Regulations, Section 1896, et seq.

Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be
certified as Small Business by the Department of General Services, Office of Small Business and Disabled Veteran Business
Enterprise Certification, 707 Third Street, West Sacramento, CA 95605.

To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in
the Proposal and shall attach a copy of their Office of Small Business and Disabled Veteran Business Enterprise Certification
small business certification letter to the form. The bidder's signature on the Request for Small Business Preference certifies,
under penalty of perjury, that the bidder is certified as Small Business at the time of bid opening and further certifies, under
penalty of perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized on the project
are either certified Small Business or have applied for Small Business certification by bid opening date and are subsequently
granted Small Business certification.

The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply
if:

A. The lowest responsible bid for the project exceeds $100,000; and
B. The project work to be performed requires a Class A or a Class B contractor's license; and
C. Two or more subcontractors will be used.

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small
Business subcontractor utilization level shall be maintained throughout the life of the contract.

2-1.07 CALIFORNIA COMPANY PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.

In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be
granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or
requires a preference to be given contractors from that state on its public entity construction contracts.

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the
following:

A. Has its principal place of business in California.

B. Has its principal place of business in a state in which there is no local contractor preference on construction
contracts.

C. Has its principal place of business in a state in which there is a local contractor construction preference and the
contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of
the five years immediately preceding the submission of the bid.

To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code,
all bidders shall fill out and sign the California Company Preference form in the Proposal. The bidder's signature on the
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company"
and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state
or country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DVBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, to the
Department so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has
received the contract for execution. Failure to do so shall be just cause for forfeiture of the proposal guaranty. The executed
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contract documents shall be delivered to the following address: Department of Transportation MS 43, Attn: Office
Engineer, 1727 30th Street, Sacramento, CA 95816.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

Attention is also directed to "Small Business Preference" of these special provisions. Any bidder who is certified as a
Small Business by the Department of General Services, Office of Small Business and Disabled Veteran Business Enterprise
Certification, will be allowed a preference in the award of this contract, if it be awarded, under the following conditions:

A. The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small
Business Preference included with the bid documents and attached a copy of their Office of Small Business and
Disabled Veteran Business Enterprise Certification small business certification letter to the form; and

B. The bidder filled out and signed the Request for Small Business Preference form included with the bid documents
and attached a copy of their Office of Small Business and Disabled Veteran Business Enterprise Certification small
business certification letter to the form.

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid
comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to
exceed $50,000. If this reduction results in the small business contractor becoming the low bidder, then the contract will be
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the
reduced bid price used for bid comparison purposes.

Attention is also directed to "California Company Preference" of these special provisions.

The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by
the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a
California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California
company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a
small business bidder.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

Attention is directed to "Steel Audits" of these special provisions.

The Contractor shall furnish the Engineer with separate statements from the steel traveler rail facility and from the steel
traveler scaffold facility that the requirements for steel audits for the steel traveler rails and steel traveler scaffolds required
for this contract are being applied for by the steel facilities; and the statements shall be furnished within 5 calendar days after
the contract has been approved by the Attorney General, or the attorney appointed and authorized to represent the
Department of Transportation. The statements shall give the date that self-audits for the steel facilities will be completed and
submitted to the Engineer.The Contractor shall furnish the Engineer with a statement from the vendor that the order for the
piston motor driven trolleys and trolley brake assemblies required for this contract has been received and accepted by the
vendor; and the statement shall be furnished within 5 calendar days after the contract has been approved by the Attorney
General, or the attorney appointed and authorized to represent the Department of Transportation. The statement shall give
the date that the piston motor driven trolleys and trolley brake assemblies will be shipped.

The Contractor shall begin work within 85 calendar days after the contract has been approved by the Attorney General
or the attorney appointed and authorized to represent the Department of Transportation.

The work shall be diligently prosecuted to completion before the expiration of 170 WORKING DAYS beginning on the
date that work begins, or beginning on the 85 calendar day after approval of the contract, whichever occurs first.

The Contractor shall pay to the State of California the sum of $ 3,400.00 per day, for each and every calendar day's
delay in finishing the work in excess of the number of working days prescribed above.
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The 72 hours advance notice before beginning work specified in Section 8-1.03, "Beginning of Work," of the Standard
Specifications is changed to 5 days advance notice for this project.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, a review of the "Materials Information," a review of the log of test borings and other records of geotechnical data
to the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.013 LINES AND GRADES

Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications.
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction
Surveys," of the Department's Surveys Manual.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean Division of Engineering
Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the
Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories
authorized by the Department to test materials and work involved in the contract. When a reference is made in the
specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materials
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.
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5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss
the proposal in concept. Items of discussion will also include permit issues, impact on other projects, impact on the project
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract
working days, not including plant establishment. Attention is directed to "Beginning of Work, Time of Completion and
Liquidated Damages" of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in
construction costs attributable to the cost reduction proposal will be paid to the Contractor. In addition to the requirements in
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed
comparisons of the traffic handling between the existing contract and the proposed change, and estimates of the traffic
volumes and congestion.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM
(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.022 PAYMENT OF WITHHELD FUNDS

Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds," of the Standard
Specifications and these special provisions.

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow
or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or
deducted from payment due to failure of the Contractor to fulfill a contract requirement.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.
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5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section
7-1.09, "Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the
traffic lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may
be used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary
railing or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
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Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 TESTING

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications
and these special provisions.

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall
mean tests to assure the quality and to determine the acceptability of the materials and work.

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for
the work, from moneys due or to become due to the Contractor. The amount deducted will be determined by the Engineer.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay
and the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices
furnished for the project.

5-1.08 SUBCONTRACTOR AND DVBE RECORDS

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of
materials purchased from certified DVBE suppliers. The records shall show the name and business address of each DVBE
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (S) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.

5-1.086 PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS

The DVBEs listed by the Contractor in response to the provisions in Section 2-1.04, "Submission of DVBE
Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from
other sources.

Authorization to utilize other forces or sources of materials may be requested for the following reasons:

A. The listed DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when the written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of the subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DVBE becomes bankrupt or insolvent.

C. The listed DVBE fails or refuses to perform the subcontract or furnish the listed materials.
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D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance
with the plans and specifications or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. The listed DVBE subcontractor is not licensed pursuant to the Contractor's License Law.

G. It would be in the best interest of the State.

The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, Section 2,
"Proposal Requirements and Conditions," Section 2-1.04, "Submission of DVBE Information," and Section 3, "Award and
Execution of Contract," of these special provisions and these special provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The DVBE information furnished under Section 2-1.04, "Submission of DVBE Information," of these special provisions
is in addition to the subcontractor information required to be furnished in Section 8-1.01, "Subcontracting," and Section
2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications.

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veteran Business Enterprise (DVBE) participation in highway contracts that are State funded. As a part of this
requirement:

A. No substitution of a DVBE subcontractor shall be made at any time without the written consent of the Department,
and

B. If a DVBE subcontractor is unable to perform successfully and is to be replaced, the Contractor shall make good
faith efforts to replace the original DVBE subcontractor with another DVBE subcontractor.

The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that
DVBEs shall be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.103 RECORDS

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide
a clear distinction between, the following six categories of costs of work during the life of the contract:

A. Direct costs of contract item work.

B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the
Standard Specifications.

C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications.

D. Direct costs of work not required by the contract and performed for others.

E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section
9-1.04, "Notice of Potential Claim," of the Standard Specifications.

F. Indirect costs of overhead.

Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C,
"Records," of the Standard Specifications. The requirements for furnishing the Engineer completed daily extra work reports
shall only apply to work paid for on a force account basis.
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The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the
contract, and for a period of not less than 3 years after the date of acceptance of the contract. If the Contractor intends to file
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete
resolution of all claims has been reached.

5-1.11 PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties. If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor. The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no
markups will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.12 PROJECT INFORMATION

The data and information furnished or referred to below is for the bidders' or contractors' information. The data and
information is subject to the conditions and limitations set forth in Section 2-1.03, "Examination of Plans, Specifications,
Contract, and Site of Work," and Section 6-2, "Local Materials," of the Standard Specifications. Bidders and contractors
may request data and information in conformance to the procedures available at the office of the district for which the work
is situated, and the Transportation Laboratory.

Furthermore, material information and as-built plans of the existing Carquinez East Bridge, plans of the recently
completed bridge retrofit (Caltrans Contract 04-043934), plans of the existing traveler rail and working drawings of the
existing traveler rail are available for inspection, upon written request. Requests shall be made on company letterhead and
shall include the information requested, the purpose for the information (include contract or permit numbers), and contact
information.

When a request to review, inspect, or copy as built plans is approved by the Duty Senior, the Contractor shall provide
photo identification and fill and sign a "Confidentiality Agreement Form" with the Department. This form can be found in
the Information Handout for this contract.

Plans of the existing bridge, plans of the recently completed bridge retrofit (Caltrans Contract 04-043934), plans of the
existing traveler rail and working drawings of the existing traveler rail available to the Contractor are reproductions of the
original contract plans with significant changes noted and working drawings and do not necessarily show normal
construction tolerances and variances. Where dimensions of new construction required by this contract are dependent on the
dimensions of the existing bridges, the Contractor shall verify the controlling field dimensions and shall be responsible for
adjusting dimensions of the work to fit existing conditions.

Furthermore, when the Contractor's work is finished, the Contractor shall return all the obtained as-built plans back to
the office of Duty Senior at the District 4 Office, 111 Grand Avenue, Oakland, California 94612, fax number: (510)
622-1805, email address: duty senior_district0O4@dot.ca.gov, telephone number (510) 286-5209.

5-1.13 TIDAL CONDITIONS AND ELEVATION DATUM

Attention is directed to Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications.

Tidal conditions may present significant problems in constructing the work as depicted in the contract plans. Tidal
fluctuations may be severe and different from those shown in published tidal and current data due to differences in datum,
winter runoff and other causes. Strong currents exist over portions of the project site. Limited time periods of slack water
may restrict diving and other underwater activities.
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The Contractor is responsible for being knowledgeable of such tidal difficulties, and no payment will be made by the
State for any costs incurred by the Contractor in connection with the variations in actual tidal or current conditions during the
course of this contract. Any reference to Mean Higher High and Mean Lower Low tides shall be understood to be an
estimate used for permit purposes, actual mean tide data shall be determined by the Contractor.

All vertical control data are based on the National Geodetic Vertical Datum NGVD of 1929.

5-1.14 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Structural steel (traveler scaffold and traveler rails)
B. Mechanical equipment

5-1.15 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.011, "Sound Control Requirements," of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 7:00 p.m. and 7:00 a.m., shall not exceed 86 dBa
at a distance of 15 m. This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.16 RELATIONS WITH REGIONAL WATER QUALITY CONTROL BOARD

This project is located within an area controlled by the Regional Water Quality Control Board, San Francisco Bay
Region (RWQCB). A RWQCB Order under File No. 2198.11(MYM), Site No. 02-01-C0537, dated May 8, 2001, has been
issued covering work to be performed under this contract. The Contractor shall be fully informed of all rules, regulations
and conditions that may govern the Contractor's operations in said area and shall conduct the Contractor's work accordingly.

Copies of the Order may be obtained at the Department of Transportation, Plans and Bid Documents, Room 200,
Transportation Building, 1120 N Street, P.O. Box 942874, Sacramento, California 94274-0001, Telephone No. (916)
654-4490, and are available for inspection at the office of the Construction Program Duty Senior at 111 Grand Avenue,
Oakland, California 94612-3717, email; duty_senior_district04@dot.ca.gov, telephone number; (510) 286-52009.

Attention is directed to Sections 7-1.11, "Preservation of Property," and 7-1.12, "Indemnification and Insurance," of the
Standard Specifications.

Attention is directed to Section 8-1.06, "Time of Completion," of the Standard Specifications. Days during which the
Contractor's operations are restricted in the floodway by the requirements of this section, shall be considered to be
nonworking days if these restrictions cause a delay in the current controlling operation or operations.

Any modifications to the Order which are proposed by the Contractor shall be submitted in writing to the Engineer for
transmittal to the RWQCB for their consideration.

When the Contractor is notified by the Engineer that a modification to the Order is under consideration, no work will be
allowed on the proposed modification until the Department takes action on the proposed modification.

Any modifications to any agreement between the Department of Transportation and the RWQCB shall be fully binding
on the Contractor, and the provisions of this section shall be made a part of every subcontract executed pursuant to this
contract.

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various contract items of work and no additional compensation will be allowed therefor.
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5-1.17 RELATIONS WITH U.S. ARMY CORPS OF ENGINEERS

The location of the Carquinez Bridge is within an area controlled by the U.S. Army Corps of Engineers (USACOE). A
permit has been issued covering work to be performed under this contract. The Contractor shall be fully informed of rules,
regulations, and conditions that may govern the Contractor's operations in the areas and shall conduct the work accordingly.

Copies of the permit may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 26,
1120 N Street, Room 200, Sacramento, CA 95814, Telephone 916-654-4490, and are available for inspection at the
Construction Program Duty Senior at the District 04 Office, 111 Grand Avenue, Oakland, California 94612, email
duty_senior_district04@dot.ca.gov, telephone number (510) 286-5209.

Attention is directed to Section 7-1.11, "Preservation of Property," and Section 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

Any modifications to the permit which are proposed by the Contractor shall be submitted to the Engineer for transmittal
to the USACOE for their approval. Changes shall not be implemented until approved in writing by the USACOE. Any
modifications to the conditions shall be fully binding on the Contractor, and the provisions of this section shall be made a
part of every subcontract executed pursuant to this contract.

5-1.18 RELATIONS WITH U.S. COAST GUARD

The location of the Carquinez Bridge is within an area controlled by the U.S. Coast Guard. The U.S. Coast Guard has
authorized the installation of new maintenance scaffolding as repairs in kind in a letter dated October 5,2000 . The
Contractor acting on behalf of the Department shall be fully informed of all rules, regulations and conditions that may govern
the Contractor's operations in said area and shall conduct the Contractor's work accordingly.

Copies of the letter may be obtained at the Department of Transportation, Plans and Bid Documents, Room 0200,
Transportation Building, 1120 N Street, P.O. Box 942874, Sacramento, California 94274-0001, Telephone No. (916)654-
4490, and are available for inspection at the Construction Program Duty Senior at District 04 Office, 111 Grand Avenue,
Oakland, California 94612-3717, email duty senior_district04@dot.ca.gov; telephone number (510) 286-5209.

Attention is directed to Sections 7-1.11, "Preservation of Property," and 7-1.12, "Indemnification and Insurance," of the
Standard Specifications.

Any debris, material, plant or machinery that incidentally dropped into the waters of the Bay during the progress of
work, which may present a hazard or which may obstruct navigation shall be promptly recovered or removed in accordance
with paragraph 1 of this section. Attention is directed to Section 8-1.06, "Time of Completion," of the Standard
Specifications. Days during which the Contractor's operations are restricted in the navigation channel by others shall be
considered to be nonworking days if, in the opinion of the Engineer, these restrictions cause a delay in the current controlling
operation or operations.

Full compensation for conforming to the above requirements shall be considered as included in the contract prices paid
for the various contract items of work and no additional compensation will be allowed therefor.

5-1.19 RELATIONS WITH SAN FRANCISCO BAY CONSERVATION DEVELOPMENT COMMISSION (BCDC)

The location of the Carquinez Bridge is within an area controlled by the San Francisco Bay Conservation Development
Commission (BCDC). Permit No. M76-37, Amendment 3 has been issued covering work to be performed under this
contract. The Contractor shall be fully informed of all rules, regulations and conditions of the permit that may govern the
Contractor's operations in said area and shall conduct the Contractor's work accordingly. Said document shall be considered
a part of, and shall become, an integral part of the special provisions and contract for this project.

Copies of the Permit may be obtained at the Department of Transportation, Plans and Bid Documents, Room 0200,
Transportation Building, 1120 N Street, P.O. Box 942874, Sacramento, California 94274-0001, Telephone No.
(916)654-4490, and are available for inspection at the Construction Program Duty Senior at District 04 Office, 111 Grand
Avenue, Oakland, California 94612-3717; email duty_senior_districtO4@dot.ca.gov; telephone number (510) 286-5209.

Any modifications to the permit which are proposed by the Contractor shall be submitted in writing to the Engineer for
transmittal to the San Francisco Bay Conservation Development Commission (BCDC) for their consideration.

When the Contractor is notified by the Engineer that a modification to the permit is under consideration, no work will be
allowed on the proposed modification until the Department takes action on the proposed modification. Any modifications to
any agreement between the Department of Transportation and San Francisco Bay Conservation Development Commission
(BCDC) shall be fully binding on the Contractor, and the provisions of this section shall be made a part of every subcontract
executed pursuant to this contract.

Full compensation for conforming to the above requirements shall be considered as included in the contract prices paid
for the various contract items of work and no additional compensation will be allowed therefor.
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5-1.20 AREAS FOR CONTRACTOR'S USE

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk. The State shall not be held liable for damage to or loss of materials or equipment
located within these areas.

The Contractor shall remove the equipment, materials, and rubbish from the work areas and other State-owned property
which the Contractor occupies and shall leave the areas in a presentable condition, in conformance with the provisions in
Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

The Contractor shall secure, at the Contractor's own expense, areas required for storage of plant, equipment, and
materials, or for other purposes if sufficient area is not available to the Contractor within the contract limits.

5-1.21 UTILITIES

The Contractor may use electrical power, water, and compressed air from existing State outlets within the contract
limits, where the utilities exist, free of charge for contract operations provided that the Contractor does not misuse these
services, the utility services are in service, and the services are not required by the State for other purposes. Utilities shall be
subject to the provisions in "Cooperation" of these special provisions.

The Contractor shall make arrangements to obtain additional electrical power, water or compressed air or other utilities
required for the Contractor's operations and shall make and maintain the necessary service connections at the Contractor's
own expense.

5-1.22 SANITARY PROVISIONS
State sanitary facilities will not be available for use by the Contractor's employees.

5-1.23 BRIDGE TOLLS

Toll-free passage on the Carquinez Bridge will be granted only for cars, trucks and special construction equipment
which are clearly marked on the exterior with the Contractor's identification and which are being operated by the Contractor
exclusively for the project, and which are used for the purpose of transporting materials and workers directly to and from the
project site.

The Contractor shall make application to the Engineer in advance for toll-free passage. The Contractor will be held
accountable for the proper use of passes issued, and upon completion of the work, shall return unused passes to the Engineer.

Attention is directed to Section 23302, "Evasion of Toll," of the Vehicle Code.

5-1.24 ACCESS TO PROJECT SITE

Prospective bidders may make arrangements to visit the project site by contacting the Construction Program Duty
Senior; email duty senior_district04@dot.ca.gov; telephone number (510) 286-5209.

5-1.25 DRAWINGS

Attention is directed to Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications and these special
provisions.

When working drawings are required by these special provisions, the drawings shall be submitted in conformance with
the provisions in Section 55-1.02, "Drawings," of the Standard Specifications and the following:

A. Working drawings shall be submitted to the Engineer.
B. Working drawings shall not exceed 559 mm x 8§64 mm in size.
C. Microfilms are required of approved shop drawings and shall be only a 24x reduction.

5-1.26 PERMITS AND LICENSES
Attention is directed to Section 7-1.04, "Permits and Licenses," of the Standard Specifications and these special

provisions.
The Department has obtained the following permits for this project:

A. U. S. Coast Guard (Premit No. 33CFR 115.40)
B. San Francisco Bay Conservation Development Commission (BCDC) (Permit No. M76-37, Amendment 3)
C. California Department of Fish and Game (permit waiver)
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D. California Regional Water Quality Control Board (Order and the Waste Discharge Requirements, and RWQCB 401
Certification and waiver)
E. United States Army Corps of Engineers (Nation Wide Permit 3)

Copies of these permits can be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 26,
1120 N Street, Room 200, Sacramento, CA 95814, Telephone 916-654-4490 or may be seen at the office of the
Construction Program Duty Senior at District 04 Office, 111 Grand Avenue, Oakland, California 94612-3717, email
duty senior_district04@dot.ca.gov; telephone number (510) 286-5209.

Full compensation for conforming to the requirements in these permits shall be considered as included in the prices paid
for the various contract items of work and no additional compensation will be allowed therefor.

5-1.27 NAVIGATION REQUIREMENTS

Attention is directed to Section 7-1.01, "Laws to be Observed,” of the Standard Specifications and these special
provisions.

The Proposed work at the Carquinez Bridge is located over navigable water. The Contractor shall comply with all
requirements of the United States Coast Guard (USCG), as provided elsewhere in these special provisions, and other
authorities having jurisdiction thereof with respect to the manner in which he conducts his operations.

The Contractor shall provide the name and telephone numbers of the project superintendent to the USCG Bridge
Section, Building 10, Room 214, Coast Guard Island, Alameda, CA 94501 5100, (415) 437-3514. The telephone numbers
shall provide 24-hour accessibility to the project superintendent.

Within 45 calendar days prior to beginning work adjacent to or affecting the navigable waters, the Contractor shall
notify the Engineer, in writing, of his proposed method for anchoring floating equipment as follows.

Working drawings complete with location plans, proposed methods of construction and schedules of operations, within,
adjacent to and affecting navigable waters insofar as the details affect the character of the finished work and for compliance
with the regulations of the USCG shall be submitted to the Engineer for approval.

The submittals shall clearly indicate any proposed obstructions to navigation and their durations. The submittals shall
include but not be limited to plan and elevation views showing size and location of equipment, dimensions and distances
affecting navigation clearances for bridge and channels, anchoring, buoys, warning devices, lights and any other equipment
or information required by the Engineer, the USCG, and these specifications.

Attention is directed to Section 5-1.02,"Plans and Working Drawings," of the Standard Specifications.

Approval of the working drawings by the Engineer will be contingent upon the drawings being satisfactory to the
USCG. Work shall not start until the Engineer has reviewed and approved the drawings.

The Engineer will transmit the Contractor's proposal to the Coast Guard for approval. The Contractor shall not anchor
any equipment until his procedure has been approved by the Coast Guard.

The Contractor shall allow six weeks after complete drawings and all support data are submitted for the Engineer's
review and approval.

In the event that the required Coast Guard approval, in the opinion of the Engineer, delays the Contractor's operations,
the Contractor will be granted a time extension commensurate with the delay as provided in Section 8-1.07, "Liquidated
Damages."

The Contractor may revise approved drawings provided sufficient time is allowed for the Engineer's review and
approval before construction is started on the revised portions. Such additional time will not be more than that which was
originally allowed.

Should the Contractor propose navigational obstructions additional or subsequent to the above approval process, the
same review procedure shall apply. Additional working days shall be approved or refused at the discretion of the Engineer.
Proposals to close the waterway will require authorization from the USCG Captain of the Port in addition to the above.

Work shall be such that free navigation of the waterway, navigable depths and channel widths are not impaired, except
as allowed by the USCG under the requirements of these specifications. Floating equipment and other obstructions shall not
be located in the channel unless actively engaged in working on the bridge under the approved schedule and conditions. At
all other times, such obstructions shall be located in approved anchorages or mooring areas outside the navigation channel.
All flame producing, spark producing, welding or other hazardous operations shall be halted while navigation is passing
through bridge, and shall not be resumed until navigation is clear. Upon notice of vessels approaching shipping channels
with impaired vertical clearance, or other vessels deemed by the USCG as requiring this action, the Contractor shall remove
equipment or bridge components affecting clearances or passage in sufficient time to allow safe passage of vessels.
Contractor shall provide flagmen to stop navigation from entering the work zone as required by the USCG.

The Contractor shall provide and monitor not less than one marine radiotelephone capable of transmitting and receiving
on channels 13 and 16. The marine radiotelephone shall be properly maintained and employed to facilitate reliable
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communications between the Contractor, approaching waterway traffic, the USCG and other authorities. Installation of the
marine radiotelephone on work tugs or safety boats is considered adequate for this purpose.

The Contractor shall provide proper warning devices and lights each night between the hours of sunset and sunrise and
whenever required to provide safe navigation for ships, upon all floating equipment connected with the work and upon buoys
which are of such size and in such locations as to endanger or obstruct navigation. All floating equipment and anchors must
be marked in accordance with Coast Guard Regulations CG-169. Moored or stationary obstructions between channel piers
shall be lighted with steady burning red lights, visible at 2,000 meters by approaching vessels. Obstructions outside the
channel piers shall be lighted with steady burning white lights visible at 2,000 meters. Floating equipment shall be lighted
and marked in accordance with Inland Navigation Rules, and shall conform to the details required in the USCG work plan
review. The Contractor shall ensure at all times that there is no interference with the proper display of bridge navigational
lighting or other navigational signals and bridge markings.

The Contractor shall allow nothing to fall from the bridge or be deposited into the water. Should the Contractor during
the progress of the work sink, lose, or throw overboard any material, plant, machinery, or floatable debris which may be
dangerous to or which will obstruct navigation, he shall immediately recover or remove such obstruction. The Contractor
shall give immediate notice to the proper authorities and if required, shall mark or buoy such obstructions until they can be
removed. The waterway shall be cleared to the satisfaction of the USCG, the Army Corps of Engineers, and other authorities
as required. Should the Contractor neglect or delay compliance with the above requirements, such obstructions shall be
removed by the State and the cost of such removal will be deducted from any monies due to the Contractor or may be
recovered under this bond.

The Federal Water Pollution Control Act prohibits the discharge of oil, including oil based paints, into the navigable
waters of the United States. In the event of such discharge the Contractor shall immediately take action to halt the discharge
and notify the National Response Center, USCG, by calling (800) 424-8802. Failure to report such discharge may result in
fines, imprisonment, or both. All costs resulting from such discharge, including fines and cleanup, shall be the responsibility
of the Contractor.

Compliance on the part of the Contractor with the requirements of this Section shall not be construed as relieving the
Contractor from his full responsibility for protecting and guarding the work from injury or damages from any cause as
specified under Section 7-1.16, "Responsibility for the work and materials,"of the Standard Specifications.

Full compensation for conforming to the requirements of this Section shall be considered as included in the contract
prices paid for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.28 PHOTO IDENTIFICATION SYSTEM

Photo identification system shall consist of photo identification (ID) cards, production equipment and database. The
contractor shall submit a database record of every person contemplated to work on the project, including the employees of
the subcontractors, vendor and suppliers.

All employees, including subcontractor, vendors and suppliers, shall have photo ID cards when reporting to work at the
jobsite. Photo ID cards shall consist of a visible badge which can be worn plainly at all times and a wallet-size card which
shall be available for inspection as required. The front side of the badge shall contain a visible, identifiable photograph with
a minimum size of 25mm x 25mm, the person's last name, first name, employee ID number, issue date, expiration date and
employer logo. Wallet-size cards shall contain the last name, first name, middle initial, issue date, expiration date and issuer
signature. Any lost badges or cards shall be immediately reported to the Engineer prior to being replaced. Individuals who
do not possess the required photo ID cards shall be removed from the work site immediately at the Engineer's request.

Production equipment shall consist of system software, camera and duplex card printer. Equipment shall have the
following standard features or equivalent, as determined by the Engineer:

A. System Software.--ID works production software will have the following standard features:

Microsoft Windows-compatible operation;

Full user audit log;

Administrator and user security;

.BMP, .JPG, .PCX, .PNG, and .PSD image import formats;
.BMP, .JPG, .PCX, .TGA, .TIF, WMF image export formats;
Full character recognition search (alphabets, numbers ) in all fields;
Automatic update of database after badge production;
Simultaneous batch print of multiple card formats;

Software license key;

Online Help and reference library; and

Documentation, installation, training and Help Desk support.

—S 0NV R LN~
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B. Camera.--The camera used for producing employee ID badges shall be USB digital with the following
specifications:

Compatible with Windows 98, ME, 2000 Professional;

External AC power supply (auto-switch);

Operating Environment for humidity of 30%-90% and for temperature of (0-40° C);
Resolutions of 1600 x 1200, 1024 x 768, or 640 x 480 pixels;

Lens of 7.1 to 21.3 mm, F/1.8 to F/2.6 (equivalent to 40-120 mm lens on 35mm camera);
Flash range appropriate for a subject 6 meters to 1.8 meters from camera;

8 MB SmartMedia memory card; and

CE Mark, FCC Class B and UL approved.

NV h LD —

In addition, the camera shall have the following features and components:

Datacard Integrated USB Digital Camera Software with controlled Auto-Crop or Manual Crop;
USB cable connection to PC;

High, Medium and Low resolution (customer selectable);
Built-in flash;

Automatic focus and exposure;

3x Optical Zoom;

2.11 Megapixel RGB CCD;

Country Specific Power Cords;

9. Power adapter (auto switches for the appropriate voltage);
10. Tripod, backdrop, frame and stand,

11. Installation instruction and manuals; and

12. Optional 10 Foot USB Cable.

PRI —

C. Duplex Card Printer.--The duplex card printer shall have the following features and specifications:

Windows 95, NT, 98, 2000 2000printer drivers;

CD ROM Tutorial;

Operator-replaceable printhead;

Audio and visual error prompts;

Operator messages displayed on PC screen;

Automatic card feed;

“True” exception card system;

Full-color or monochrome imaging;

9. One-step ribbon cartridge replacement;

10. Hands-free card cleaning system;

11. In-line topcoat application;

12. Portable, desktop design;

13. Input hopper holds 100 - 76mm cards;

14. Output hopper holds 25 - 76mm cards;

15. One-year depot warranty for printer;

16. One-year printhead warranty - no prorating, no card counting;

17. Continuous-tone, full-color, with alphanumeric text and logos print capability;

18. Background patterns with 300 dots per inch print resolution, In-line ribbon application of single topcoat
capability, and dual voltage-auto sensing electrical requirements;

19. 100/120V, 50/60 Hz and 220/240V, 50/60 Hz;

20. Parallel ECP mode or Compatible mode communications;

21. CR80-30 Plastic cards accepted:

22. PVC, with glossy overlaminate laminate surface ID cards, 86mm x 54mm in size and 0.8mm in thickness;

23. Resident memory of 2MB; and

24. UL, CSA, FCC Class A (for U.S. and Canada) approved.

PN WD -
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A database record shall be furnished to the Engineer at least three days prior to beginning of work. It will be updated for
new employees, subcontractors or suppliers at least three days prior to the individual reporting to work on the project. This
database shall contain the following information:

A. Caltrans contract number;
Contractor/Subcontractor/Vendor/Supplier ID number;
Employee ID number;

Last name;

First name;

Middle name;

Labor classification;

Date of hire/employment date;
Length of employment;

Issue date; and

Expiration date.

ATTEQEEOOW

All data shall be delivered to the Engineer electronically, on Microsoft Windows compatible 90 mm floppy disks or CD
ROM.s. The Contractor shall provide an updated personnel information whenever there is a change or at least five working
days after requested by the Engineer. The file format for all files delivered to the Engineer shall be standard comma
delimited (CSV), plain text files. Characteristics of this type of file are:

A. All data is in the form of plain ASCII characters;
B. Each row of data is delimited by a carriage return character: and
C. Within row, each column (field) of data is delimited by a comma character.

Payment for providing photo identification system shall be included in the various items of work involved, and no
separate payment will be made therefor.

In addition to photo identification system, access control measures shall be placed as directed by the Engineer. Access
control measures will be paid for as extra work as provided for in Section 4-1.03D of the Standard Specifications, and will
not be considered a special service as specified in Section 9-1.03D of the Standard Specifications.

5-1.29 TRANSPORTATION FOR THE ENGINEER

The Contractor shall provide transportation for the Engineer in accordance with Section 5-1.08, "Inspection," of the
Standard Specifications and these special provisions.

Engineer and all authorized representatives of the State, acting within the scope of their duties in connection with the
work under this contract, shall be permitted to ride as passengers, without charge, on any boat operated by, or for, the
Contractor for the transportation of personnel, equipment or materials. It is agreed that such transportation will be only on
the boats that are making trips in connection with the Contractor’s operation.

United States Coast Guard-approved life jackets for the Contractor's personnel shall be provided and maintained on the
boats at all times, as required by the United States Coast Guard. Life jackets for the Department's visitors and
representatives will be provided by the Department at no cost to the Contractor.

The Contractor shall provide for the Department's visitors and representatives safe and protected permanent vertical
access, as approved by the Engineer, to all marine construction equipment being utilized for construction of the project.

The Contractor shall provide safety training relative to marine transportation to the State’s and the Contractor’s
personnel, prior to the commencement of work. Training shall include a review of the approved U.S. Coast Guard Safety
Manual by all personnel prior to using the Contractor's provided marine transportation. The Contractor shall also conduct a
quarterly Marine Safety Workshop for the Department's representatives.

The Contractor shall furnish licensed boat operators and crew members, as required for the Contractor's marine work
operations, in accordance with all Maritime Agreements and Laws, including, but not limited to, the regulations contained in
Title 46 Code of Federal Regulation Section 16 and Sections 24 through 26.

The Contractor shall provide insurance coverage under the Federal Longshoremen’s and Harbor Workers Compensation
Act, the Jones Act and the Marine Act with respect to work performed from, or by use of, vehicles on any navigable water of
the United States, including liability insurance for watercraft operations. At the option of the Contractor, liability insurance
for watercraft operations may be covered under a separate Protection and Indemnity policy, provided the policy contains a
combined single limit of at least $50,000,000 per occurrence and $50,000,000 aggregate.

The Contractor shall provide berthing facilities at the same location the Contractor utilizes for the departure of its
construction crew, or at an alternate location approved by the Engineer.
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The Contractor shall maintain boats and all other marine equipment used on this Contract in a safe condition, including
daily fueling, routine maintenance, equipment compliance, systems operations and the immediate repair of damage to the
boats or their elements.

The boats shall remain the property of the Contractor. The boats shall not be removed from the site of the work until
after acceptance of the contract.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS

SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for

B.

the metric materials and products specified or detailed on the plans.

Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm X thread pitch inch
M16 x 2 5/8
M20x 2.5 3/4
M22x2.5 7/8
M24 x 3 1
M27 x 3 1-1/8
M30x 3.5 1-1/4
M36 x 4 1-1/2
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm2 inch2 x 100
MW9 W14
MW10 W1.6
MW13 W2.0
MWI15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 Ww4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MWS50 W7.8
MWS55 WS8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 WI12.4
MW90 W14.0
MW100 W15.5
SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER’ TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
“Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.
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SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8
11or1l1.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8
24,25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44 .45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 | e e
0.61 0.0239 | e e
0.53 0.0209 | e e
0.45 0.0179 | e e
0.42 0.0164 | e e
0.38 0.01499 || e el

Contract No. 04-047114

73




SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
343 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP360x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460 x T NPS 18 x T"
PP 508 x T NPS20x T"
PP 559x T NPS 22 x T"
PP610x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP 762 x T NPS30x T"
PP8I3xT NPS32x T"
PP 864 x T NPS 34 x T"
PP914x T NPS 36 x T"
PP 965x T NPS 38 x T"
PP 1016x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118x T NPS 44 x T"
PP 1219x T NPS 48 x T"
PP 1524x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6X6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2.51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4.11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 4.11 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED
VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL
(DN) mm inch
15 1/2
20 3/4
25
32 1-1/4
40 1-1/2
50
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding
to the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (100 mm x 100 mm)

Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953
(70 mm x 114 mm)

Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)

3M Series 290 (89 mm x 100 mm)

3M Series 290 PSA, with pressure sensitive adhesive pad (89 mm x 100 mm)

w >
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Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Avery Dennison (formerly Stimsonite), Model 948 (58 mm x 119 mm)
Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2002 (58 mm x 117 mm)

Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Sowp

Non-Reflective, 100 mm Round

Alpine Products, "D-Dot" and "ANR" (ABS)

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Road Creations, Model RCB4NR (Acrylic)

Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
Zumar Industries, "Titan TM40A" (ABS)
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PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)
Apex Universal, Model 924 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

SOowy

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

awp»

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "Deltaline XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

ammoawy>

Contract No. 04-047114
77



Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industri, R140 Series
3M, Series 620 "CR", and Series A750
3M, Series A145, Removable Black Line Mask
(Black Tape: for use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Asphalt Concrete Surfaces)
J.  Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Asphalt Concrete Surfaces)
K. Trelleborg Industri, RB-140
(Black Tape: for use only on Asphalt Concrete Surfaces)

TOTmHONwe
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Preformed Thermoplastic (Heated in place)

A. Avery Dennison, "Hotape"
B. Flint Trading, "Premark," "Premark 20/20 Flex," and "Premark 20/20 Flex Plus"

Ceramic Surfacing Laminate, 150 mm x 150 mm
A. Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

Bunzl Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

MmO QW

Special Use Type, 1700 mm

Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)

Carsonite, "Survivor" (with 450 mm U-Channel base)

Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWDU and CGD (with 450 mm U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

TOTmHONwe

Surface Mount Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck II"

FlexStake, Surface Mount, Models 704 and 754 TM

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" Part No. 522248W

moQwy

CHANNELIZERS
Surface Mount Type, 900 mm

A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
B. Bunzl Extrusion, Flexi-Guide Models FG300LD and FG300UR
C. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
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Carsonite, "Super Duck 11" Model SDCF203601MB "The Channelizer"
FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

The Line Connection, "Dura-Post" Model DP36-3 (Permanent)

The Line Connection, "Dura-Post" Model DP36-3C (Temporary)
Three D Traffic Works "Channelflex" Part No. 522053W

Lane Separation System

Bunzl "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"
Recycled Technology, Inc. "Safe-Lane System"

CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)

monwy

Bent Manufacturing Company "T-Top"
Plastic Safety Systems "Navigator-42"
Radiator Specialty Company "Enforcer"
Roadmaker Company "Stacker"
TrafFix Devices "Grabber"

OBJECT MARKERS

MmO QW
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Type "K", 450 mm

Bunzl, Model FG318PE

Carsonite, Model SMD 615

FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

Type "K-4" / "Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Bunzl Extrusion, Model FG324PE

Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_ WA and SHS 24GP3 WA
The Line Connection, Model DP21-4Q

Three D Traffic Works "Q" Marker, Part No. 531702W

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

ammoawy>

Impactable Type

ARTUK, "FB"

Bunzl Extrusion, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Sun-Lab Technology, "Safety Guide Light Model TM-5"

Three D Traffic Works "Roadguide" TD9000 Series
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Non-Impactable Type

A. ARTUK, JD Series
B. Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
C. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)

A. Bunzl Extrusion, "Mini" (75 mm x 254 mm)
B. Duraflex Corp., "Railrider"

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic)

A. Bunzl Extrusion, Model PCBM T-16

B. Safe-Hit, Model SH216RBM

C. Sun-Lab Technology, "Safety Guide Light, Model TM16," (75 mm x 300 mm)
D. Three D Traffic Works "Roadguide" TD9416 Series

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Bunzl Extrusion, PCBM S-36

B. Sun-Lab Technology, "Safety Guide Light, Model SM12," (75 mm x 300 mm)

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

Bunzl Extrusion, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

J. Miller Model IMI-375G

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD5100 Series

ammoawy

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)
Avery Dennison WR-6100 Series

Nippon Carbide, Flexible Ultralite Grade (ULG) 11

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating

3M, High Intensity

TOTMEUOWE

Traffic Cones, 330 mm Sleeves
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

>
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Traffic Cones, 100 mm and 150 mm Sleeves

Nippon Carbide, Flexible Ultralite Grade (ULG) 11
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

o

Barrels and Drums

Avery Dennison WR-6100

Nippon Carbide, Flexible Ultralite Grade (ULG) 11

Reflexite, “Conformalight”, "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

oSow

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

American Decal, Adcolite
Avery Dennison, T-1500 and T-1600 series
3M Engineer Grade, Series 3170

0w

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Kiwalite Type 11
Nikkalite 1800 Series

0wy

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, T-2500 Series

Kiwalite, Type 11

Nikkalite 1800 Series

0wy

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500 Series
Nippon Carbide, Nikkalite Brand Ultralite Grade II
3M Series 3870

Owp

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200)
Nippon Carbide, Crystal Grade, 94000 Series

w >

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014 (Fluorescent orange)
Novabrite LLC, "Econobrite"

Reflexite "Vinyl" (Orange)

Reflexite "SuperBright" (Fluorescent orange)

Reflexite "Marathon" (Fluorescent orange)

3M Series RS34 (Orange) and RS20 (Fluorescent orange)

moNww

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
3M LDP Series 3970

>

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-7500 Series

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)
A. 3M VIP Series 3990 Diamond Grade

SPECIALTY SIGNS
A. All Sign Products, STOP Sign (All Plastic), 750 mm
B. Relexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)
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SIGN SUBSTRATE

Fiberglass Reinforced Plastic (FRP)

Fiber-Brite

Sequentia, "Polyplate"

Inteplast Group "InteCel" (13 mm for Post-Mounted CZ Signs, 1200 mm or less)
Aluminum Composite

0w

Alcan Composites "Dibond Material, 2 mm"
Mitsubishi Chemical America, Alpolic 350

w >

SECTION 8-2. (BLANK)
SECTION 8-3. WELDING

8-3.01 WELDING
GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in
these special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2000
D1.4 1998
D1.5 1995
D1.5 (metric only) 1996
D14.1 1997

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or ANSI/AASHTO/AWS.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through
6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection,
testing, and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts
for and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QC1, "Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QCI1, "Standard and
Guide for Qualification of Welding Inspectors," or has equivalent qualifications. The QC Inspector shall monitor the
Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following:
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Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the
requirements of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the
Written Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Only individuals who are 1) certified as an NDT Level II, or 2) Level III
technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified to perform the
work of Level II technicians, shall perform NDT, review the results, and prepare the written reports.

Section 6.5.4, "Scope of Examination,”" of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved welding procedure specification (WPS) are met.

Section 6.5.4 of AWS D 1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of
Sections 3 and 9.21. The size and contour of all welds shall be measured using suitable gages. Visual inspection for cracks
in welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as
may be helpful. Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4
and Section 6.6.5 of AWS D 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS welding codes, in the Standard Specifications, or in these special provisions. Additional NDT
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications. Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be
paid for as extra work but shall be at the Contractor's expense.

Required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or
by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing
these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed. Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present on the shop
floor or project site when any welding operation is being performed, and (2) having a QC Inspector within such close
proximity of all welding operations so that inspections by the QC Inspector of each operation, at each welding location, shall
not lapse for a period exceeding 30 minutes.

Inspection and approval of all joint preparations, assembly practices, welding techniques, and the performance of each
welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that
welding is performed. The QC Inspector shall confirm and document compliance with the requirements of the AWS code
criteria and the requirements of these special provisions on all weld joints before welding, during welding, and after the
completion of each weld.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, welders
using these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production. The test plate shall be the maximum thickness to be used in production. The test plate shall be mechanically or
radiographically tested as directed by the Engineer. Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type. A valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications, and
these special provisions.
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Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the
provisions in Section 55, "Steel Structures" of the Standard Specifications.

In addition, welding quality control shall apply when any work is welded in conformance with "Traveler Rails" and
"Traveler Scaffolds" of these special provisions.

The welding of fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan
(FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all
correspondence, required submittals, and reports to and from the Engineer.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the
Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The welding is performed at a permanent fabrication or manufacturing facility which is certified under the AISC
Quality Certification Program, Category Cbr, Major Steel Bridges.

B. The welding is performed at a permanent fabrication or manufacturing facility which is certified under the AISC
Quality Certification Program, Category Sbd, Conventional Steel Building Structures. This condition shall apply
only for work welded in conformance with the provisions in Section 56-1, "Overhead Sign Structures" or
Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.

C. The welding is performed on pipe pile material at a permanent pipe manufacturing facility where an automatic
welding process or seamless pipe operation is used in conformance with the requirements in the applicable welding
code as specified elsewhere in these special provisions.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by
the facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the
Engineer, Contractor, and any entity performing welding for this project, shall be held to discuss the requirements for the
WQCP.

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each item of work for which welding is to be
performed.

The Contractor shall allow the Engineer 2 weeks to review the WQCP submittal after a complete plan has been received.
Except for work that is welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications, and for pipe piling produced at a permanent manufacturing facility as specified above, no welding shall be
performed until the WQCP is approved in writing by the Engineer. Materials welded in conformance with Section 86-2.04,
"Standards, Steel Pedestals and Posts," of the Standard Specifications, and pipe piling produced at such permanent
manufacturing facilities, shall not be incorporated into the work until the WQCP is approved in writing by the Engineer. In
the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer,
completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the
Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as
provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the
Engineer, for proposed revisions to the approved WQCP. An amended WQCP or addendum will be required for revisions to
the WQCP, including but not limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC, or
NDT personnel, or updated systems for tracking and identifying welds. The Engineer shall have 3 working days to
complete the review of the amended WQCP or addendum. Work affected by the proposed revisions shall not be performed
until the amended WQCP or addendum has been approved. In the event the Engineer fails to complete the review within the
time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the
Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

Each WQCP shall include the applicable portions of the following, as determined by the Engineer:
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A. The name of the welding firm and any required NDT inspection personnel or firms.

B. A manual prepared by the NDT inspection personnel or firm that shall include equipment, testing procedures, code
of safe practices, the Written Practice of the NDT inspection personnel or firm, and the names, qualifications, and
documentation of certifications for all personnel to be used.

C. The name of the QCM and the names, qualifications, and documentation of certifications for all QC Inspectors and
Assistant QC Inspectors to be used.

D. An organizational chart showing all QC personnel and their assigned QC responsibilities.

E. The methods and frequencies for performing all required quality control procedures, including QC inspection forms
to be used, as required by the specifications including:

1. all visual inspections.
all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing,
radiograph identification and marking system, and film interpretation and reports.

3. calibration procedures and calibration frequency for all NDT equipment.

F. A system for the identification and tracking of all welds, NDT, and any required repairs, and a procedure for the
reinspection of repaired welds. The system shall have provisions for 1) permanently identifying each weld and the
person who performed the weld, 2) placing all identification and tracking information on each radiograph, 3) a
method of reporting nonconforming welds to the Engineer, and 4) a method of documentation of repairs and
reinspection of nonconforming welds.

G. Standard procedures for performing noncritical repair welds. Noncritical repair welds are-defined as welds to
deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that
were performed to remove unacceptable edge or surface discontinuities, rollover or undercut. The depth of these
excavations shall not exceed 65 percent of the specified weld size.

H. The WPS, including documentation of all supporting Procedure Qualification Record (PQR) tests performed, and
the name of the testing laboratory who performed the tests, to verify the acceptability of the WPS. The submitted
WPS shall be within the allowable period of effectiveness.

I.  Documentation of all certifications for welders for each weld process and position that will be used. Certifications
shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority.
All certifications shall be within the allowable period of effectiveness.

J. One authorized copy or original code book for each of all AWS welding codes and the FCP which are applicable to
the welding to be performed. These codes and the FCP shall become the permanent property of the Department.

K. Forms to be used for Certificates of Compliance, daily production logs, and daily reports.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of the approved documents.

It is expressly understood that the Engineer's approval of the Contractor's WQCP shall not relieve the Contractor of any
responsibility under the contract for the successful completion of the work in conformance with the requirements of the plans
and specifications. The Engineer's approval shall not constitute a waiver of any requirement of the plans and specifications
nor relieve the Contractor of any obligation thereunder; and defective work, materials, and equipment may be rejected
notwithstanding approval of the WQCP.

A daily production log for welding shall be kept by the QCM for each day that welding is performed. The log shall
clearly indicate the locations of all welding, except partial penetration longitudinal seam welds performed in conformance
with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications. The log shall include the
welders' names, amount of welding performed, any problems or deficiencies discovered, and any testing or repair work
performed, at each location. The daily report from each QC Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days
following the performance of any welding. For work welded in conformance with Section 86-2.04, "Standards, Steel
Pedestals and Posts," of the Standard Specifications, and for piling produced at a permanent manufacturing facility, the
following items shall be included in a Welding Report that is to be submitted to the Engineer 48 hours prior to furnishing a
Certificate of Compliance for the material:

A. Reports of all visual weld inspections and NDT.

B. Radiographs and radiographic reports, and other required NDT reports.

C. Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all
rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable.

D. Daily production log.
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Radiographic envelopes shall have clearly written on the outside of the envelope the following information: name of the
QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part description,
and all included weld numbers or a report number, as detailed in the WQCP. In addition, all innerleaves shall have clearly
written on them the part description and all included weld numbers, as detailed in the WQCP.

Reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that
performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer.
Corresponding names shall be clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Unless
otherwise specified, the Engineer shall be allowed 7 working days to review the report and respond in writing after a
complete Welding Report has been received. Prior to receiving notification from the Engineer of the Contractor's
conformance with the WQCP, the Contractor may encase in concrete or cover welds for which a Welding Report has been
submitted. However, should the Contractor elect to encase or cover those welds prior to receiving notification from the
Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in
the work that conforms to the requirements of the plans and specifications. Material not conforming to these requirements
will be subject to rejection. Should the Contractor elect to wait to encase or cover welds pending notification by the
Engineer, and in the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the
Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review,
the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as
provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.

Except for noncritical weld repairs, the Engineer shall be notified immediately in writing when welding problems,
deficiencies, base metal repairs, or any other type of repairs not submitted in the WQCP are discovered and also of the
proposed repair procedures to correct them. The Contractor shall allow the Engineer one week to review these procedures.
No remedial work shall begin until the repair procedures are approved in writing by the Engineer. In the event the Engineer
fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed
or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any
resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed. The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard
Specifications, and these special provisions.

PAYMENT

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 8-4. STRUCTURAL STEEL

8-4.01 STEEL AUDITS

Steel audits shall apply when any structural steel traveler rails and traveler scaffolds are manufactured or fabricated in
conformance with "Traveler Rails," and "Traveler Scaffolds" of these special provisions.

The pre-welding meeting in "Welding" of these special provisions shall be held prior to the steel audits of the steel
traveler rail and traveler scaffold facilities.

Steel audit shall include the following items that are conducted in the sequence listed:

1. Contractor's steel facility audit (self-audit);
2. Engineer's steel facility audit (Caltrans-audit).

The audit form "Manufacturing And Fabrication Qualification Audit" is on the Internet at
http://www.dot.ca.gov/hg/esc/Translab/smbpubs.htm.

The Contractor shall perform a self-audit and submit the completed steel audit form to the Engineer. The Contractor
shall allow the Engineer 21 calendar days to review the audit.

After the Contractor has successfully completed a self-audit, as determined by the Engineer, the Contractor shall request
a Caltrans' audit. The Contractor shall allow the Engineer 30 calendardays to complete a Caltrans-audit.
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Should the Engineer fail to complete a given audit within 30 calendar days (of the receipt of the request for an
Engineer's audit), and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with
by reason of the delay in completing said audit, the delay will be considered a right of way delay in conformance with the
provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

It shall be the Contractor's responsibility to ensure that the steel facility personnel provide the Engineer sufficient access
and cooperation so that the Engineer can complete the audit within the time specified. The Contractor's welding Quality
Control Manager (QCM) and the facility quality control personnel shall be present and cooperative during the Engineer's
audit. If welding is not used for the item produced at a given facility, then the welding QCM will not be required to attend.

Successful completion of an audit shall not relieve the Contractor of the responsibility for furnishing materials or
producing finished work of the quality specified in these special provisions and as shown on the plans.

Should a steel facility fail a self-audit or Caltrans-audit, as determined by the Engineer, the Contractor or facility
owner(s) shall correct deficiencies noted by the Engineer and successfully complete a revised self-audit prior to requesting
another Caltrans-audit.

At the Contractor's option, the Contractor may replace a steel facility that fails an audit with a new facility. All the
previously specified audit requirements shall apply to replacement facilities. The time required for the audits (including the
Caltrans-audit) shall be as previously specified. A new audit list with sequence designation shall be submitted with the
Contractor's audit for the replacement facility.

No more than 3 Caltrans-audits will be performed for a given facility.

If a steel facility fails the third Caltrans-audit, deductions will be made for materials produced by that facility.
Deductions will be made to compensate for the additional quality assurance inspection and testing that will be performed by
the Engineer in the absence of an approved audit. Whereas it is and will be impracticable and extremely difficult to ascertain
and determine the actual increase in such expense, it is agreed that payment to the Contractor for traveler rails and traveler
scaffolds will be reduced as follows. If the steel facility is within 480 airline kilometers from both Sacramento and Los
Angeles, the deduction will be by an amount at $0.08 per kilogram of steel item produced at this facility. If the steel facility
is more than 480 airline kilometers from both Sacramento and Los Angeles, the deduction will be by an amount at $0.10 per
kilogram of steel item produced at this facility. If the steel facility is more than 4800 airline kilometers from both
Sacramento and Los Angeles, the deduction will be by an amount at $0.20 per kilogram of steel itemproduced at this facility.

Prior to production of a given steel element, the self-audits and the Caltrans-audit (or the deduction) shall be approved
by the Engineer.

Full compensation for conforming to of the requirements of "Steel Audits," shall be considered as included in the
contract price paid per kilogram for traveler rail and as included in the contract unit price paid for traveler scaffold, and no
additional compensation will be allowed therefor.

SECTION 9. DESCRIPTION OF BRIDGE WORK

The bridge work to be done consists, in general, of removing the existing traveler rails and furnishing and installing
new traveler rails and four new traveler scaffolds at the main spans of the:

CARQUINEZ EAST BRIDGE
(Bridge No. 23-0015R)

A through truss structure approximately 1021 meters long and 19 meters wide.

SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

A first order of work shall be to apply for and commence a steel audit as described in "Beginning of Work, Time of
Completion and Liquidated Damages" and "Steel Audits" of these special provisions.

A first order of work shall be to submit to the Engineer, a work plan describing the proposed method of work. No work
on, adjacent to or affecting navigable waters shall be done until the work plan has been approved by the United States Coast
Guard and the Engineer. The Contractor shall allow 4 weeks for the review of a complete work plan.

The work plan shall include scaffolding. Attention is directed to "Scaffolding" of these special provisions.
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A first order of work shall be to order the piston motor driven trolleys and trolley brake assemblies as specified in the
"Mechanical" Section of these special provisions.

At the Contractor's option, working drawings for structural steel and the work plan can be submitted concurrently with
the steel audits process.

Attention is directed to "Relations With U.S. Coast Guard" in these special provisions regarding required notifications to
the Captain of the Port, and the publication: "Notice to Mariners".

Attention is directed to "Navigation Requirements" in these special provisions regarding required submittal of working
drawings.

The Contractor shall notify the Engineer, in writing, not less than 30 days in advance, indicating the date he intends to
begin work on, adjacent to or affecting navigable waters.

10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

This project lies within the boundaries of the San Francisco Bay Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued a permit to the Department which governs storm water
and non-storm water discharges from its properties, facilities and activities. The Department's Permit is entitled: "Order No.
99-06-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit, Storm Water
Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of Transportation Properties,
Facilities, and Activities." Copies of the Department's Permit are available for review from the SWRCB, Storm Water
Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 95812-1977, Telephone: (916) 341-5254, and may also
be obtained from the SWRCB Internet website at: http://www.swrcb.ca.gov/stormwtr/caltrans.html.

The Department's Permit references and incorporates by reference the current Statewide General Permit issued by the
SWRCB entitled "Order No. 99-08-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit No.
CAS000002, Waste Discharge Requirements (WDRs) for Discharges of Storm Water Associated with Construction
Activity," which regulates discharges of storm water and non-storm water from construction activities disturbing 0.4-hectare
or more of soil in a common plan of development. Sampling and analysis requirements as specified in SWRCB Resolution
No. 2001-46 are added to the Statewide General Permit. Copies of the Statewide General Permit and modifications thereto
are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California
95812-1977, Telephone: (916) 341-5254 and may also be obtained from the SWRCB Internet website at:
http://www.swrcb.ca.gov/stormwtr/construction.html.

The NPDES permit that regulate this project, as referenced above, are hereafter collectively referred to as the "Permits."

This project shall conform to the Permits and modifications thereto. The Contractor shall maintain copies of the Permits
at the project site and shall make the Permits available during construction.

The Permits require the preparation of a Storm Water Pollution Prevention Plan (SWPPP). The SWPPP shall be
prepared in conformance with the requirements of the Permits, the Department's "Storm Water Pollution Prevention Plan
(SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual," and the Department's "Construction Site Best
Management Practices (BMPs) Manual," including addenda to those permits and manuals issued up to and including the date
of advertisement of the project. These manuals are hereinafter referred to, respectively, as the "Preparation Manual" and the
"Construction Site BMPs Manual," and collectively, as the "Manuals." Copies of the Manuals may be obtained from the
Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive,
Sacramento, California 95815, Telephone: (916) 445-3520, and may also be obtained from the Department's Internet website
at: http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm.

The Contractor shall know and fully comply with applicable provisions of the Permits and all modifications thereto, the
Manuals, and Federal, State, and local regulations and requirements that govern the Contractor's operations and storm water
and non-storm water discharges from both the project site and areas of disturbance outside the project limits during
construction. Attention is directed to Sections 7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

The Permits shall apply to storm water and certain permitted non-storm water discharges from areas outside the project
site which are directly related to construction activities for this contract including, but not limited to, asphalt batch plants,
material borrow areas, staging areas, storage yards and access roads. The Contractor shall comply with the Permits and the
Manuals for those areas and shall implement, inspect and maintain the required water pollution control practices. The
Engineer shall be allowed full access to these areas during construction to assure Contractor's proper implementation of
water pollution control practices. Installing, inspecting and maintaining water pollution control practices on areas outside the
highway right of way not specifically arranged and provided for by the Department for the execution of this contract, will not
be paid for.
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The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to,
compliance with the applicable provisions of the Permits, the Manuals, and Federal, State and local regulations and
requirements as set forth therein.

Penalties as used in this section, "Water Pollution Control," shall include fines, penalties and damages, whether
proposed, assessed, or levied against the Department or the Contractor, including those levied under the Federal Clean Water
Act and the State Porter-Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits.
Penalties shall also include payments made or costs incurred in settlement for alleged violations of the Permits, the Manuals,
or applicable laws, regulations, or requirements. Costs incurred could include sums spent instead of penalties, in mitigation
or to remediate or correct violations.

RETENTION OF FUNDS

Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the
contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Permits, the Manuals, or Federal or State law, regulations or
requirements. Funds may be retained by the Department until final disposition has been made as to the Penalties. The
Contractor shall remain liable for the full amount of Penalties until such time as they are finally resolved with the entity
seeking the Penalties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition
to the other retention amounts required by the contract. The amounts retained for the Contractor's failure to conform to
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date
when an approved SWPPP has been implemented and maintained, and when water pollution has been adequately controlled,
as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Permits and modifications thereto, the Manuals, or
other Federal, State or local requirements, the Department may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention. The interest
rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions or
proposed fines by regulatory agencies to the requesting regulatory agency.

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Storm Water Pollution Prevention Plan (SWPPP) is required for this
contract. The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications,
the requirements in the Manuals, the requirements of the Permits, and these special provisions. Upon the Engineer's approval
of the SWPPP, the SWPPP shall be considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the
Standard Specifications for development and submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the SWPPP has been approved by the
Engineer. Approval shall not constitute a finding that the SWPPP complies with applicable requirements of the Permits, the
Manuals and applicable Federal, State and local laws, regulations, and requirements.
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The Contractor shall designate a Water Pollution Control Manager. The Water Pollution Control Manager shall be
responsible for the preparation of the SWPPP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed. The Contractor may
designate different Water Pollution Control Managers to prepare the SWPPP and to implement the water pollution control
practices. The Water Pollution Control Managers shall serve as the primary contact for issues related to the SWPPP or its
implementation. The Contractor shall submit to the Engineer a statement of qualifications, describing the training, previous
work history and expertise of the individual selected by the Contractor to serve as Water Pollution Control Manager. The
Water Pollution Control Manager shall have a minimum of 24 hours of formal storm water management training or
certification as a Certified Professional in Erosion and Sediment Control (CPESC). The Engineer will reject the Contractor's
submission of a Water Pollution Control Manager if the submitted qualifications are deemed to be inadequate.

The SWPPP shall apply to the areas within and those outside of the highway right of way that are directly related to
construction operations including, but not limited to, asphalt batch plants, material borrow areas, concrete plants, staging
areas, storage yards, and access roads.

The SWPPP shall incorporate water pollution control practices in the following categories:

Soil stabilization.

Sediment control.

Wind erosion control.

Tracking control.

Non-storm water management.

Waste management and materials pollution control.
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The SWPPP shall include, but not be limited to, the items described in the Manuals, Permits and related information
contained in the contract documents.

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work
activities that could affect water pollution. The Water Pollution Control Schedule shall be updated by the Contractor to
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall complete the "Construction Site BMPs Consideration Checklist" presented in the Preparation
Manual and shall incorporate water pollution control practices into the SWPPP. Water pollution control practices include the
"Minimum Requirements" and other Contractor-selected water pollution control practices from the "Construction Site BMPs
Consideration Checklist" and the "Project-Specific Minimum Requirements" identified in the Water Pollution Control Cost
Break-Down of this section.

Within 15 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft SWPPP to
the Engineer. The Engineer will have 7 working days to review the SWPPP. If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the SWPPP within 7 working days of receipt of the Engineer's comments.
The Engineer will have 5 working days to review the revisions. Upon the Engineer's approval of the SWPPP, 4 approved
copies of the SWPPP, incorporating the required changes, shall be submitted to the Engineer. In order to allow construction
activities to proceed, the Engineer may conditionally approve the SWPPP while minor revisions are being completed. In the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in Section 8-
1.09, "Right of Way Delays," of the Standard Specifications.

The Contractor shall prepare an amendment to the SWPPP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate a condition of the Permits, or when directed by the Engineer. Amendments shall
identify additional water pollution control practices or revised operations, including those areas or operations not identified
in the initially approved SWPPP. Amendments to the SWPPP shall be prepared and submitted for review and approval
within a time approved by the Engineer, but in no case longer than the time specified for the initial submittal and review of
the SWPPP.

The Contractor shall keep one copy of the approved SWPPP and approved amendments at the project site. The SWPPP
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water
Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.
Requests by the public shall be directed to the Engineer.
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COST BREAK-DOWN

The Contractor shall include a Water Pollution Control Cost Break-Down in the SWPPP which itemizes the contract
lump sum for water pollution control work. The Contractor shall use the Water Pollution Control Cost Break-Down
provided in this section as the basis for the cost break-down submitted with the SWPPP. The Contractor shall use the Water
Pollution Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding
Temporary Water Pollution Control Practices for which there are separate bid items. The Contractor shall be responsible for
the accuracy of the quantities and values used in the cost break-down submitted with the SWPPP. Partial payment for the
item of water pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the
Engineer.

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity
shall be considered "Project-Specific Minimum Requirements." The Contractor shall incorporate Project-Specific Minimum
Requirements with Contractor-designated quantities and values into the Water Pollution Control Cost Break-Down submitted
with the SWPPP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in
the Manuals, or for other water pollution control work as identified in the "Construction Site BMPs Consideration Checklist"
presented in the Preparation Manual. In the Water Pollution Control Cost Break-Down submitted with the SWPPP, the
Contractor shall list only those water pollution control practices selected for the project, including quantities and values
required to complete the work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to
the contract lump sum price bid for water pollution control. Overhead and profit shall be included in the individual items
listed in the cost break-down.

WATER POLLUTION CONTROL COST BREAK-DOWN
Contract No. 04-047114

ITEM ITEM DESCRIPTION UNIT ]%)S[FE/I%I\I/\[I?FIFTES]() VALUE | AMOUNT
SC-1 |Silt Fence M
SC-5 | Fiber Rolls M
SC-10 |Storm Drain Inlet Protection EA
TC-1 |Stabilized Construction Entrance/Exit EA
NS-8 [Vehicle and Equipment Cleaning LS
NS-9 [ Vehicle and Equipment Fueling LS
NS-10 | Vehicle and Equipment Maintenance LS
NS-13 | Material and Equipment Use over Water LS Lump Sum
NS-15 | Structure Demolition/Removal Over or LS Lump Sum
Adjacent to Water
WM-1 |Material Delivery and Storage LS
WM-2 | Material Use LS
WM-4 | Spill Prevention and Control LS
WM-5 | Solid Waste Management LS
WM-6 |Hazardous Waste Management LS Lump Sum
WM-9 | Sanitary/Septic Waste Management LS
WM-10 [Liquid Waste Management LS
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ITEM

ITEM DESCRIPTION

UNIT

ESTIMATED
QUANTITY

VALUE

AMOUNT

TOTAL
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the SWPPP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved SWPPP. No adjustment in compensation will be made for ordered changes to correct SWPPP
work resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer. When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications. If an ordered change requires a new item which is not on the approved cost
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance
with Section 4-1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in
the approved cost break-down, including addition of new water pollution control practices, will be allowed. Changes shall
be included in the approved amendment of the SWPPP. If the requested changes result in a net cost increase to the lump sum
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control
item. The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D,
"Extra Work," of the Standard Specifications.

SWPPP IMPLEMENTATION

Unless otherwise specified, upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of
the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the SWPPP and in the amendments. Unless otherwise directed by the Engineer, the Contractor's
responsibility for SWPPP implementation shall continue throughout temporary suspensions of work ordered in conformance
with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. Requirements for
installation, construction, inspection, maintenance, removal, and disposal of water pollution control practices shall conform
to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved SWPPP or amendments,
the deficiency shall be corrected immediately unless requested by the Contractor and approved by the Engineer in writing,
but shall be corrected prior to the onset of precipitation. If the Contractor fails to correct the identified deficiency by the date
agreed or prior to the onset of precipitation, the project shall be in nonconformance with this section, "Water Pollution
Control." Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard Specifications, and to "Retention
of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order
the suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season. The Construction Site BMPs Manual and these
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control
practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis. An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days. Non-active areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

Rainy Season Implementation Requirements

Soil stabilization and sediment control practices shall be provided throughout the rainy season, defined as between
October 15 and April 15.
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An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be
completed no later than 20 days prior to the beginning of each rainy season. The implementation schedule shall identify the
soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and
100 percent complete, respectively. For construction activities beginning during the rainy season, the Contractor shall
implement applicable soil stabilization and sediment control practices.

Non-Rainy Season Implementation Requirements

The non-rainy season shall be defined as days outside the defined rainy season. The Contractor's attention is directed to
the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season. Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly
inspect and maintain the construction site for the water pollution control practices identified in the SWPPP. The construction
site shall be inspected by the Contractor as follows:

Prior to a forecast storm.

After a precipitation event which causes site runoff.

At 24 hour intervals during extended precipitation events.

Routinely, a minimum of once every 14 calendar days outside of the defined rainy season.
Routinely, a minimum of once every 7 calendar days during the defined rainy season.
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The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS
Report of Discharges, Notices or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially
causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor
shall immediately inform the Engineer. The Contractor shall submit a written report to the Engineer within 7 days of the
discharge event, notice or order. The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.

C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after
receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.

D. An implementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge
The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events,
excluding exempted discharges. The Contractor shall notify the Engineer of the operations causing non-storm water
discharges and shall obtain field approval for first-time non-storm water discharges. Non-storm water discharges shall be
monitored at first-time occurrences and routinely thereafter.

Annual Certifications

By June 15 of each year, the Contractor shall complete and submit an Annual Certification of Compliance, as contained
in the Preparation Manual, to the Engineer.

PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
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obtaining approval of, revising, and amending the SWPPP, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance,”" of the
Standard Specifications. Payments for prepare storm water pollution prevention plan will be made as follows:

A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for prepare storm water
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, removing, and
disposing of water pollution control practices, including non-storm water management, and waste management and materials
pollution water pollution control practices, except those for which there is a contract item of work as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

For items identified on the approved Water Pollution Control Cost Break-Down, the cost of maintaining the temporary
water pollution control practices shall be divided equally by the State and the Contractor as follows:

Soil Stabilization

Temporary water pollution control practices except:
SS-1 Scheduling
SS-2 Preservation of Existing Vegetation

Sediment Control

Temporary water pollution control practices except:
SC-7 Street Sweeping and Vacuuming

Wind Erosion Control
No sharing of maintenance costs will be allowed.

Tracking Control
TC-1 Stabilized Construction Entrance/Exit.

Non-Storm Water Management
No sharing of maintenance costs will be allowed.

Waste Management & Materials Pollution Control
No sharing of maintenance costs will be allowed.

The division of cost will be made by determining the cost of maintaining water pollution control practices in
conformance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications and paying to
the Contractor one-half of that cost. Cleanup, repair, removal, disposal, improper installation, and replacement of water
pollution control practices damaged by the Contractor's negligence, shall not be considered as included in the cost for
performing maintenance.

The provisions for sharing maintenance costs shall not relieve the Contractor from the responsibility for providing
appropriate maintenance on items with no shared maintenance costs.

Full compensation for non-shared maintenance costs of water pollution control practices, as specified in this section,
"Water Pollution Control," shall be considered as included in the contract lump sum price paid for water pollution control
and no additional compensation will be allowed therefor.

Water pollution control practices for which there is a contract item of work, will be measured and paid for as that
contract item of work.
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10-1.03 NON-STORM WATER DISCHARGES

Non-storm water discharges shall conform to the requirements in Section 7-1.01G, "Water Pollution" of the Standard
Specifications and these special provisions

Conformance with the requirements of this section shall in no way relieve the Contractor from the Contractor's
responsibilities, as provided in Section 7-1.11, "Preservation of Property," and Section 7-1.12, "Responsibility for Damage,"
of the Standard Specifications.

SPILL CONTINGENCY

The Contractor shall prepare and submit to the Engineer a contingency plan for the management of spills or leaks of any
materials or wastes that may impact the water quality of the Carquinez Strait.

The spill contingency plan shall be incorporated within the Water Pollution Control Plan (WPCP), as specified in
“Water Pollution Control” of these special provisions.

The contingency plan shall include instructions and procedures for reporting spills, and a list of spill containment and
collection materials and equipment to be maintained onsite. The contingency plan shall be reviewed and updated at least
every 90 calendar days.

LIQUIDS, RESIDUES AND DEBRIS

Attention is directed to “Bridge Removal” of these special provisions.

The control and disposal of liquids, residues, and debris associated with “Bridge Removal” shall be described within the
WPCP, as specified in “Water Pollution Control” of these special provisions. The WPCP shall, at a minimum, depict and
describe the procedural and structural methods of detaining, collecting, and disposing of all slurries, liquids, residues, and
debris associated with the operations. Sufficient redundancy shall be incorporated into the procedural and structural methods
such that the liquids, residues, and debris are not conveyed into or become present in the Carquinez Strait or other water
bodies.

MEASUREMENT AND PAYMENT

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work affected by this section and no additional compensation will be allowed therefor.

10-1.04 SCAFFOLDING

Scaffolding shall be defined in accordance with and shall conform to the Construction Safety Orders of the Division of
Occupational Safety and Health and these special provisions.

Prior to installing scaffolding over or adjacent to traffic, or suspended from the traveled way, the Contractor shall submit
to the Engineer working drawings for scaffolding systems in conformance with Section 5-1.02, "Plans and Working
Drawings" of the Standard Specifications and these special provisions.

Scaffolding working drawings shall include the following items:

Descriptions, calculations, and values for all loads anticipated during the erection, use, and removal of scaffolding.
Methods and equipment for erecting, moving, and removing scaffolding.

Design details including bolt layouts, welding details, and connection details to existing structures.

Stress sheets including a summary of computed stresses in the (1) scaffolding, (2) connections between scaffolding
and any existing structures, and (3) existing load supporting members. The computed stresses shall include the
effects of erection, movement, and removal of the scaffolding.

The scaffolding manufacturer's name, address, and phone number shall be shown on the working drawings.

The working drawings shall be stamped and signed by an engineer who is registered as a Civil Engineer. In addition,
prior to submitting the working drawings to the Engineer, the working drawings shall be stamped and signed by an
independent reviewer who is registered as a Civil Engineer in the State of California. The independent reviewer shall not be
employed by the same entity preparing the working drawings.

The Contractor shall allow 4 weeks for the review of a complete submittal for scaffolding working drawings. In the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for any resulting loss, and an extension of time will be granted, in the same manner as provided for in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Welding for the manufacturing and erection of scaffolding shall conform to the requirements in AWS D1.1 or D1.2 for
steel or aluminum construction respectively.
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Full compensation for conforming to the above requirements shall be considered as included in the contract prices paid
for the various contract items of work, and no additional compensation will be allowed therefor.

10-1.05 COOPERATION

Attention is directed to "Cooperation," and "Utility and Non-Highway Facilities," of the Standard Specifications and
these special provisions.

In the event of a loss caused to the Contractor due to unnecessary delays or failure to finish the work within the time
specified for completion caused by another contractor under contract with the Department performing work for the State, the
State will reimburse the delayed Contractor in conformance with the provisions in "Right of Way Delays," of the Standard
Specifications. Deductions will be made from any moneys due or that may become due the contractor causing the loss or
delay.

It is anticipated that work will be in progress by State forces and other contractors within or adjacent to the project limits
of this contract.

Contracts which may be in progress during the working period of this contract include but are not necessarily limited to the
following:

Contract No. 013014
Contract No. 043934
Contract No. 013054
Contract No. 013094
Contract No. 049074
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Progress schedules for other work in progress, if available, may be inspected by the Contractor upon approval by the
Engineer. Such progress schedules are tentative and cannot be guaranteed accurate.

The Contractor shall attend joint weekly meetings, to be organized by the Engineer with other contractors on adjacent
projects, in order to minimize potential conflicts. The Contractor shall coordinate with and accommodate other bridge
contractors when preparing operations and work schedules.

10-1.06 MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.07 PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance
with these special provisions. Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS
The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion," of the Standard Specifications.

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains. In general, a delay on the critical path will extend the scheduled completion date.

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
relationships between activities to mathematically calculate a schedule for the entire project.

F. DATA DATE.—The day after the date through which a schedule is current. Everything occurring earlier than the

data date is "as-built" and everything on or after the data date is "planned.”

FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.

MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a

certain stage of the project.
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I. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no

more than 10 working days of total float.

SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.

K. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the
scheduled completion date.

L. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular
monthly review to incorporate as-built progress and any planned changes.

—

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract. The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations. The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the
Engineer's exclusive possession and use. The Contractor shall furnish network diagrams and schedule data as parts of each
schedule submittal.

Schedules shall include, but not be limited to, applicable activities that show the following:

A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

Project start date, scheduled completion date and other milestones.

Work performed by the Contractor, subcontractors and suppliers.

Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and
suppliers.

Procurement, delivery, installation and testing of materials, plants and equipment.

Testing and settlement periods.

Utility notification and relocation.

Erection and removal of falsework and shoring.

Major traffic stage switches.

Finishing roadway and final cleanup.
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Schedule activities shall include the following:

A. A clear and legible description.

B. Start and finish dates.

C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless
otherwise authorized by the Engineer.

D. At least one predecessor and one successor activity, except for project start and finish milestones.

E. Required constraints.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information. Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract. If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery. The
software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system. If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.
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The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule. The schedule software will be returned to the Contractor within 4 weeks of submittal of
the final update schedule. The State will compensate the Contractor in conformance with the provisions in Section 4-1.03D,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

NETWORK DIAGRAMS, REPORTS AND DATA
The Contractor shall include the following for each schedule submittal:

A. Two sets of originally plotted, time-scaled network diagrams.
B. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

Show a continuous flow of information from left to right.

Be based on early start and early finish dates of activities.

Clearly show the primary paths of criticality using graphical presentation.

Be prepared on B-size sheets, 280 mm x 430 mm (11 inch x 17 inch), or larger size.
Include a title block and a timeline on each page.
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BASELINE SCHEDULE

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract. The
Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.
Beginning the week the baseline schedule is first submitted, the Contractor shall meet with the Engineer weekly to discuss
and resolve schedule issues until the baseline schedule is accepted.

The baseline schedule shall include the entire scope of work and shall show how the Contractor plans to complete all
work contemplated. The baseline schedule shall show the activities that define the critical path. Multiple critical paths and
near-critical paths shall be kept to a minimum. A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days originally provided in these special
provisions. The baseline schedule shall have a data date of the first working day of the contract and not include any
completed work to date. The baseline schedule shall not attribute negative float or negative lag to any activity.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted. The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not
start until any previous month's required schedule is accepted. Update schedules that are not accepted or rejected within the
review period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
In addition, the update schedule shall show any proposed schedule modifications including adding or deleting activities or
changing activity constraints, durations or logic. The Contractor shall state in writing the reasons for any changes to
activities and the critical path that result in a delay to the scheduled completion date compared to the previous accepted
schedule.

FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work. The Contractor shall provide a written certificate with this submittal signed by
the Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final
update schedule reflects the actual start and finish dates of the actual activities for the project contained herein." An officer
of the company may delegate in writing the authority to sign the certificate to a responsible manager.
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RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
special provisions as determined by the Engineer. Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein. Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment. Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract. No interest will be due the Contractor on retention amounts.

PAYMENT

Full compensation for the required schedules and software shall be considered as included in the contract prices paid for
the various items of work involved, and no additional compensation will be allowed therefor.

10-1.08 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the
following: date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of
project limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devices include: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address: http://safety.thwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hqg/traffops/signtech/signdel/pdf.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may
continue to be used until they complete their useful service life or until January 1, 2003, whichever comes first. Category 2
devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name
of the manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices
without a label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at
least 5 days prior to beginning any work using the devices. For each type of device, the list shall indicate the FHWA
acceptance letter number and the name of the manufacturer.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and for
providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as
included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic
control devices and no additional compensation will be allowed therefor.

10-1.09 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels.
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The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work. Signs that are no longer required
or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be
corrected. Covers for construction area signs shall be of sufficient size and density to completely block out the complete face
of the signs. The retroreflective face of the covered signs shall not be visible either during the day or at night. Covers shall
be fastened securely so that the signs remain covered during inclement weather. Covers shall be replaced when they no
longer cover the signs properly.

10-1.10 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions. Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed with fluorescent traffic cones or portable delineators placed on a taper in advance of the parked vehicles or equipment
and along the edge of the pavement at 7.5 m intervals to a point not less than 7.5 m past the last vehicle or piece of
equipment. A minimum of 9 cones or portable delineators shall be used for the taper. A C23 (Road Work Ahead) or C24
(Shoulder Work Ahead) sign shall be mounted on a portable sign stand with flags. The sign shall be placed where
designated by the Engineer.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic." Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

In addition to designated legal holidays, no lane closures (day or night) will be allowed on the following dates: Saturday,
22 through Wednesday 26 November 2003, and Wednesday, 24 December 2003 through Friday, 2 January 2004.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. All other modifications will be made by contract change order.

n
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Chart No. 1
Multilane Requirements

Location: EASTBOUND ROUTE 80: Between Crockett Off-ramp and the north end of the Carquinez Bridge

a.m. p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112
Mondays through Thursdays (1)1 f22(212(2]2(2|3|3 312(12(2
Fridays Lp1rfryr|r)2(2f2{2)3|3(3 3122

Saturdays 2({1f1(1)1]1(1({2]2]3(313 313131212

Sundays 2111|111 f1{2{212|3|3 3122

Day before designated legal holiday| 1 [1|1[1]|1[1]2[2]|3(3 313(2
Designated legal holidays 2(1f1(1)1]1|{1|2]3]3 3(3(2

Legend:

1 Provide at least one traffic lane.
2 | Provide two adjacent traffic lanes in direction of travel.
3 | Provide three adjacent traffic lanes in direction of travel.

No lane closure allowed.

REMARKS:

® Summer Closure ( Memorial Day to Labor Day).

® All lane closures shall be coordinated with other work on the Carquinez Bridge.
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Chart No. 2
Multilane Requirements

Location: EASTBOUND ROUTE 80: Between Crockett Off-ramp and the north end of the Carquinez Bridge

a.m. p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112
Mondays through Thursdays (11| fr|2f212(2]2(2|3|3 312(12(2
Fridays Lp1fryr|r)rf2f2{212|3(3 3131212

Saturdays 20111t f{1{22]13|3(3(313|3(3[3(3]3|2(2]2]2]2

Sundays 20101ty r{24212(3(3(3(3(3(3 3121212

Day before designated legal holiday| 1 [1|1|1|1[1|2]2]|2]2 31212
Designated legal holidays 2(1)1f1|1f1r|1f2)2(2 31212

Legend:

1 Provide at least one traffic lane.
2 | Provide two adjacent traffic lanes in direction of travel.
3 | Provide three adjacent traffic lanes in direction of travel.

No lane closure allowed.

REMARKS:

¢ Non-summer closure hours (Labor Day to Memorial Day).
¢ All lane closures shall be coordinated with other work on the Carquinez Bridge.

10-1.11 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.
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CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit
the contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct
$1,100.00 per interval from moneys due or that may become due the Contractor under the contract.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.11A TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central locations,
designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing the components. Vehicles equipped with Type II flashing arrow sign not involved in placing,
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution
display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.
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The 150-m section of a lane closure, shown along lane lines between the 300-m lane closure tapers on the plans entitled
"Traffic Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and
Complete Closures on Freeways and Expressways" shall not be used.

The traffic cones shown to be placed transversely across closed traffic lanes and shoulders on the plans entitled "Traffic
Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and Complete
Closures on Freeways and Expressways" shall not be placed.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Changeable message signs used in moving
lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may
be less than 2.1 m above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL 60601-2076, Telephone (312) 467-6750.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone 1-
800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone 1-
800-222-8274.

B. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312, Dublin, CA 94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the
lower front corner. The TMA shall have a message next to the name and model number in 13 mm high letters which states,
"The bottom of this TMA shall be mm + mm above the ground at all points for proper impact performance."
Any TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The
Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification. Each unit shall
be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.
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10-1.12 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section
15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.
The existing traveler rails are of an obsolete design and are inadequate of supporting the new traveler scaffolds.

EXISTING PAINT SYSTEMS

The existing paint systems on Bridge Number 23-0015R consist of red lead primer coats and aluminum finish coats.
Any work that disturbs the existing paint system will expose workers to health hazards and will (1) produce debris
containing heavy metal in amounts that exceed the thresholds established in Titles 8 and 22 of the California Code of
Regulations or (2) produce toxic fumes when heated. All debris produced when the existing paint system is disturbed shall
be contained.

Debris Containment and Collection Program

Prior to starting work, the Contractor shall submit a debris containment and collection program to the Engineer in
conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, for
debris produced when the existing paint system is disturbed. The program shall identify materials, equipment, and methods
to be used when the existing paint system is disturbed and shall include working drawings of containment systems, loads
applied to the bridge by containment structures, and provisions for ventilation and air movement for visibility and worker
safety.

If the measures being taken by the Contractor are inadequate to provide for the containment and collection of debris
produced when the existing paint system is disturbed, the Engineer will direct the Contractor to revise the operations and the
debris containment and collection program. The directions will be in writing and will specify the items of work for which
the Contractor's debris containment and collection program is inadequate. No further work shall be performed on the items
until the debris containment and collection program is adequate and, if required, a revised program has been approved for the
containment and collection of debris produced when the existing paint system is disturbed.

The Engineer will notify the Contractor of the approval or rejection of the submitted or revised debris containment and
collection program within 2 weeks of submittal of the Contractor's program or revised program.

The State will not be liable to the Contractor for failure to approve all or any portion of an originally submitted or
revised debris containment and collection program, nor for delays to the work due to the Contractor's failure to submit an
acceptable program.

Full compensation for the debris containment and collection program shall be considered as included in the contract
price paid for the item of work causing the existing paint system to be disturbed, and no additional compensation will be
allowed therefor.

Safety and Health Provisions

Attention is directed to Section 7-1.06, "Safety and Health Provisions," of the Standard Specifications. Work practices
and worker health and safety shall conform to the California Code of Regulations, Title 8, Construction Safety Orders,
including Section 1532.1, "Lead."

The Contractor shall furnish the Engineer a written Code of Safe Practices and shall implement an Injury and Illness
Prevention Program and a Hazard Communication Program in conformance with the requirements of Construction Safety
Orders, Sections 1509 and 1510.

Prior to starting work that disturbs the existing paint system, and when revisions to the program are required by
Section 1532.1, "Lead," the Contractor shall submit the compliance programs required in subsection (e)(2), "Compliance
Program," of Section 1532.1, "Lead," of the Construction Safety Orders to the Engineer in conformance with the provisions
in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications. The compliance programs shall include
the data specified in subsections (¢)(2)(B) and (e)(2)(C) of Section 1532.1, "Lead." Approval of the compliance programs by
the Engineer will not be required. The compliance programs shall be reviewed and signed by a Certified Industrial Hygienist
(CIH) who is certified in comprehensive practice by the American Board of Industrial Hygiene (ABIH). Copies of all air
monitoring or jobsite inspection reports made by or under the direction of the CIH in conformance with Section 1532.1,
"Lead," shall be furnished to the Engineer within 10 days after the date of monitoring or inspection.

Full compensation for furnishing the Engineer with the submittals and for implementing the programs required by this
safety and health section shall be considered as included in the contract price paid for the item of work causing the existing
paint system to be disturbed, and no additional compensation will be allowed therefor.

Contract No. 04-047114
106



Debris Handling

Debris produced when the existing paint system is disturbed shall not be temporarily stored on the ground. Debris
accumulated inside the containment system shall be removed before the end of each work shift. Debris shall be stored in
approved, leakproof containers and shall be handled in such a manner that no spillage will occur.

Disposal of debris produced when the existing paint system is disturbed shall be performed in conformance with all
applicable Federal, State, and Local hazardous waste laws. Laws that govern this work include:

A. Health and Safety Code, Division 20, Chapter 6.5 (California Hazardous Waste Control Act).

B. Title 22; California Code of Regulations, Division 4.5, (Environmental Health Standards for the Management of
Hazardous Waste).

C. Title 8, California Code of Regulations.

Except as otherwise provided herein, debris produced when the existing paint system is disturbed shall be disposed of by
the Contractor at an approved Class 1 disposal facility in conformance with the requirements of the disposal facility operator.
The debris shall be hauled by a transporter currently registered with the California Department of Toxic Substances Control
using correct manifesting procedures and vehicles displaying current certification of compliance. The Contractor shall make
all arrangements with the operator of the disposal facility and perform any testing of the debris required by the operator.

At the option of the Contractor, the debris produced when the existing paint system is disturbed may be disposed of by
the Contractor at a facility equipped to recycle the debris, subject to the following requirements:

A. Copper slag abrasive blended by the supplier with a calcium silicate compound shall be used for blast cleaning.

B. The debris produced when the existing paint system is disturbed shall be tested by the Contractor to confirm that the
solubility of the heavy metals is below regulatory limits and that the debris may be transported to the recycling
facility as a non-hazardous waste.

C. The Contractor shall make all arrangements with the operator of the recycling facility and perform any testing of the
debris produced when the existing paint system is disturbed that is required by the operator.

Full compensation for debris handling and disposal shall be considered as included in the contract price paid for the item
of work causing the existing paint system to be disturbed, and no additional compensation will be allowed therefor.

BRIDGE REMOVAL (PORTION)

Bridge removal (portion) shall conform to the provisions in Section 15-4, "Bridge Removal," of the Standard
Specifications and these special provisions

Attention is directed to "Order of Work," "Navigation Requirements," "Relations with U.S. Coast Guard," and
"Relations with San Francisco Bay Conservation Development Commission (BCDC)," of these special provisions.

Bridge removal (portion) shall consist of, in general, removing existing steel traveler rails within the limits as shown on
the plans.

BRIDGE REMOVAL (PORTION)
Carquinez Bridge East
(Bridge No. 23-0015R)

The existing paint system on the bridge consists of red lead and aluminum.
Flame or air-arc types of cutting equipment shall not be used for removing existing bolts and hardware.

Removed materials that are not to be salvaged or used in the reconstruction shall become the property of the Contractor
and shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way," of the Standard Specifications.

Bridge Removal Plan

Prior to bridge removal (portion), the Contractor shall submit a complete bridge removal plan to the Engineer for the
proposed bridge removal (portion) detailing procedures, sequences, and all features required to perform the removal work in
a safe and controlled manner. The bridge removal plan shall include working drawings and design calculations, and shall be
prepared and signed by an engineer who is registered as a Civil Engineer in the State of California.

If the Contractor proposes to use the existing traveler rail, the Contractor shall inspect and verify the actual field
condition of the existing rail (e.g. missing bolts, amount of reduced structural section, etc.). If the Contractor elects to use
the existing traveler rails, the engineer shall submit to the Engineer, as part of the bridge removal plan, (1) design
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calculations based on current field conditions to verify the actual capacity of the existing traveler rails, (2) Contractor's
proposed loads on the existing traveler rails and distribution of that load, and (3)detailed descriptions of the current field
condition of the existing traveler rails.

The bridge removal plan shall include the following:

A. The traveler rail removal sequence, including staging of removal operations.

B. Equipment locations on the roadway structure during removal operations.

C. Detailed description, manufacturer's specifications and capacity of work platforms including scaffolding to be used
for traveler rail removal.

D. Detailed description, manufacturer's specifications and actual loads of equipment to be used to remove traveler rails
from the existing structure.

E. Dimensions of openings on the existing bridge and type of work to be conducted through those openings, as

required.

Maximum length and weight of traveler rail to be removed and location.Details, locations, and types of protective

covers to be used.

Description of procedure to be used to remove traveler rail from the existing structure, and methods to secure,

handle, load and haul traveler rails from site

Details and measures for preventing material, equipment, and debris from falling.

Identify bridge removal (portion) operations requiring lane closure.

o

~z 0

The bridge removal plan shall conform to the provisions in Section 5-1.02, "Plans and Working Drawings," of the
Standard Specifications. The number of sets of drawings, for reviewing the bridge removal plan shall be the same as
specified for falsework working drawings in Section 51-1.06A, "Falsework Design and Drawings," of the Standard
Specifications.

The time to be provided for the Engineer's review of the bridge removal plans , shall be four weeks.

The following additional requirements apply to bridge removal (portion) that is adjacent to lanes of traffic that may be
closed to public traffic for only brief periods of time:

A. The closure of roadways to public traffic shall conform to the provisions in"Order of Work"and"Maintaining
Traffic"of these special provisions.

B. Prior to closing a roadway to traffic to accommodate bridge removal (portion) operations, the Contractor shall have
all necessary workers, materials, and equipment at the site as needed to proceed with the removal work in an
expeditious manner. While the roadway is closed to public traffic, work shall be pursued promptly and without
interruption until the roadway is reopened to public traffic.

C. Bridge removal (portion) operations shall be performed during periods of time that the lanes of traffic are closed to
public traffic.

For bridge removal (portion) that requires the Contractor's registered engineer to prepare and sign the bridge removal
plan, the Contractor's registered engineer shall be present at all times when bridge removal (portion) operations are in
progress. The Contractor's registered engineer shall inspect the bridge removal (portion) operation and report in writing on a
daily basis the progress of the operation . A copy of the daily report shall be available at the site of the work at all times.
Should an unplanned event occur or the bridge removal (portion) operation deviate from the approved bridge removal plan,
the Contractor's registered engineer shall submit immediately to the Engineer for approval, the procedure of operation
proposed to correct or remedy the occurrence.

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
lump sum price paid for bridge removal (portion) and no additional compensation will be allowed therefore.

10-1.13 STEEL STRUCTURES

Construction of steel structures, including traveler rails and traveler scaffolds, shall conform to the provisions in
Section 55, "Steel Structures," of the Standard Specifications and these special provisions.

GENERAL

Attention is directed to "Order of Work," "Navigation Requirements," "Relations with U.S. Coast Guard," and
"Relations with San Francisco Bay Conservation Development Commission (BCDC)," of these special provisions.

Attention is directed to "Welding" in Section 8, "Materials," of these special provisions.

The following substitutions of high-strength steel fasteners shall be made:
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METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
ASTM Designation: A 325M ASTM Designation: A 325
(Nominal bolt diameter (mm or mm x thread (Nominal bolt diameter (inch))
pitch))
13 or 12.70, M12, M12 x 1.75 1/2
16 or 15.88, M16, M16 x 2 5/8
19 or 19.05, M20, M20 x 2.5 3/4
22 or 22.22, M22, M22 x 2.5 7/8
24,25, or 25.40, M24, M24 x 3 1
29 or 28.58, M27, M24 x 3 11/8
32 or 31.75, M30, M30x 3.5 11/4
38 or 38.10, M36, M36 x 4 112

MATERIALS

Traveler rails are considered to be fracture critical members. The fillet welds connecting the web to the bottom flange
and the web to the top flange will experience tensile and compressive stresses (stress reversal) in the direction parallel to the
welds.

Steel for members, designated as fracture critical members, shall conform to the requirements in
ANSI/AASHTO/AWS D1.5, Section 12, "AASHTO/AWS Fracture Control Plan (FCP) for Non-Redundant Members."
Charpy V-notch (CVN) impact values for fracture critical members shall conform to the requirements for Zone 2.

High-strength fastener assemblies and other bolts attached to structural steel with nuts and washers shall be zinc-coated.
When direct tension indicators are used in these assemblies, the direct tension indicator and all components of the fastener
assembly shall be zinc-coated by the mechanical deposition process.

CHECK TESTING

Structural steel shall conform to the designated ASTM Standard and the check testing requirements of this section.
Check samples shall be furnished for each heat of maximum thickness of:

Tension flanges and webs of fracture critical members.

Steel plates, shapes, or bars containing check samples shall be furnished from the mill with extra length in order to
provide for removal of material for check samples at the point of fabrication. Check samples may be cut from either end of
the designated plate, shape, or bar.

At the option of the Contractor, check samples may be removed at the rolling mill rather than at the point of fabrication.
The sample will be removed from the mill plate that will be stripped by the fabricator to produce the designated plate and
may be taken from any location within that plate. The mill plate from which samples are removed shall be marked with the
same identifying numbers as are used on the samples.

Material for check samples shall be removed by the Contractor in the presence of the Engineer. Check samples for
plates wider than 610 mm shall be 355 mm wide and 460 mm long with the long dimension transverse to the direction of
rolling. Check samples for all other-products shall be 460 mm long, taken in the direction of rolling, and the width shall be
the product width. Check samples shall be removed and delivered to the Engineer before the material is fabricated into
components. The direction of rolling, heat numbers, and plate numbers shall be marked on the samples with paint or other
indelible marking material or may be steel stamped in one corner of the plate.

Check samples shall be delivered to the Transportation Laboratory at the Contractor's expense. The check samples will
be tested by the Transportation Laboratory for compliance with the requirements specified in ASTM and these special
provisions. Check sample test results will be reported to the Contractor within 3 weeks of delivery to the Transportation
Laboratory. In the event several samples are submitted on the same day, an additional day will be added for every 2 samples
submitted. The test report will be made for the group of samples.

The results of the tensile and impact tests shall not vary more than 5 percent below the specified minimum or 5 percent
above the specified maximum requirements. If the initial check test results vary more than 5 percent but not more than
10 percent from the specified requirements, a retest may be performed on another sample from the same heat and thickness.
The results of the retest shall not vary more than 5 percent from the original specified requirements. If the results of check
tests exceed these permissible variations, material planned for use from the heat represented by said check samples shall be
subject to rejection.
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ROTATIONAL CAPACITY TESTING PRIOR TO SHIPMENT TO JOB SITE

Rotational capacity tests shall be performed on all lots of high-strength fastener assemblies prior to shipment of these
lots to the project site. Zinc-coated assemblies shall be tested after all fabrication, coating, and lubrication of components has
been completed. One hardened washer shall be used under each nut for the tests.

Each combination of bolt production lot, nut lot, and washer lot shall be tested as an assembly.

A rotational capacity lot number shall be assigned to each combination of lots tested. Each shipping unit of fastener
assemblies shall be plainly marked with the rotational capacity lot number.

Two fastener assemblies from each rotational capacity lot shall be tested.

The following equipment, procedure, and acceptance criteria shall be used to perform rotational capacity tests on and
determine acceptance of long bolts. Fasteners are considered to be long bolts when full nut thread engagement can be
achieved when installed in a bolt tension measuring device:

A. Long Bolt Test Equipment:

1.

Calibrated bolt tension measuring device with adequate tension capacity for the bolts being tested.

Calibrated dial or digital torque wrench. Other suitable tools will be required for performing Steps 7 and 8 of
the Long Bolt Test Procedure. A torque multiplier may be required for large diameter bolts.

Spacer washers or bushings. When spacer washers or bushings are required, they shall have the same inside
diameter and equal or larger outside diameter as the appropriate hardened washers conforming to the
requirements in ASTM Designation: F436.

Steel beam or member, such as a girder flange or cross frame, to which the bolt tension measuring device will
be attached. The device shall be accessible from the ground.

B. Long Bolt Test Procedure:

1.

2.

Measure the bolt length. The bolt length is defined as the distance from the end of the threaded portion of the
shank to the underside of the bolt head.

Install the nut on the bolt so that 3 to 5 full threads of the bolt are located between the bearing face of the nut
and the underside of the bolt head. Measure and record the thread stickout of the bolt. Thread stickout is
determined by measuring the distance from the outer face of the nut to the end of the threaded portion of the
shank.

Insert the bolt into the bolt tension measuring device and install the required number of washers, and additional
spacers as needed, directly beneath the nut to produce the thread stickout measured in Step 2 of this procedure.
Tighten the nut using a hand wrench to a snug-tight condition. The snug tension shall not be less than the
Table A value but may exceed the Table A value by a maximum of 2 kips.

Table A
High-Strength Fastener Assembly Tension Values
to Approximate Snug-Tight Condition
Bolt Diameter Snug Tension
(inches) (kips)
1/2 1
5/8 2
3/4 3
7/8 4
1 5
11/8 6
11/4 7
13/8 9
1172 10

Match-mark the assembly by placing a heavy reference start line on the face plate of the bolt tension measuring
device which aligns with 1) a mark placed on one corner of the nut, and 2) a radial line placed across the flat on
the end of the bolt, or on the exposed portions of the threads of tension control bolts. Place an additional mark
on the outside of the socket that overlays the mark on the nut corner such that this mark will be visible while
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turning the nut. Make an additional mark on the face plate, either 2/3 of a turn, one turn, or 1 1/3 turn
clockwise from the heavy reference start line, depending on the bolt length being tested as shown in Table B.

Table B
Required Nut Rotation for Rotational Capacity
Tests(a’b)
Bolt Length (measured | Required Rotation (turn)
in Step 1)
4 bolt diameters or less 2/3
Greater than 4 bolt 1
diameters but no more
than 8 bolt diameters
Greater than 8 bolt 11/3

diameters, but no more
than 12 bolt
di (c)
1ameters
(a) Nut rotation is relative to bolt, regardless of the
element (nut or bolt) being turned. For bolts
installed by 1/2 turn and less, the tolerance shall be
plus or minus 30 degrees; for bolts installed by
2/3 turn and more, the tolerance shall be plus or
minus 45 degrees.
(b) Applicable only to connections in which all
material within grip of the bolt is steel.
(¢) When bolt length exceeds 12 diameters, the
required rotation shall be determined by actual tests
in a suitable tension device simulating the actual
conditions.

6. Turn the nut to achieve the applicable minimum bolt tension value listed in Table C. After reaching this
tension, record the moving torque, in foot-pounds, required to turn the nut, and also record the corresponding
bolt tension value in pounds. Torque shall be measured with the nut in motion. Calculate the value, T (in ft-
Ibs), where T=[(the measured tension in pounds) x (the bolt diameter in inches) / 48 in/ft].

Table C
Minimum Tension Values for High-Strength
Fastener Assemblies
Bolt Diameter Minimum Tension
(inches) (kips)
1/2 12
5/8 19
3/4 28
7/8 39
1 51
11/8 56
11/4 71
13/8 85
11/2 103

7. Turn the nut further to increase bolt tension until the rotation listed in Table B is reached. The rotation is
measured from the heavy reference line made on the face plate after the bolt was snug-tight. Record this bolt
tension.

8. Loosen and remove the nut and examine the threads on both the nut and bolt.

C. Long Bolt Acceptance Criteria:
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An assembly shall pass the following requirements to be acceptable: 1) the measured moving torque (Step 6)
shall be less than or equal to the calculated value, T (Step 6), 2) the bolt tension measured in Step 7 shall be
greater than or equal to the applicable turn test tension value listed in Table D, 3) the nut shall be able to be
removed from the bolt without signs of thread stripping or galling after the required rotation in Step 7 has been
achieved, 4) the bolt does not shear from torsion or fail during the test, and 5) the assembly does not seize
before the final rotation in Step 7 is reached. Elongation of the bolt in the threaded region between the bearing
face of the nut and the underside of the bolt head is expected and will not be considered a failure. Both fastener
assemblies tested from one rotational capacity lot shall pass for the rotational capacity lot to be acceptable.

Table D
Turn Test Tension Values
Bolt Diameter Turn Test Tension
(inches) (kips)

1/2 14
5/8 22
3/4 32
7/8 45

1 59
11/8 64
11/4 82
13/8 98
11/2 118

The following equipment, procedure, and acceptance criteria shall be used to perform rotational capacity tests on and
determine acceptance of short bolts. Fasteners are considered to be short bolts when full nut thread engagement cannot be
achieved when installed in a bolt tension measuring device:

A. Short Bolt Test Equipment:

1.

2.
3.

Calibrated dial or digital torque wrench. Other suitable tools will be required for performing Steps 7 and 8 of
the Short Bolt Test Procedure. A torque multiplier may be required for large diameter bolts.

Spud wrench or equivalent.

Spacer washers or bushings. When spacer washers or bushings are required, they shall have the same inside
diameter and equal or larger outside diameter as the appropriate hardened washers conforming to the
requirements in ASTM Designation: F436.

Steel plate or girder with a hole to install bolt. The hole size shall be 1.6 mm greater than the nominal diameter
of the bolt to be tested. The grip length, including any plates, washers, and additional spacers as needed, shall
provide the proper number of threads within the grip, as required in Step 2 of the Short Bolt Test Procedure.

B. Short Bolt Test Procedure:

1.

2.

Measure the bolt length. The bolt length is defined as the distance from the end of the threaded portion of the
shank to the underside of the bolt head.

Install the nut on the bolt so that 3 to 5 full threads of the bolt are located between the bearing face of the nut
and the underside of the bolt head. Measure and record the thread stickout of the bolt. Thread stickout is
determined by measuring the distance from the outer face of the nut to the end of the threaded portion of the
shank.

Install the bolt into a hole on the plate or girder and install the required number of washers and additional
spacers as needed between the bearing face of the nut and the underside of the bolt head to produce the thread
stickout measured in Step 2 of this procedure.

Tighten the nut using a hand wrench to a snug-tight condition. The snug condition shall be the full manual
effort applied to the end of a 305 mm long wrench. This applied torque shall not exceed 20 percent of the
maximum allowable torque in Table E.
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Table E

Maximum Allowable Torque for High-Strength

Fastener Assemblies
Bolt Diameter Torque
(inches) (ft-1bs)
1/2 145
5/8 285
3/4 500
7/8 820
1 1220
11/8 1500
11/4 2130
13/8 2800
112 3700

5. Match-mark the assembly by placing a heavy reference start line on the steel plate or girder which aligns with
1) a mark placed on one corner of the nut and 2) a radial line placed across the flat on the end of the bolt or on
the exposed portions of the threads of tension control bolts. Place an additional mark on the outside of the
socket that overlays the mark on the nut corner such that this mark will be visible while turning the nut. Make
2 additional small marks on the steel plate or girder, one 1/3 of a turn and one 2/3 of a turn clockwise from the
heavy reference start line on the steel plate or girder.

6. Using the torque wrench, tighten the nut to the rotation value listed in Table F. The rotation is measured from
the heavy reference line described in Step 5 made after the bolt was snug-tight. A second wrench shall be used
to prevent rotation of the bolt head during tightening. Measure and record the moving torque after this rotation

has been reached. The torque shall be measured with the nut in motion.

Table F

Nut Rotation Required for Turn-of-Nut

a,

Installation(

Bolt Length (measured
in Step 1)

Required Rotation (turn)

4 bolt diameters or less

1/3

(a) Nut rotation is relative to bolt, regardless of the
element (nut or bolt) being turned. For bolts
installed by 1/2 turn and less, the tolerance shall be

plus or minus 30 degrees.

(b) Applicable only to connections in which all
material within grip of the bolt is steel.

7. Tighten the nut further to the 2/3-turn mark as indicated in Table G. The rotation is measured from the heavy
reference start line made on the plate or girder when the bolt was snug-tight. Verify that the radial line on the
bolt end or on the exposed portions of the threads of tension control bolts is still in alignment with the start line.

Table G

Required Nut Rotation for Rotational Capacity Test

Bolt Length (measured
in Step 1)

Required Rotation (turn)

4 bolt diameters or less

2/3

8. Loosen and remove the nut and examine the threads on both the nut and bolt.

C. Short Bolt Acceptance Criteria:

1. An assembly shall pass the following requirements to be acceptable:

1) the measured moving torque from

Step 6 shall be less than or equal to the maximum allowable torque from Table E, 2) the nut shall be able to be
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removed from the bolt without signs of thread stripping or galling after the required rotation in Step 7 has been
achieved, 3) the bolt does not shear from torsion or fail during the test, and 4) the assembly shall not seize
before the final rotation in Step 7 is reached. Elongation of the bolt in the threaded region between the bearing
face of the nut and the underside of the bolt head will not be considered a failure. Both fastener assemblies
tested from one rotational capacity lot shall pass for the rotational capacity lot to be acceptable.

INSTALLATION TENSION TESTING AND ROTATIONAL CAPACITY TESTING AFTER ARRIVAL ON
THE JOB SITE

Installation tension tests and rotational capacity tests on high-strength fastener assemblies shall be performed by the
Contractor prior to acceptance or installation and after arrival of the fastener assemblies on the project site. Installation
tension tests and rotational capacity tests shall be performed at the job-site, in the presence of the Engineer, on each
rotational capacity lot of fastener assemblies.

Installation tension tests shall be performed on 3 representative fastener assemblies in conformance with the provisions
in Section 8, "Installation," of the RCSC Specification. For short bolts, Section 8.2, "Pretensioned Joints," of the RCSC
Specification shall be replaced by the "Pre-Installation Testing Procedures," of the "Structural Bolting Handbook," published
by the Steel Structures Technology Center, Incorporated.

The rotational capacity tests shall be performed in conformance with the requirements for rotational capacity tests in
"Rotational Capacity Testing Prior to Shipment to Job Site" of these special provisions.

At the Contractor's expense, additional installation tension tests, tests required to determine job inspecting torque, and
rotational capacity tests shall be performed by the Contractor on each rotational capacity lot, in the presence of the Engineer,
if 1) any fastener is not used within 3 months after arrival on the jobsite, 2) fasteners are improperly handled, stored, or
subjected to inclement weather prior to final tightening, 3) significant changes are noted in original surface condition of
threads, washers, or nut lubricant, or 4) the Contractor's required inspection is not performed within 48 hours after all
fasteners in a joint have been tensioned.

Failure of a job-site installation tension test or a rotational capacity test will be cause for rejection of unused fasteners
that are part of the rotational capacity lot.

When direct tension indicators are used, installation verification tests shall be performed in conformance with Appendix
Section X1.4 of ASTM Designation: F959, except that bolts shall be initially tensioned to a value 5 percent greater than the
minimum required bolt tension.

SURFACE PREPARATION

For all bolted connections, the new contact surfaces and inside surfaces of bolt holes shall be cleaned and coated before
assembly in conformance with the provisions for cleaning and painting structural steel of these special provisions.

SEALING

The perimeter around all direct tension indicator gaps shall be completely sealed with non-silicone type sealing
compound conforming to the provisions in Federal Specification TT-S-230, Type II. The sealant shall be gray in color and
have a minimum thickness of 1.3 mm. If painting is required, the sealing compound shall be applied prior to painting.

When zinc-coated tension control bolts are used, the sheared end of each fastener shall be completely sealed with non-
silicone type sealing compound conforming to the provisions in Federal Specification TT-S-230, Type II. The sealant shall
be gray in color and shall have a minimum thickness of 1.3 mm. The sealant shall be applied to a clean sheared surface on
the same day that the splined end is sheared off.

WELDING

Dimensional details and workmanship for welded joints in tubular and pipe connections shall conform to the provisions
in Part A, "Common Requirements of Nontubular and Tubular Connections," and Part D, "Specific Requirements for
Tubular Connections," in Section 2 of AWS D1.1.

MEASUREMENT AND PAYMENT

If a portion of or all check samples are removed at a mill more than 480 air line kilometers from both Sacramento and
Los Angeles, shop inspection expenses will be sustained by the State which are in addition to expenses incurred for
fabrication site inspection. Payment to the Contractor for furnishing structural steel will be reduced $2,000 for each mill
located more than 480 air line kilometers from both Sacramento and Los Angeles.
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10-1.14 TRAVELER RAILS

This work shall consist of furnishing, fabricating, and erecting steel traveler rails in conformance with the details shown
on the plans, the provisions in Section 55, "Steel Structures," of the Standard Specifications and these special provisions.

Attention is directed to "Steel Audits" of these special provisions.

Attention is directed to "Welding" of these special provisions.

Welding traveler rail components shall conform to the requirements in AWS D14.1

Neoprene pads shall be furnished and bonded to each other, to the rail stops and to the jumper units, and shall conform
to the provisions of Section 51-1.14, "Waterstops," of the Standard Specifications.

The Contractor shall provide a smooth transition at all traveler rail joints to enable a smooth ride inside the traveler.

Prior to cleaning and painting, all holes and slots in new steel traveler rails shall be fabricated in the shop to match
existing holes and slots in existing steel members in the field.

No field cutting or field drilling shall occur in existing steel members.

MEASUREMENT AND PAYMENT

Traveler rail will be measured and paid for by the kilogram.

The contract price paid per kilogram for traveler rail shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in furnishing, fabricating and erecting the traveler
rails, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.

Full compensation for furnishing and bonding neoprene pads to each other, to the rail stop, and to the jumper units shall
be considered as included in the contract price paid per kilogram for traveler rail and no additional compensation will be
allowed therefor.

10-1.15 TRAVELER SCAFFOLD

This work shall consist of furnishing, fabricating, and erecting under-deck steel traveler scaffolds, including handrailing,
marine plywood decking and toeboards, hatch, safety nets, wire rope, expanded metal screen, and hardware in conformance
with the details shown on the plans and the provisions in Section 55, "Steel Structures," and Section 57, "Timber Structures,"
of the Standard Specifications and these special provisions.

Attention is directed to "Steel Audits" of these special provisions.

Attention is directed to "Welding" of these special provisions.

Dimensional details and workmanship for welded joints in tubular and pipe connections shall conform to the provisions
in Part A, "Common Requirements of Nontubular and Tubular Connections, " and Part D, "Specific Requirements for
Tubular Connections," in Section 2 of AWS DI1.1.

Plywood panels for decking shall conform American Plywood Association (APA), "Performance Standards and Policies
for Structural Use Panels". Plywood decking shall be painted on all sides.

Plywood decking shall be Exterior Marine Grade A-C. Thickness shall be as shown on the plans.

Plywood decking shall be connected to the framing system with blind rivets as shown on the plans, and shall be
continuous over 2 or more supports. Plywood decking shall be installed with the long dimension across the supports, with
end joints staggered 1.22 m. Joints between shall be centered above steel joists and shall be either tongue and groove joined
or connected with shear attachments.

Toeboards shall be Douglas Fir conforming to Section 57-1.02, "Structural Timber and Lumber," of the Standard
Specifications. Final finish dimensions of the toeboards shall be as shown on the plans. Toeboards shall be painted on all
sides.

Painting of plywood and toeboard surfaces shall be in accordance with the provisions in Sections 59-4, "Painting
Timber," and 91, "Paint," of the Standard Specifications. The paint system for the plywood and toeboard surfaces shall
consist of 2 coats of primer. Finish coats will not be required.

Safety nets shall be fabricated from black polypropylene rope having a nominal diameter of 8 mm and weighing not less
than 2.8 kg per linear meter. Rope having a nominal diameter of 8 mm shall have a breaking strength of at least 6 kN. Edge
rope, except for wire rope, shall be fabricated from black polypropylene rope having a nominal diameter of 16 mm shall have
a breaking strength of at least 22.3 kN.

Wire rope of the dimensions shown on the plans shall conform to the materials requirements for cables in Section
75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications.

Expanded metal screen shall conform to Section 75-1.02, "Miscellaneous Iron And Steel," of the Standard
Specifications.

Hardware shall consist of all fasteners, shackles, rope thimbles, carriage bolts with attached washer, lag screws, blind
rivets, oil impregnated bronze bars, hinge pins, stainless steel socket set screws, and other hardware shown on the plans, and
shall conform to Section 75-1.02, “Miscellaneous Iron And Steel,” of the Standard Specifications.
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Mechanical equipment used to propel the traveler scaffold, and the testing and weighing of the traveler scaffold shall
conform to the "Mechanical" section of these special provisions.

MEASUREMENT AND PAYMENT

Traveler scaffold will be measured by the unit.

The contract unit price paid for traveler scaffold shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in furnishing and erecting traveler scaffold with handrailing
and hatch, complete in place (excluding mechanical equipment), including marine plywood decking, toeboards, safety nets,
wire rope, expanded metal screen, hardware, and painting plywood and toeboard surfaces, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for testing and weighing the traveler scaffolds shall be considered as included in the contract unit
price paid for traveler scaffold and no additional compensation will be allowed therefor.

Mechanical equipment, including motors, brake assemblies, trollies, valves, and other manufactured items will be
measured and paid for as provided in the "Mechanical" section of these special provisions.

10-1.16 CLEAN AND PAINT STRUCTURAL STEEL

Exposed new metal surfaces and connections to existing steel, except where galvanized or stainless steel, shall be
cleaned and painted in conformance with the provisions in Section 59-2, "Painting Structural Steel," and Section 91, "Paint,"
of the Standard Specifications and these special provisions.

Whenever the Standard Specifications refer to "Steel Structures Painting Council," the reference shall be replaced with
"SSPC: The Society for Protective Coatings."

Prior to performing any painting or paint removal, the Contractor shall submit to the Engineer, in conformance with the
provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate Painting
Quality Work Plan (PQWP) for each item of work for which painting or paint removal is to be performed. As a minimum,
each PQWP shall include the following:

A. The name of each Contractor or subcontractor to be used.

B. One copy each of all current "SSPC: The Society for Protective Coatings" specifications or qualification procedures
which are applicable to the painting or paint removal to be performed. These documents shall become the
permanent property of the Department.

C. Proposed methods and equipment to be used for any paint application.

D. Proof of each of any required certifications, SSPC-QP 1, SSPC-QP 2, SSPC-QP 3.

1. In lieu of certification in conformance with the requirements in SSPC-QP 1 for this project, the Contractor may
submit written documentation showing conformance with the requirements in Section 3, "General Qualification
Requirements," of SSPC-QP 1.

The Engineer shall have 2 weeks to review the PQWP submittal after a complete plan has been received. No painting or
paint removal shall be performed until the PQWP for that work is reviewed by the Engineer. Should the Engineer fail to
complete the review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation
is delayed or interfered with by reason of the delay in reviewing the PQWP, the delay will be considered a right of way delay
in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The existing paint systems consist of materials listed in "Existing Highway Facilities" of these special provisions.

CLEANING

Exposed new metal surfaces and new metal surfaces of high strength bolted connections to existing steel, except where
galvanized or stainless steel, shall be dry blast cleaned in conformance with the requirements in Surface Preparation
Specification No. 10, "Near White Blast Cleaning," of the "SSPC: The Society for Protective Coatings." Blast cleaning shall
leave surfaces with a dense, uniform, angular anchor pattern of no less than 40 um nor more than 86 um as measured in
conformance with the requirements in ASTM Designation: D 4417.

Existing bolt holes and existing traveler rail support contact surfaces that are exposed when the traveler rail is removed
shall be hand cleaned as specified in Section 59-2.06, "Hand Cleaning," of the Standard Specifications.
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PAINTING

Blast cleaned surfaces shall receive a single undercoat consisting of a waterborne inorganic zinc coating conforming to
the requirements in AASHTO Designation M 300, Type II, except that: 1) the first 3 sentences of Section 4.7, "Primer Field
Performance Requirements," and the entire Section 4.7.1 shall not apply, and 2) zinc dust shall be Type II in conformance
with the requirements in ASTM Designation: D 520. The inorganic zinc coating shall be listed on the qualified products list
which may be obtained from the Transportation Laboratory.

The inside surfaces of bolt holes shall be painted with one application of a zinc rich primer (organic vehicle type) after
the application of the undercoat of inorganic zinc on adjacent steel. The steel surfaces adjacent to the bolt holes shall be kept
clean and protected from drippings during the application of the primer.

Inorganic zinc coating shall be used within 12 hours of initial mixing.

Application of inorganic zinc coating shall conform to provisions for applying zinc-rich coating in Section 59-2.13,
"Application of Zinc-Rich Primer," of the Standard Specifications.

Inorganic zinc coating shall not be applied when the atmospheric or surface temperature is less than 7°C nor more than
29°C, nor when the relative humidity exceeds 85 percent.

The single undercoat of inorganic zinc coating shall be applied to the required dry film thickness in 2 or more
applications within 4 hours after blast cleaning.

The total dry film thickness of all applications of the inorganic zinc undercoat, including the surfaces of outside existing
members within the grip under bolt heads, nuts and washers, shall be not less than 100 pm nor more than 200 um, except
that the total dry film thickness on each faying (contact) surface of high strength bolted connections shall be between 25 pm
and the maximum allowable dry film thickness for Class B coatings as determined by certified testing in conformance with
Appendix A of the "Specification for Structural Joints Using ASTM A325 or A490 Bolts" of the Research Council on
Structural Connections (RCSC Specification). Unless otherwise stated, all inorganic zinc coatings used on faying surfaces
shall meet the slip coefficient requirements for a Class B coating on blast-cleaned steel, as specified in the RCSC
Specification. The Contractor shall provide results of certified testing showing the maximum allowable dry film thickness
for the Class B coating from the qualifying tests for the coating he has chosen, and shall maintain the coating thickness on
actual faying surfaces of the structure at or below this maximum allowable coating thickness.

Areas where mudcracking occurs in the inorganic zinc coating shall be blast cleaned and repainted with inorganic zinc
coating to the specified thickness.

Dry spray, or overspray, as defined in the Steel Structures Painting Manual, Volume 1, "Good Painting Practice," of the
"SSPC: The Society for Protective Coatings," shall be removed prior to application of subsequent coats or final acceptance.
Removal of dry spray shall be by screening or other methods that minimize polishing of the inorganic zinc surface. The dry
film thickness of the coating after removal of dry spray shall be in conformance with the provisions for applying the single
undercoat, as specified herein.

The inorganic zinc coating shall be tested for adhesion and cure. The locations of the tests will be determined by the
Engineer. The sequence of the testing operations shall be determined by the Contractor. The testing for adhesion and cure
will be performed no sooner than 72 hours after application of the single undercoat of inorganic zinc coating. At the
Contractor's expense, satisfactory access shall be provided to allow the Engineer to determine the location of the tests and to
test the inorganic zinc coating cure. The inorganic zinc coating shall pass the following tests:

Adhesion

1. The inorganic zinc coating shall have a minimum adhesion to steel of 4 MPa when measured at no more than 4 locations
per traveler rail segment and at no more than 6 locations per traveler scaffold using a self-aligning adhesion tester in
conformance with the requirements in ASTM Designation: D 4541. The Contractor, at the Contractor's expense, shall:
(1) verify compliance with the adhesion requirements, (2) furnish test results to the Engineer, and (3) repair the coating
after testing.

Cure

1. The inorganic zinc coating, when properly cured, shall exhibit a solid, hard, and polished metal surface when firmly
scraped with the knurled edge of a quarter. Inorganic zinc coating that is powdery, soft, or does not exhibit a polished
metal surface, as determined by the Engineer, shall be repaired by the Contractor, at the Contractor's expense, by blast
cleaning and repainting with inorganic zinc coating to the specified thickness.

14. The surface pH of the inorganic zinc primer shall be checked in conformance with ASTM Designation: D4262 by
wetting the surface with deionized water and applying pH paper with a capability of measuring in increments of 0.5 pH
units. Application of finish coats will not be permitted until the surface pH is less than 8.

Except as approved by the Engineer, a minimum curing time of 72 hours shall be allowed between application of
inorganic zinc coating and water rinsing.
Exposed areas of inorganic zinc coating shall be thoroughly water rinsed.
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Exposed areas of inorganic zinc coating shall receive a minimum of 2 finish coats of an exterior grade latex paint
supplied by the manufacturer of the inorganic zinc coating.

The first finish coat shall be applied within 48 hours following the water rinsing.

The finish coat paint shall be formulated for application to inorganic zinc coating and shall conform to the following
provisions:

A.
Property Value ASTM Designation
Pigment content, percent 24 max. D 3723
Nonvolatile content, mass percent 49 min. D 2369
Viscosity, KU 75 min. to 90 max. D 562
Fineness of dispersion, Hegman 6 min. D 1210
Drying time at 25°C, 50% RH, 100-um wet film D 1640
Set to touch, minutes 30 max.
Dry through, hours 1 max.
Adhesion 4A D 3359, Procedure A

B. No visible color change in the finish coats shall occur when tested in conformance with the requirements in ASTM
Designation: G 53 using FS 40 UV-B bulbs for a minimum of 38 cycles. The cycle shall be 4 hours of ultraviolet
(UV) exposure at 60°C and 4 hours of condensate exposure at 40°C.

C. The vehicle shall be an acrylic or modified acrylic copolymer with a minimum of necessary additives.

The first finish coat shall be applied in 2 applications. The first application shall consist of a spray applied mist
application. The second application shall be applied after the mist application has dried to a set to touch condition as
determined by the procedure described in Section 7 of ASTM Designation: D1640. The first finish coat color shall match
aluminum waterborne acrylic finish paint, Formula PWB-159D, non-leafing. The total dry film thickness of both
applications of the first finish coat shall be not less than 50 pm.

Except as approved by the Engineer, a minimum drying time of 12 hours shall be allowed between finish coats.

The second finish coat color shall match aluminum waterborne acrylic finish paint, Formula PWB-160D, leafing. The
total dry film thickness of all applications of the second finish coat shall be not less than 50 pm.

The 2 finish coats shall be applied in 3 or more applications to a total dry film thickness of not less than 100 pm nor
more than 200 pm.

The total dry film thickness of all applications of inorganic zinc coating and finish coat paint shall be not less than
200 um nor more than 350 pm.

Cleaning and painting of existing contact surfaces of high strength bolted connections that contain rust, loose paint or
other foreign substances, except loose dirt and dust, will be considered as extra work as specified in Section 4-1.03D, of the
Standard Specifications. Cost of repair of damage to existing paint caused by the Contractor's operations shall be borne by
the Contractor.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for clean and paint structural steel shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cleaning and painting the exposed
surfaces of the new structural steel and cleaning the exposed surfaces of existing metal, complete in place, including water
rinsing, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

SECTION 11. (BLANK)

SECTION 12-15. MECHANICAL

15.01 MECHANICAL WORK
DESCRIPTION

This work shall consist of furnishing, fabricating, and installing the traveler scaffold mechanical equipment including
the air lines, and of furnishing all labor, materials, equipment and services required to provide an operating traveler, in
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accordance with the details shown on the plans, the provisions in Section 55, "Steel Structures," of the Standard
Specifications and these special provisions.

Equipment. All equipment shall be manufactured from material that is resistant to deterioration or corrosion in a
marine environment or shall have a protective coating to provide such resistance. Seals and gasket material shall be suitable
for air or non-corrosive gases and shall be resistant to deterioration in a marine environment and to hydrcarbons (air-
entrained petroleum or vehicle exhaust).Miscellaneous bolts, nuts, washers, fasteners, and springs shall be 18-8 stainless
steel.

All equipment shall be capable of operating in a temperature range of -6° C to 95° C and shall be rated for operation in a
pressure range of 170 kPa gauge to 1,000 kPa gauge.

SUBMITTALS

Product data. A list of materials and equipment to be installed, manufacturer's descriptive data, and such other data as
may be requested by the Engineer shall be submitted to the Engineer for approval.
Manufacturer's descriptive data shall include complete description, performance data and installation instructions for the
materials and equipment specified herein.
Manufacturer's descriptive data shall be submitted for the following:
Piston motor driven trolley
Plain trolley
Trolley brake assembly
Foot-operated poppet valve
Throttle control valve
Compressed air piping
Ball valve
Whistle
Whistle valve
Hose
Quick coupling
Pipe support
Pressure regulator assembly
Double check valve

CLOSEOUT SUBMITTALS

Operation and maintenance manuals. Prior to the completion of the contract, 3 identified copies of the operation and
maintenance instructions with parts lists for the equipment specified herein shall be delivered to the Engineer at the jobsite.
The instructions and parts lists shall be indexed and bound in a manual form and shall be complete and adequate for the
equipment installed. Inadequate or incomplete material shall be returned. The Contractor shall resubmit adequate and
complete manuals at no expense to the State.

Operation and maintenance manuals shall be submitted to the Engineer for the following equipment:

Piston motor driven trolley
Trolley brake assembly
Foot-operated poppet valve
Throttle control valve
Whistle valve

Pressure regulator assembly

QUALITY ASSURANCE

Codes and standards. Mechanical work, including equipment, materials and installation, shall conform to the
California Code of Regulations, Title 8, Chapter 4, Division of Industrial Safety (DIS).

WARRANTY

Warranties and guarantees. Manufacturer's warranties and guarantees for materials or equipment used in the work
shall be delivered to the Engineer at the jobsite prior to acceptance of the contract.
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PRODUCTS

Piston motor driven trolley. Piston motor driven trolley shall be Ingersoll Rand series ATE-MR3/6-0, 3000 kg
capacity, 4-wheel drive and shall be installed in accordance with the details shown on the plans. The drive wheels shall be
connected to the air motor by means of a geared speed reducing power train.

The drive wheels shall be suitable for operation on the lower flange of the traveler rail.

The air motor shall be 4 cylinder, reversible, radial piston-type. Crank pin and connecting rods shall be drop forged
construction. Bearings and shafting shall have dust shields.

Starting, reversing, and stopping of the traveler scaffold shall be accomplished by means of controls installed as shown
on the plans.

Arrangements have been made to ensure that any successful bidder can obtain the piston motor driven trolley from the
following source:

Manufacturer Distributor

Ingersoll-Rand Company Elect Air

4385 East Lowell Street
Ontario, CA 91761-2228
Telephone: (909) 390-0770:
Fax: (909) 390-0776

The price quoted by the distributor for the piston motor-driven trolley, FOB-Seattle, Washington (2724 6™ Avenue
South, Seattle, WA 98124), is $12,461each.

No conditions. Sales tax will be applied at the city where equipment is to be purchased, if no resale card is presented.

The above prices will be firm for all orders placed on or before December 31,2003 provided delivery is accepted within
90 days after the order is placed.

Plain trolley. Plain trolley shall be hook-on type and rated as shown on the plans. Trolleys shall have malleable iron
frame and ductile iron or steel wheels with tapered treads and shall be equipped with thrust ball bearings in hardened races
and with dust seals. Trolley wheels shall be suitable for operation on the lower flange of the traveler rails.

Trolley brake assembly. The trolley brake assembly shall be Ingersoll-Rand Model M2-6.

The brakes shall be spring-actuated type.

The brake chamber shall conform to the details shown on the plans.

The position of the fabric-lined brake shoe shall be controlled by means of an operating cylinder having a bore of
approximately 152 mm diameter and a single acting spring loaded piston.

The brake shall be rated at 360 kg at 76 mm stroke and 900 kg at 0 mm stroke. The brake shall be set at 38 mm stroke.
Brakes shall release at 0 mm stroke and 482 629 Pa air pressure.

Under a condition of zero gauge air pressure, the trolley brake assembly shall be in the "on" condition preventing
movement of the travelers.

Arrangements have been made to ensure that any successful bidder can obtain the trolley brake assembly from the
following source:

Manufacturer Distributor

Ingersoll Rand Company Elect Air

4385 East Lowell Street
Ontario, CA 91761-2228
Telephone: (909) 390-0770:
Fax: (909) 390-0776

The price quoted by the distributor for the trolley brake assembly, Seattle, Washington (2724 6™ Avenue South, Seattle,
WA 98124), is $2,354 each.

No conditions. Sales tax will be applied at the city where equipment is to be purchased, if no resale card is presented.

The above prices will be firm for all orders placed on or before December 31, 2003 provided delivery is accepted within
90 days after the order is placed.
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Foot-operated poppet valve. The foot-operated poppet valve shall be a 3-way foot-operated, spring return, normally
closed poppet valve. The valve shall have a bronze body and NPS National Pipe Thread ports and shall be suitable for 235
Ls at 860 kPa gauge minimum working pressure. Downstream side shall be at atmosphere when “off.”

Throttle control valve. The throttle control valve shall be a lever operated disc or rotor type. Valve shall have either
semi-steel or mechanite body and NPS National Pipe Thread ports and when supplied with 690 kPa gauge inlet air the valve
shall be rated for a flow capacity of 120 Ls and shall be suitable for 860 kPa minimum working pressure.

Compressed air piping. Piping for air lines shall be Schedule 40 galvanized steel pipe conforming to the specifications
for ASTM Designation: A120. Fittings for traveler piping shall be extra heavy type, galvanized, banded, cast or malleable
iron.

Ball valve. Ball valves shall be class 400 bronze body with bronze trim and threaded ends.
Whistle. Whistles shall be 38 mm bell diameter and produce 100 dB tone minimum at 690 kPa supplied air pressure.

Whistle valve. Whistle valve shall be a poppet valve, 2-way lever operated, normally closed type. The valve shall have
brass or semi steel body and NPS National Pipe Thread ports and when supplied with 690 kPa gauge inlet air the valve shall
be rated for a flow capacity of 42 Ls, and shall be suitable for 1,000 kPa gauge minimum working pressure.

Hose. Hose shall have a rubber core, 2 synthetic body plies and a weather and abrasion resistant cover. Hose shall have
a minimum working pressure of 2,000 kPa. All clamps, couplings, and other hardware used in conjunction with the hose
shall be made of stainless steel and shall be rated for 2,000 kPa.

Quick coupling. Quick coupling shall be claw type, bronze body, with neoprene gasket. NP threaded ends for pipe,
and barb end for hose.

Pipe support. Pipe support shall be standard pressed metal support channel manufactured for supports and attachments.
Channel shall be 0.38 mm galvanized sheet metal with lip, cold formed from pickled and oiled mild strip steel. Clamp shall
be galvanized with slotted hex head bolts and nuts, supplied with neoprene insulators. Channel shall be supplied with beam
clamp for air lines on bridge. Channel shall be Kin-Line; Unistrut; Superstruct; or equal.

Pressure regulator assembly. Pressure regulator assembly shall be combination type, with 76 mm filter, automatic
drain and plastic bowl, 0 kPa to 1,000 kPa pressure regulator with pressure gauge, and 500 ml lubricator. The filter and
lubricator elements shall be similar in size and appearance and shall be supplied by the same manufacturer. A manual drain
shall be supplied at the low point of the oil storage bowl.

Port sizes for both elements shall be the line size.

Pressure gages shall be included and shall be 50 mm dial type, Grade A, and NPS National Pipe Thread back ported.
Pressure gages shall have a range of 0 kPa to 1,350 kPa.

Double check valve. Double check valve shall be steel or bronze body, NPS 3/8 inlets and NPS 1/2 outlet with a
stainless steel ball. The valve shall be rated for 860 kPa minimum and shall.be of the type used for truck braking systems.

GENERAL

The control and supply air for traveler operation and braking shall be filtered and lubricated as recommended by the
manufacturers of the various components and as shown on the plans. Pressure gauges shall be fitted to the inlet and outlet
piping of the filter. Brakes and trolleys shall be installed with long radius 90 degree fittings on air connections.

Operation. When the distribution piping is connected to the bridge air system (620 523 Pa gauge) a single operator
shall be able to operate the traveler by depressing the foot valve and moving the hand throttle from the neutral position. The
following shall be the sequence of operation:

The foot operated poppet valve is depressed. Air is transmitted to release the brake and provide air to the throttle valve.
The hand control of the throttle valve is moved to the desired port alignment to allow air flow to the motors. When the
throttle control handle is returned to the neutral position air supply to the motors is cut off and the motors stop. When the
foot valve is released air to the brake and throttle valve is cut off, causing the spring-loaded brake to set and the throttle valve
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to become inoperative. The foot valve is a dead man safety control which causes the brake to set whenever the pedal is
released.

Installing piping. Piping shall be installed in accordance with the requirements in the latest edition of the Uniform
Plumbing Code with additional requirements specified.

Cutting pipe. All pipe shall be cut straight and true and the ends shall be reamed to the full inside diameter of the pipe
after cutting. All pipe shall be cut by a power hacksaw, a circular cutting machine using an abrasive wheel, or in a square-
end saw vise by means of a hand saw. The pipe shall be reamed after cutting and rough edges or burrs removed so that a
smooth and unobstructed flow will be obtained.

Damaged piping. Pipe that is cracked or otherwise damaged shall be removed from the work.

Pipe joints and connections. Joints in threaded steel pipe shall be made with a pipe joint compound that is
nonhardening and noncorrosive, placed on the pipe and not in the fittings.

The use of thread cement or caulking of threaded joints will not be permitted. Threaded joints shall be made tight. Long
screw or other packed joints will not be permitted. Any leaky joints shall be remade with new material.

Cleaning and closing of pipe. The interior of all pipe shall be cleaned before installation. All openings shall be capped
or plugged as soon as the pipelines are installed to prevent the entrance of any materials. The caps or plugs shall remain in
place until their removal is necessary for completion of the installation. All completed systems shall be flushed or blown
out.

Securing pipe. Pipe shall be held in place by iron hangers, supports, pipe rests, anchors, sway braces, guides or other
special hangers. Materials for hangers and piping shall be compatible with piping. Allowances shall be made for expansion
and contraction. Horizontal steel pipe 31.8 mm and larger in diameter shall have hangers or supports every 2-438 mm and
pipe 25.4 mm or less in diameter shall have hangers or supports every 1520 mm. Vertical pipes shall be supported with
clamps or straps.

Horizontal and vertical piping shall be securely supported and braced to prevent swaying, sagging or flexing of joints.

TESTING AND ADJUSTING SYTEMS

Pre-test requirements. Before starting or operating systems, the Contractor shall flush and clean equipment and check
for proper installation, lubrication and servicing.

General requirements. The Contractor shall test and start up mechanical systems upon project completion as
hereinafter specified.

The Contractor shall follow the equipment manufacturer's break-in procedure before full-load testing for all equipment.

Final adjustments and balancing of the systems shall be performed so they will operate as specified.

The Contractor shall replace or revise any equipment, systems or work found deficient during tests.

Particular care shall be used in lubricating bearings to avoid damage by overfilling with lubricant and blowing out seals.

The Contractor shall repair, or replace with new equipment, any equipment damaged during shipment, after delivery,
during installation and during testing.

The Contractor shall perform tests throughout the period of installing the pipe to insure the lines are airtight and the
testing can be conducted without delay. The test shall be conducted for a period of one hour at the design pressure.
Defective work shall be repaired at the Contractor's expense.

Project completion tests. The Engineer shall be notified at least 7 calendar days in advance of starting these tests.
Prior to installing the scaffolds on the bridge, the system shall be pre-tested using compressed air provided by the Contractor
to demonstrate the proper operation of the mechanical systems including motors, brakes and controls. The test shall be
conducted in the presence of the Engineer and may be conducted at the fabrication location.

Upon completion of mechanical work and pre-test requirements, or at such time prior to completion as determined by
the Engineer, the Contractor shall operate and test the installed mechanical systems by operating the scaffolds through the
entire length of the span that they are installed in, for a total of three round trips from end to end for each scaffold to
demonstrate satisfactory overall operation. The Engineer shall be present during this test.

The Contractor shall furnish, install and remove all apparatus necessary for performing the tests.
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Weighing of scaffolds. Each traveler scaffold shall be weighed prior to installation on the bridge, with the method of
weighing subject to approval by the Engineer. The weights for each traveler shall be taken and recorded at each trolley
support; the total weight will be the sum of those individual weights.

MEASUREMENT AND PAYMENT

Furnishing and installing mechanical equipment will be measured and paid for on a lump sum basis.

The contract lump sum price paid for mechanical work shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing the mechanical
equipment on the travelers, complete in place, including piping and required hoses, and testing the mechanical equipment, as
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.
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